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Item 14.  Continued. 
 
CHANGES TO THE SPECIFICATIONS 
 
1.  Replacement Sections - Replace the following section with the accompanying new section 
of the same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 
0003 TO SOLICITATION NO. DACA63-03-B-0004:" 
 
                  01000          CONSTRUCTION SCHEDULE 
   
      
Following SECTION 01000 CONSTRUCTION SCHEDULE are Sketches 003 through 007, 
each bearing the notation “AM #0003”: 
 
                  Sketch-003   ACP Gate 04 Demolition Plan 
                  Sketch-004   ACP Gate 03 Demolition Plan 
                  Sketch-005   ACP Gate 02 Demolition Plan 
                  Sketch 006   Main Gate Demolition Plan 
                  Sketch-007   ACP Gate 05 Demolition Plan 
 
 
2.  Additional Replacement Sections - Replace the following sections with the accompanying 
new sections of the same number and title, bearing the notation "ACCOMPANYING 
AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004:" 
 
                  01330          SUBMITTAL PROCEDURES 
                  01340          COLOR/FINISH SAMPLE BOARDS 
                  03300          CAST-IN-PLACE STRUCTURAL CONCRETE* 

        05090A        WELDING, STRUCTURAL 
        05120          STRUCTURAL STEEL 
        07214N        BOARD AND BLOCK INSULATION 
        07416A        STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM 
        08342          STEEL SLIDING DOORS 

*Change is to paragraph 3.1.3 
 
 
CHANGES TO THE DRAWINGS 
 
3.  Replacement Drawings.-  Replace the drawings listed below with the attached new 
drawings of the same number, bearing the notation "AM #0003": 
 
C0-01.CAL C0-01 CIVIL NOTES            
C1-02.CAL C1-02 DEMOLITION PLAN - MAIN GATE - HOOD ROAD            
C1-04.CAL C1-04 DEMOLITION PLAN - VISITOR CONTROL CENTER            
C1-10.CAL C1-10 DEMOLITION AND SITE PLANS - GATE 6 - SANTA FE AVENUE         
C1-14.CAL C1-14 DEMOLITION AND SITE PLANS - GATE 9A - CLARKE ROAD (SOUTH)     
C1-27.CAL C1-27 DEMOLITION AND SITE PLANS - AIRPORT GATE - ROBERT GRAY 
AIRPORT            
M0-01.CAL M0-01 MECHANICAL NOTES AND LEGEND            
M5-25.CAL M5-25 SANITARY SEWER SERVICE - DETAILS (SHT 2 OF 3)            
M5-40.CAL M5-40 PLUMBING DETAILS - SHEET 3 OF 4            
E0-01.CAL E0-01 ELECTRICAL NOTES AND LEGEND  
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E1-02.CAL E1-02 GATEHOUSE TYPE I - POWER PLAN & LIGHTING PLAN  
E6-04.CAL E6-04 GATE 1 - LP1 PANEL SCHEDULE & CONNECTION DIAGRAM  
E6-08.CAL E6-08 GATE 2 - LP1 PANEL SCHEDULE & CONNECTION DIAGRAM  
E1-09.CAL E1-09 GATES 2 & 10 - LIGHTING AND CONDUIT SITE PLAN -   
E6-12.CAL E6-12 GATE 3 - LP1 PANEL SCHEDULE & CONNECTION DIAGRAM  
E6-16.CAL E6-16 GATE 4 - LP1 PANEL SCHEDULE & CONNECTION DIAGRAM  
E6-20.CAL E6-20 GATE 9A - LP1 PANEL SCHEDULE & CONNECTION DIAGRAM 
E1-22.CAL E1-22 "GATES 8, 14, 21, AND AIRPORT - LIGHTING & CONDUIT SITE PLAN" 
E6-24.CAL E6-24 "GATES 8, 14, 21, 22 & AIRPORT - LP1 PANEL SCHEDULE & 
CONNECTION DIAGRAM" 
E1-26.CAL E1-26 GATE 5 - LIGHTING AND WIRING PLAN 
E6-28.CAL E6-28 GATE 5 - LP1 PANEL SCHEDULE & WIRING DIAGRAM 
E1-29.CAL E1-29 "GATES 7, 9 AND 15 LIGHTING & WIRING PLAN" 
E6-31.CAL E6-31 "GATES 7, 9 & 15 - LP1 PANEL SCHEDULE & WIRING DIAGRAM" 
E1-33.CAL E1-33 GATE 6 - LIGHTING & WIRING PLAN 
E6-35.CAL E6-35 GATE 6 - LP1 PANEL SCHEDULE & WIRING DIAGRAM 
E1-36.CAL E1-36 "GATES 10, 13 & 26 - LIGHTING AND WIRING PLAN" 
E6-38.CAL E6-38 "GATE 10, 13, & 26 LP1 PANEL SCHEDULE AND CONNECTION 
DIAGRAM" 
E1-40.CAL E1-40 "GATES 11, 12 & 27 - GATEHOUSE/CANOPY LIGHTING & WIRING 
PLAN" 
E6-42.CAL E6-42 "GATES 11, 12 & 27 - LP1 PANEL SCHEDULE & WIRING DIAGRAM" 
E6-44.CAL E6-44 TRUCK INSPECTION FACILITY - LP1 PANEL SCHEDULES & WIRING 
DIAGRAM 
E6-46.CAL E6-46 VISITOR CONTROL CENTER - PANEL SCHEDULES & CONNECTION 
DIAGRAM 
E1-86.CAL E1-86 GATES 14 & 22 - LIGHTING & WIRING PLAN- 
A1-09.CAL A1-09 VISITOR CONTROL CENTER - ROOF PLAN & DETAILS 
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Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

          

SECTION 01000

CONSTRUCTION SCHEDULE
[AM #0003]

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day[1]    _ 

NOTE:  See section 01320A (Rev-1), paragraph 1.2.1.1.2, Defined Required 
Completion and Liquidated Damages, for Commencement of Work, Completion of 
Work and Liquidated Damages.

_______________________________________________________________________________

Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02926 ESTABLISHMENT OF TURF.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

 1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   SEPTIC SYSTEMS

The Contractor is responsible for submitting the plans to the appropriate 
county for review and acceptance of the septic systems before they are 
constructed, registered and inspected.

1.3   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)
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ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

KILLEEN, TX AREA (FORT HOOD, BELTON AND STILLHOUSE LAKES AND
   RESERVE CTRS.  ALONG HWY 36 FROM HWY 79 TO HWY US67)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    4     4     4     4     6     4     3     3     4     4     3     4

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.4   SUPERINTENDENCE OF SUBCONTRACTORS

 a.  The Contractor shall be required to furnish the following, in addition 
to the superintendence required by the Contract Clause entitled 
"SUPERINTENDENCE BY CONTRACTOR":

  (1)  If more than 50% and less than 70% of the value of the contract work 
is subcontracted, one superintendent shall be provided at the site and on 
the Contractor's payroll to be responsible for coordinating, directing, 
inspecting and expediting the subcontract work.
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  (2)  If 70% or more of the value of the work is subcontracted, the 
Contractor shall be required to furnish two such superintendents to be 
responsible for coordinating, directing, inspecting and expediting the 
subcontract work.

 b.  If the Contracting Officer, at any time after 50% of the subcontracted 
work has been completed, finds that satisfactory progress is being made, he 
may waive all or part of the above requirement for additional 
superintendence subject to the right of the Contracting Officer to 
reinstate such requirement if at any time during the progress of the 
remaining work he finds that satisfactory progress is not being made.

1.5   WORK RESTRICTIONS

 1.5.1   Access

All delivery trucks must enter through the 79th Street Entrance.

1.5.2   Working Hours

Normal working hours are Monday through Friday, 0700 to 1630 hours.

1.5.3   Security Requirements

For the duration of this Contract, access to Fort Hood will be delayed 
between 5 minutes to 30 minutes or more due to increased security 
precautions, including the checking of vehicle occupants' IDs, vehicle 
manifests, and the searching of all vehicles.  Any general or specific 
threat to the safety of those working or living at Fort Hood could result 
in longer waiting times at the access points to Fort Hood.

The following are requirements for contractor employees entering Fort Hood:
               a.  One form of picture ID.
               b.  A memo from the construction company on their letterhead 
stating the reason for entry, contract number, and the location at Fort 
Hood where the jobsite is located.
               c.  All delivery trucks must have a bill of laden and 
delivery truck drivers must have a picture ID.
               d.  Employee Identification Badges:  Contractor personnel 
shall wear visible Contractor-furnished employee identification badges 
while physically on the Installation.  Each badge shall include, as a 
minimum, the company name, employee name, photograph, Contract Title, 
Contract Number, and the expiration date of the badge.  See Section 01500 
TEMPORARY CONSTRUCTION FACILITIES for additional requirements.

1.6   UTILITIES

1.6.1   Payment for Utility Services

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES. 

1.6.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 

Section 01000  Page 3



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

maximum duration of 2 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 2 hours.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.

[AM #0002]
1.7   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage.

(a)   Street closings are to not to be incurred during peak-hours of 
traffic flow and more specifically are defined as Mon-Fri from the 
hours of 5:00 am to 9:15 am and from the hours of 11:15 am to 1:15 pm.

(b)   The contractor is required to maintain traffic flow during 
peak-hours in all lanes at all gates as they are currently being used 
at time of solicitation of contract, to include both inbound and 
outbound lanes, during all phases of construction, to also include 
restriction of operations of personnel and equipment near the traffic 
flow.

(c)   During street closings the contractor shall maintain one lane 
traffic at all times.

(d)   The contractor shall also return the required lanes for peak-hour 
traffic flow into operational status after close of each work day.

(e)   The final street repair shall be completed within 14 days after 
any street crossing.  Any part of the street returned to service prior 
to final repair shall be maintained smooth with hot-mix cold-lay 
surface course.

(f)   Open cuts across paved roads will not be allowed.  Utility 
crossings will be accomplished by boring or jacking procedures.

[AM #0002]
1.8   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DFAR 252.236-7004)(DEC 
1991)

   (a) The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this Item.

   (1) 60 percent of the lump sum price upon completion of the 
Contractor's mobilization at the work site.
   (2) The remaining 40 percent upon completion of demobilization.

   (b) The Contracting Officer may require the Contractor to furnish cost 
data to justify this portion of the bid if the Contracting Officer believes 
that the percentages in paragraphs (a)(1) and (2) of this clause do not 
bear a reasonable relation to the cost of the work in this contract.

   (1) Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of-

    (i) Actual mobilization costs at completion of mobilization;
   (ii) Actual demobilization costs at completion of 

Section 01000  Page 4



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

demobilization; and
      (iii) The remainder of this item in the final payment under this 
contract.
    (2) The Contracting Officer's determination of the actual costs in 
paragraph (b)(1)of this clause is not subject to appeal.

[AM #0003]
1.9   TEMPORARY RELOCATIONS OF EXISTING TRAILERS, ACP'S AND CANOPIES 

See attached Sketch-003, ACP Gate 04; Sketch-004, ACP Gate 03; Sketch-005, 
ACP Gate 02; Sketch 006, Main Gate; and Sketch-007, ACP Gate 05 for 
information on relocation of existing trailers, ACPs and canopies.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
AM #0003

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of values.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.
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Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part 
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.
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SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism, such as:

     Record (e.g. As-built) drawings.
     Special warranties.
     Posted operating instructions.
     Training plan.

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer. 
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.
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1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.6   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.7   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312A QUALITY CONTROL 
SYSTEM (QCS).  The Government will provide the initial submittal register 
in electronic format.  The Contractor shall complete the ENG Forms 4288, 
columns "a" and "s" through "u", and submit the forms (hard copy plus 
associated electronic file) to the Contracting Officer for approval within 
21 calendar days after Notice to Proceed.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall track all submittals.  The Contractor shall keep the 
submittal register files up-to-date and submit them along with a hard copy 
of the updated register to the Government together with the monthly payment 
request.  The approved submittal register will become the scheduling 
document and will be used to control submittals throughout the life of the 
Contract.  The submittal register and the progress schedules shall be 
coordinated.

1.8   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
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shall be so scheduled.  Adequate time (a minimum of [AM #0003] fourteen 
(14)  calendar days exclusive of mailing time) shall be allowed and shown 
on the register for review and approval.  No delay damages or time 
extensions will be allowed for time lost in late submittals.  An additional 
7 calendar days shall be allowed and shown on the register for review and 
approval of submittals for refrigeration and HVAC control systems.

1.9   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms [AM #0003]are included in the QCS software that the 
Contractor is required to use for this contract.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.10   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.10.1   Procedures

1.10.1.1   Additional Instructions

In addition to the requirements of this Section, additional instructions 
are specified in the attachment "INSTRUCTIONS TO CONTRACTORS FOR 
TRANSMITTAL REQUIRMENTS" located at the end of this section.

1.10.1.2   Contractor Review

The Contractor's quality control representative shall review the listing at 
least every 30 days and take appropriate action to maintain an effective 
and updated system.  A copy of the register or progress schedule shall be 
maintained at the job site.  Revised and/or updated register or progress 
schedule shall be submitted to the Contracting Officer at least every 60 
days in quadruplicate (complete register need not be provided, only those 
portions containing additions or changes).

1.10.1.3   Number of Copies

The Contractor shall provide four (4) sets of all submittals unless 
otherwise specified.

1.10.1.4   Address to Receive Submittals

Submittals shall be sent to the Corps of Engineers' Area Office assigned to 
the project.

1.10.1.5   Additional Government Approved Submittals

In addition to those specified in PART 1 paragraph SUBMITTAL 
CLASSIFICATION, the following classifications of submittals also require 
Governmental approval:

         
a.  Mechanical and Electrical Systems
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The Contractor shall furnish one reproducible, unfolded copy of all wiring 
and control diagrams and approved system layout drawings with the operating 
instructions called for under the various headings of the specifications 
for mechanical and electrical systems.

         
b.  Fire Protection and Detection Submittals

The Contractor shall prepare and submit, as one integrated submittal, shop 
drawings for the fire protection/detection system.  This submittal shall 
also include sprinkler plans and sections, fire detection and alarm plans 
and risers, and catalog cuts of proposed equipment.  The Contractor shall 
submit proof that the shop drawings were prepared by an engineer regularly 
engaged in fire protection/detection systems for at least 2 years, and that 
they are sealed by a registered professional engineer.  Shop drawings for 
the fire protection/detection system shall be prepared on full-size 
reproducible sheets.  The shop drawings submitted for review shall be 
submitted on full-size prints.  After updating all deviations, 
modifications, and changes, the final submittal shall be on reproducible 
sheets and CADD files (submitted on CD-ROM disk(s)); these will represent 
the final as-built drawings.

         
c.   Color/finish sample boards submittal.

         
1.10.1.6   Certificates of Compliance

Any certificates required for demonstrating proof of compliance of 
materials with specification requirements shall be executed in the number 
of copies required by the above paragraph "Number of Copies."  Each 
certificate shall be signed by an official authorized to certify in behalf 
of the manufacturing company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date or 
dates of shipment or delivery to which the certificates apply.  Copies of 
laboratory test reports submitted with certificates shall contain the name 
and address of the testing laboratory and the date or dates of the tests to 
which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.10.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.11   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.12   GOVERNMENT APPROVED SUBMITTALS
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Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  One (1) copy of the submittal will be returned to the 
Contractor.  The remainder will be retained by the Government.

1.13   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.14   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

1.15   INSTRUCTIONS TO CONTRACTORS FOR TRANSMITTAL REQUIREMENTS

   
                        FORT WORTH DISTRICT

   
FOR INFORMATION ONLY (FIO) AND GOVERNMENT APPROVED (G) SUBMITTALS

1.  General Requirements

   a.  General requirements for transmittal of FIO and G submittals is 
contained in the preceding specifications.  Specific requirements on 
how to transmit FIO and G Submittals are outlined herein.

   b.  FIO and G submittal data shall be transmitted under separate ENG 
Form 4025s and assigned different Transmittal Numbers.  If G and FIO 
submittal data is included in the same submittal, using the same ENG 
Form 4025, they will be considered an FIO submittal until the 
Contractor corrects the error.

   c.  The Contractor shall designate on each Eng Form 4025, above the 
Transmittal No., either FIO or G to show the transmittal type.  This 
procedure allows ready identification of FIO or G submittals.  The 
Government reserves the right to redesignate the category (G or FIO) of 
submittals incorrectly identified by the Contractor.

   d.  The Contractor shall assure all FIO submittals for each technical 
section are submitted prior to or concurrent with the G submittals for 
that technical section.  If appropriate FIO submittals have not been 
submitted, the G submittal will be returned disapproved.
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   e.  Data transmitted with ENG Form 4025 shall be identified by marking 
it with the same item number(s) appearing in the "Item No." column on 
the form.  The model number, part number, color, etc., of proposed 
materials or equipment shall be highlighted or otherwise identified.

f.  The Contractor shall identify and include with each submittal a 
copy of any modification and/or Request for Information (RFI) or 
Government Correspondence that may have changed the requirments of the 
Contract in regards to each individual submittal.

2.  Specific Requirements for For Information Only (FIO) Submittals

   a.  One fully coordinated FIO submittal shall be made for each 
technical section.  Each FIO submittal listed on the ENG Form 4288, 
shall be submitted as a separate item on the ENG Form 4025 in the order 
they appear on the progress schedule.  Technical data provided with the 
ENG Form 4025 shall conform to the "Submittals" paragraph in each 
Technical Section.  (Example:  SD-02 Shop Drawings as outlined herein.)

   b.  Items such as mill certificates or other test data unavailable 
until the equipment/material is manufactured/fabricated shall be 
identified on the initial ENG Form 4025.  An explanation in the 
"Remarks" section shall explain this data will be submitted by 
Transmittal Number [ ] (fill in transmittal number) after materials are 
manufactured/fabricated (or other explanations as appropriate).  A 
separate submittal for long lead time equipment or material may be made 
if sufficient data is furnished to show contract compliance.  An 
explanation shall be provided in the "Remarks" section or on a separate 
sheet, if necessary, explaining why a partial submittal is being made.  
Explanation shall include the estimated delivery date of the above 
equipment/material and the Transmittal Number of the submittal that 
will contain data required by the particular specification section for 
the remaining equipment/materials.  For contracts with several 
buildings/structures, separate transmittals for each technical section 
may be used if each building/structure is noted in the "Remarks" 
section of the ENG Form 4025.  Samples of materials shall be submitted 
along with technical data, not under separate transmittals.

2.1  FIO Submittal Review

   a.  The Contractor's Quality Control (CQC) Representative has full 
responsibility for reviewing and certifying that all FIO submittal data 
and all equipment and/or materials comply with the contract.  FIO 
Submittals are provided to the Government "For Information Purposes 
Only."  Contracting Officer approval is not required and will not be 
given.  The Government will not code any FIO submittals.  Copies of FIO 
Submittals will not be returned to the Contractor.

   b.  However, the Government may perform QA reviews and re-reviews of 
FIO submittals at any time during the contract.  If the Government 
determines submittal data is incomplete or not in compliance with 
contract, comments will be provided.  Comments will state, "Disagree 
with Contractor's Certified Compliance" and list items not in 
compliance or not provided as required by the Contract.  The Contractor 
shall respond to all comments by return FIO resubmittal on a new ENG 
Form 4025.  Repeated incomplete or non-complying FIO submittals with 
improper certifications may result in disapproval of the Contractor's 
Quality Control (CQC) Program and/or possible replacement of the 
Contractor Quality Control (CQC) personnel.
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   c.  Performance of, or failure to perform QA submittal reviews or 
Government requirement to submit additional data on FIO submittals, 
will not prevent the Contracting Officer from requiring removal and 
replacement of non-conforming material incorporated into the work.  No 
adjustment for time or money will be allowed for corrections required 
because of non-compliance with contract plans and/or specifications.

3.  Specific Requirements for Government (G) Approved Submittals

   a.  The Contractor's Quality Control Representative is responsible for 
assuring all data submitted is complete and in compliance with contract 
requirements.  The Contractor shall assure all FIO submittals are 
submitted prior to or concurrent with the G submittal for each 
technical section.  If the FIO submittals have not been submitted, the 
G submittal will be returned disapproved.

   b.  A separate submittal shall be made for each technical section with 
G submittals.  FIO submittal data shall not be mixed with G submittal 
data.

   c.  The Government will provide written comments as appropriate and 
assign action codes to each item outlined on the back of the ENG Form 
4025.  One (1) stamped and dated copy of the submittal, along with any 
comments, will be provided to the Contractor.  Action Code "A"- 
Approved As Submitted, and Code "B"- Approved Except As Noted, 
constitutes Government Approval.  The Contractor shall resubmit under a 
separate Transmittal Number all data necessary to show compliance with 
Government comments on all other action codes.

   d.  Government review time, as stated in Paragraph 3.3 - Scheduling, is 
a minimum of sixty (60) calendar days unless otherwise specified.  
Government review time is exclusive of mailing time.  Review time 
starts the day of receipt by the Government and continues until the day 
comments or notice of approval is provided the Contractor.

   e.  If the Contractor considers any Government review comment to 
constitute a change to the contract, notice shall be given promptly as 
required under the Contract Clause entitled "Changes."  No request for 
"Equitable Adjustment" will be honored unless the Contractor complies 
fully with the prompt notice provisions of the contract.

4.  Variations/Deviations/Departures from the Contract Drawings or
         Specifications

    Contractor proposed variations, deviations, or departures from the 
contract drawings or specifications shall be noted in the "Variation" 
column of ENG Form 4025 with an asterisk, for each FIO submittal.  A 
brief explanation, and the Transmittal Number of the appropriate "G" 
submittal (as explained below), shall be added to the "Remarks" section 
of the Form (or a separate sheet, if necessary).  Each variation, 
deviation, or departure shall be listed as an item on a separate "G" 
submittal, which may contain other G submittal items.  Variations, 
deviations, or departures will be processed and approved the same as G 
submittals, provided they are included in a G submittal.  Variations, 
deviations, or departures will not be approved in the FIO submittal, 
and will be disapproved, until they are properly submitted on a "G" 
submittal.  Variations, deviations, or departures shall contain 
sufficient information to permit complete evaluation.  Additional 
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sheets may be used to fully explain why a variation, deviation, or 
departure is requested.  The Government reserves the right to 
disapprove or rescind inadvertent approval of submittals containing 
unnoted variations, deviations, or departures.

5.  Submittal Numbering

Each submittal shall cover only one specification section.  For 
purposes of consistency and to provide compatibility with the 
Government's computerized submittal register, submittal numbers shall 
include a specification section prefix and special suffixes.  Note the 
following examples (for Technical Section 07416): 

   a.  New submittals - 07416-01, 07416-02, etc.

   b.  Resubmittals - 

          (1)  First resubmittal - 07416-01.01, 07416-02.01, etc.  

          (2)  Second resubmittal - 07416-01.02, 07416-02.02, etc.

          (3)  Third resubmittal - 07416-01.03, 07416-02.03, etc.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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SECTION 01340

  
COLOR/FINISH SAMPLE BOARDS

AM #0003

PART 1   GENERAL (NOT APPLICABLE)

PART 2   PRODUCTS

2.1   COLOR/FINISH SAMPLE BOARDS

Color/finish board(s) shall have attached samples of all interior 
appearance related construction items the Contractor proposes to furnish, 
including, but not limited to, such items as interior paints and finishes; 
wall covering; trim items; carpet; floor, wall and ceiling tiles; doors; 
plastic laminates for cabinet work, signage, etc.  Each sample shall 
indicate color, texture, and finish; and, if patterned, shall be large 
enough to define full pattern.  Samples shall be identified as to type of 
material, area of installation, manufacturer, and transmittal number under 
which certification of the material represented has been submitted in 
accordance with the requirements of Section 01330 SUBMITTAL PROCEDURES.  
Samples shall be mounted on 8-1/2 inch by 11 inch by 1/16 inch thick mat 
board, and shall be contained in three (3) ring binders.  Epoxy glue, 
hot-melt glue, or contact cement shall be used to attach samples; Scotch 
tape, double-backed tape, or rubber cement will not be acceptable.  Cover 
of binders shall contain title of contract, contract number, and name of 
Contractor.

PART 3   EXECUTION

3.1   SUBMITTAL PROCEDURES

Three (3) complete sets of coordinated color/finish sample board(s) shall 
be submitted to the Contracting Officer for approval [AM #0003] fourteen 
(14) calendar days  after notice to proceed (NTP).  Contractor shall ensure 
that interior finish item technical data submittals are timely and that 
submittal actions have been completed before submitting sample board(s).  
Samples shall not be submitted with technical data, as approvals will not 
be given for samples submitted separately from the color/finish sample 
board(s).  Upon receipt of the sample board(s), a [AM #0003] fourteen (14) 
calendar day  review period by the Government can be anticipated.

3.2   GOVERNMENT APPROVAL

Approval of the total color/finish sample board(s) shall be obtained before 
start of finish work involving items included on the board(s).

3.3   FINAL SUBMITTAL

After receipt of final approval from the Government, one set of approved 
and corrected color-finish sample boards shall be prepared and submitted to 
the Contracting Officer.
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        -- End of Section --
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SECTION 03300

CAST-IN-PLACE STRUCTURAL CONCRETE
11/01

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 117/117R (1990; Errata) Standard Tolerances for 
Concrete Construction and Materials

ACI 211.1 (1991) Standard Practice for Selecting 
Proportions for Normal, Heavyweight, and 
Mass Concrete

 ACI 214.3R (1988; R 1997) Simplified Version of the 
Recommended Practice for Evaluation of 
Strength Test Results of Concrete

ACI 301 (1999) Standard Specifications for 
Structural Concrete

 ACI 305R (1999) Hot Weather Concreting

ACI 318/318R (1999) Building Code Requirements for 
Structural Concrete and Commentary

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 182 (1991; R 1996) Burlap Cloth Made from Jute 
or Kenaf

AMERICAN HARDBOARD ASSOCIATION (AHA)

AHA A 135.4 (1995) Basic Hardboard

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 1017/C 1017M (1998) Chemical Admixtures for Use in 
Producing Flowing Concrete

ASTM C 1059 (1999) Latex Agents for Bonding Fresh to 
Hardened Concrete

ASTM C 1064/C 1064M (1999) Temperature of Freshly Mixed 
Portland Cement Concrete
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ASTM C 1077 (1998) Laboratories Testing Concrete and 
Concrete Aggregates for Use in 
Construction and Criteria for Laboratory 
Evaluation

ASTM C 1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout(Nonshrink)

 ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM C 143/C 143M (2000) Slump of Hydraulic Cement Concrete

ASTM C 150 (2002a) Portland Cement

ASTM C 171 (1997a) Sheet Materials for Curing Concrete

ASTM C 172 (1999) Sampling Freshly Mixed Concrete

ASTM C 173 (1996) Air Content of Freshly Mixed 
Concrete by the Volumetric Method

ASTM C 192/C 192M (2000) Making and Curing Concrete Test 
Specimens in the Laboratory

ASTM C 231 (1997el) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (2000) Air-Entraining Admixtures for 
Concrete

ASTM C 309 (1998a) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 31/C 31M (2000e1) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (2002a) Concrete Aggregates

 ASTM C 39/C 39M (2001) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 42/C 42M (1999) Obtaining and Testing Drilled Cores 
and Sawed Beams of Concrete

ASTM C 494/C 494M (1999ae1) Chemical Admixtures for Concrete

 ASTM C 618 (2000) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Concrete

ASTM C 685 (2000) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM C 78 (1994) Flexural Strength of Concrete 
(Using Simple Beam With Third-Point 
Loading)

ASTM C 881 (1999) Epoxy-Resin-Base Bonding Systems 
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for Concrete

 ASTM C 94/C 94M (2000e2) Ready-Mixed Concrete

ASTM C 940 (1998a) Expansion and Bleeding of Freshly 
Mixed Grouts for Preplaced-Aggregate 
Concrete in the Laboratory

 ASTM D 75 (1987; R 1997) Sampling Aggregates

 ASTM E 96 (2000el) Water Vapor Transmission of 
Materials

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST HB 44 (1997) NIST Handbook 44:  Specifications, 
Tolerances, and other Technical 
Requirements for Weighing and Measuring 
Devices

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)

NRMCA CPMB 100 (1996) Concrete Plant Standards \$n/c$\X

NRMCA QC 3 (1984) Quality Control Manual: Section 3, 
Plant Certifications Checklist: 
Certification of Ready Mixed Concrete 
Production Facilities

NRMCA TMMB 100 (1994) Truck Mixer Agitator and Front 
Discharge Concrete Carrier Standards

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE CRD-C 104 (1980) Method of Calculation of the 
Fineness Modulus of Aggregate

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete

COE CRD-C 521 (1981) Standard Test Method for Frequency 
and Amplitude of Vibrators for Concrete

COE CRD-C 540 (1971; R 1981) Standard Specification for 
Nonbituminous Inserts for Contraction 
Joints in Portland Cement Concrete 
Airfield Pavements, Sawable Type

COE CRD-C 572 (1974) Corps of Engineers Specifications 
for Polyvinylchloride Waterstop

 
1.2   UNIT PRICE CONTRACT

1.2.1   Measurement

Measurement of concrete for payment will be made on the basis of the actual 
volume within the pay lines of the structure as indicated on the contract 
drawings.  Measurement for payment of concrete placed against the sides of 
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any excavation without intervening forms will be made only within the pay 
lines of the structure as shown on the contract drawings.  No deductions 
will be made for rounded or beveled edges, for space occupied by metal 
work, for conduits, for voids, or for embedded items which are less than 5 
cubic feet in volume or 1 square foot in cross section.

1.2.2   Payment

Unless otherwise specified, payment for concrete will be made at the 
respective unit prices per cubic yard for the various items of the 
schedule, measured as specified above, which price shall include the cost 
of all labor, materials, and the use of equipment and tools required to 
complete the concrete work, except for any reinforcement and embedded parts 
specified to be paid separately.  Unit price payment will not be made for 
concrete placed in structures for which payment is made as a lump sum.

1.3   LUMP SUM CONTRACT

Under this type of contract concrete items will be paid for by lump sum and 
will not be measured.  The work covered by these items consists of 
furnishing all concrete materials, reinforcement, miscellaneous embedded 
materials, and equipment, and performing all labor for the forming, 
manufacture, transporting, placing, finishing, curing, and protection of 
concrete in these structures.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Mixture Proportions; G

  The results of trial mixture design studies along with a 
statement giving the maximum nominal coarse aggregate size and the 
proportions of ingredients that will be used in the manufacture of 
each strength or class of concrete, at least 14 days prior to 
commencing concrete placing operations.  Aggregate weights shall 
be based on the saturated surface dry condition.  The statement 
shall be accompanied by test results from an approved independent 
commercial testing laboratory, showing that mixture design studies 
have been made with materials proposed for the project and that 
the proportions selected will produce concrete of the qualities 
indicated.  No substitutions shall be made in the materials used 
in the mixture design studies without additional tests to show 
that the quality of the concrete is satisfactory.

   Written recommendations from lightweight aggregate supplier on 
batching and mixing cycles.

 SD-06 Test Reports

Testing and Inspection for Contractor Quality Control; G

  Certified copies of laboratory test reports, including mill 
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tests and all other test data, for portland cement, blended 
cement, pozzolan, ground granulated blast furnace slag, silica 
fume, aggregate, admixtures, and curing compound proposed for use 
on this project.

SD-07 Certificates

Qualifications; G

  Written documentation for Contractor Quality Control personnel.

1.5   QUALIFICATIONS

Contractor Quality Control personnel assigned to concrete construction 
shall be American Concrete Institute (ACI) Certified Workmen in one of the 
following grades or shall have written evidence of having completed similar 
qualification programs:

         Concrete Field Testing Technician, Grade I
         Concrete Laboratory Testing Technician, Grade I or II
         Concrete Construction Inspector, Level II

         Concrete Transportation Construction Inspector or 
         Reinforced Concrete Special Inspector, Jointly certified by American 
Concrete Institute (ACI), Building Official and Code Administrators 
International (BOCA), International Conference of Building Officials (ICBO), 
and Southern Building Code Congress International (SBCCI).

The foreman or lead journeyman of the flatwork finishing crew shall have 
similar qualification for ACI Concrete Flatwork Technician/Finisher or 
equal, with written documentation.

1.6   FIELD TEST PANELS

Field test panels shall be constructed prior to beginning of work using the 
materials and procedures proposed for use on the job, to demonstrate the 
results to be attained.  The quality and appearance of each panel shall be 
subject to the approval of the Contracting Officer, and, if not judged 
satisfactory, additional panels shall be constructed until approval is 
attained.  Formed or finished surfaces in the completed structure shall 
match the quality and appearance of the approved field example.

1.7   SPECIAL REQUIREMENTS

A pre-installation meeting with the Contracting Officer will be required at 
least 10 days prior to start of construction on Vehicle Access Control 
Portals.  The Contractor shall be responsible for calling the meeting; the 
Project Superintendent and active installation personnel shall be present.

1.8   GENERAL REQUIREMENTS

1.8.1   Tolerances

Except as otherwise specified herein, tolerances for concrete batching, 
mixture properties, and construction as well as definition of terms and 
application practices shall be in accordance with ACI 117/117R.  Level and 
grade tolerance measurements of slabs shall be made as soon as possible 
after finishing; when forms or shoring are used, the measurements shall be 
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made prior to removal.

1.8.1.1   Floors

For the purpose of this Section the following terminology correlation 
between ACI 117/117R and this Section shall apply:

         Floor Profile Quality
  Classification From ACI 117/117R                    This Section
  --------------------------------------          ---------------------

  Conventional Bullfloated                                Same
  Conventional Straightedged                              Same
 
Levelness tolerance shall not apply where design requires floors to be 
sloped to drains or sloped for other reasons.

1.8.2   Strength Requirements and w/c Ratio

1.8.2.1   Strength Requirements

Specified compressive strength (f'c) shall be as follows:

COMPRESSIVE STRENGTH                    STRUCTURE OR PORTION OF STRUCTURE

  3000 psi at 28 days          Box Culvert, Slabs, and Walls, slabs on grade
                                not subject to traffic
  4500 psi at 28 days          Slabs on grade subjected to traffic

Concrete slabs on-grade subjected to traffic shall have a 28-day flexural 
strength of 650 psi and a compressive strength of 4500 psi.  Concrete made 
with high-early strength cement shall have a 7-day strength equal to the 
specified 28-day strength for concrete made with Type I or II portland 
cement.  Compressive strength shall be determined in accordance with ASTM C 
39/C 39M.  Flexural strength shall be determined in accordance with ASTM C 
78.

a.  Evaluation of Concrete Compressive Strength.  Compressive strength 
specimens (6 by 12 inch cylinders) shall be fabricated by the 
Contractor and laboratory cured in accordance with ASTM C 31/C 31M 
and tested in accordance with ASTM C 39/C 39M.  The strength of 
the concrete will be considered satisfactory so long as the 
average of all sets of three consecutive test results equals or 
exceeds the specified compressive strength f'c and no individual 
test result falls below the specified strength f'c by more than 
500 psi.  A "test" is defined as the average of two companion 
cylinders, or if only one cylinder is tested, the results of the 
single cylinder test.  Additional analysis or testing, including 
taking cores and/or load tests may be required at the Contractor's 
expense when the strength of the concrete in the structure is 
considered potentially deficient.

b.  Investigation of Low-Strength Compressive Test Results.  When any 
strength test of standard-cured test cylinders falls below the 
specified strength requirement by more than 500 psi or if tests of 
field-cured cylinders indicate deficiencies in protection and 
curing, steps shall be taken to assure that the load-carrying 
capacity of the structure is not jeopardized.  When the strength 
of concrete in place is considered potentially deficient, cores 
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shall be obtained and tested in accordance with ASTM C 42/C 42M.  
At least three representative cores shall be taken from each 
member or area of concrete in place that is considered potentially 
deficient.  The location of cores will be determined by the 
Contracting Officer to least impair the strength of the structure. 
 Concrete in the area represented by the core testing will be 
considered adequate if the average strength of the cores is equal 
to at least 85 percent of the specified strength requirement and 
if no single core is less than 75 percent of the specified 
strength requirement.  Non-destructive tests (tests other than 
test cylinders or cores) shall not be used as a basis for 
acceptance or rejection.  The Contractor shall perform the coring 
and repair the holes.  Cores will be tested by the Government.

c.  Load Tests.  If the core tests are inconclusive or impractical to 
obtain or if structural analysis does not confirm the safety of 
the structure, load tests may be directed by the Contracting 
Officer in accordance with the requirements of ACI 318/318R.  
Concrete work evaluated by structural analysis or by results of a 
load test as being understrength shall be corrected in a manner 
satisfactory to the Contracting Officer.  All investigations, 
testing, load tests, and correction of deficiencies shall be 
performed by and at the expense of the Contractor and must be 
approved by the Contracting Officer, except that if all concrete 
is found to be in compliance with the drawings and specifications, 
the cost of investigations, testing, and load tests will be at the 
expense of the Government.

d.  Evaluation of Concrete Flexural Strength.  Flexural strength 
specimens (beams) shall be fabricated by the Contractor and 
laboratory cured in accordance with ASTM C 31/C 31M and tested in 
accordance with ASTM C 78.  The strength of the concrete will be 
considered satisfactory so long as the average of all sets of 
three consecutive test results equals or exceeds the specified 
flexural strength and no individual test result falls below the 
specified flexural strength by more than 50 psi.  A "test" is 
defined as the average of two companion beams.  Additional 
analysis or testing, including taking cores and/or load tests may 
be required at the Contractor's expense when the strength of the 
concrete in the slab is considered potentially deficient.

1.8.2.2   Water-Cement Ratio

Maximum water-cement ratio (w/c) for normal weight concrete shall be as 
follows:

WATER-CEMENT RATIO, BY WEIGHT        STRUCTURE OR PORTION OF STRUCTURE

               0.45                        Reinforced Ribbed Mat Slabs
               0.5                      Slabs on grade, box culvert, slabs,
                                           and walls and slabs on grade
 
The maximum w/c required will be the equivalent w/c as determined by 
conversion from the weight ratio of water to cement plus pozzolan, silica 
fume, and ground granulated blast furnace slag (GGBF slag) by the weight 
equivalency method as described in ACI 211.1.  In the case where silica 
fume or GGBF slag is used, the weight of the silica fume and GGBF slag 
shall be included in the equations of ACI 211.1 for the term P which is 
used to denote the weight of pozzolan.
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1.8.3   Air Entrainment

Except as otherwise specified for lightweight concrete, all normal weight 
concrete shall be air entrained to contain between 3 and 5 percent.  Air 
content for normal weight concrete shall be determined in accordance with 
ASTM C 231.  Air content for lightweight concrete shall be determined in 
accordance with ASTM C 173.

1.8.4   Slump

Slump of the concrete, as delivered to the point of placement into the 
forms, shall be within the following limits.  Slump shall be determined in 
accordance with ASTM C 143/C 143M.

                                                  Slump
      Structural Element             Minimum                  Maximum
    _________________________        _______                  _______

  Walls, columns and beams           2 in.                     4 in.

  Foundation walls, substructure
  walls, footings, slabs             1 in.                     4 in.

  Any structural concrete approved
  for placement by pumping:
     At pump                         2 in.                     6 in.
     
When use of a plasticizing admixture conforming to ASTM C 1017/C 1017M or 
when a Type F or G high range water reducing admixture conforming to ASTM C 
494/C 494M is permitted to increase the slump of concrete, concrete shall 
have a slump of 2 to 4 inches before the admixture is added and a maximum 
slump of 8 inches at the point of delivery after the admixture is added.  
If plasticizers are used, they will be added at the project site.

1.8.5   Concrete Temperature

The temperature of the concrete as delivered shall not exceed 90 degrees F.
  When the ambient temperature during placing is 40 degrees F or less, or 
is expected to be at any time within 6 hours after placing, the temperature 
of the concrete as delivered shall be between 55 and 75 degrees F.

1.8.6   Size of Coarse Aggregate

The largest feasible nominal maximum size aggregate (NMSA) specified in 
paragraph AGGREGATES shall be used in each placement.  However, nominal 
maximum size of aggregate shall not exceed any of the following: 
three-fourths of the minimum cover for reinforcing bars, three-fourths of 
the minimum clear spacing between reinforcing bars, one-fifth of the 
narrowest dimension between sides of forms, or one-third of the thickness 
of slabs or toppings.

1.8.7   Special Properties and Products

Concrete may contain admixtures other than air entraining agents, such as 
water reducers, superplasticizers, or set retarding agents to provide 
special properties to the concrete, if specified or approved.  Any of these 
materials to be used on the project shall be used in the mix design studies.
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1.9   MIXTURE PROPORTIONS

Concrete shall be composed of portland cement, other cementitious and 
pozzolanic materials as specified, aggregates, water and admixtures as 
specified.

1.9.1   Proportioning Studies for Normal Weight Concrete

Trial design batches, mixture proportioning studies, and testing 
requirements for various classes and types of concrete specified shall be 
the responsibility of the Contractor.  Except as specified for flexural 
strength concrete, mixture proportions shall be based on compressive 
strength as determined by test specimens fabricated in accordance with ASTM 
C 192/C 192M and tested in accordance with ASTM C 39/C 39M.  Samples of all 
materials used in mixture proportioning studies shall be representative of 
those proposed for use in the project and shall be accompanied by the 
manufacturer's or producer's test reports indicating compliance with these 
specifications.  Trial mixtures having proportions, consistencies, and air 
content suitable for the work shall be made based on methodology described 
in ACI 211.1, using at least three different water-cement ratios for each 
type of mixture, which will produce a range of strength encompassing those 
required for each class and type of concrete required on the project.  The 
maximum water-cement ratios required in subparagraph Water-Cement Ratio 
will be the equivalent water-cement ratio as determined by conversion from 
the weight ratio of water to cement plus pozzolan, silica fume, and ground 
granulated blast furnace slag (GGBF slag) by the weight equivalency method 
as described in ACI 211.1.  In the case where silica fume or GGBF slag is 
used, the weight of the silica fume and GGBF slag shall be included in the 
equations in ACI 211.1 for the term P, which is used to denote the weight 
of pozzolan.  If pozzolan is used in the concrete mixture, the minimum 
pozzolan content shall be 15 percent by weight of the total cementitious 
material, and the maximum shall be 25 percent.  Laboratory trial mixtures 
shall be designed for maximum permitted slump and air content.  Separate 
sets of trial mixture studies shall be made for each combination of 
cementitious materials and each combination of admixtures proposed for use. 
 No combination of either shall be used until proven by such studies, 
except that, if approved in writing and otherwise permitted by these 
specifications, an accelerator or a retarder may be used without separate 
trial mixture study.  Separate trial mixture studies shall also be made for 
concrete for any conveying or placing method proposed which requires 
special properties and for concrete to be placed in unusually difficult 
placing locations.  The temperature of concrete in each trial batch shall 
be reported.  For each water-cement ratio, at least three test cylinders 
for each test age shall be made and cured in accordance withASTM C 192/C 
192M.  They shall be tested at 7 and 28 days in accordance with ASTM C 39/C 
39M.  From these test results, a curve shall be plotted showing the 
relationship between water-cement ratio and strength for each set of trial 
mix studies.  In addition, a curve shall be plotted showing the 
relationship between 7 day and 28 day strengths.  Each mixture shall be 
designed to promote easy and suitable concrete placement, consolidation and 
finishing, and to prevent segregation and excessive bleeding.

1.9.2   Proportioning Studies for Flexural Strength Concrete

Trial design batches, mixture proportioning studies, and testing 
requirements shall conform to the requirements specified in paragraph 
Proportioning Studies for Normal Weight Concrete, except that proportions 
shall be based on flexural strength as determined by test specimens (beams) 
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fabricated in accordance with ASTM C 192/C 192M and tested in accordance 
with ASTM C 78.  Procedures given in ACI 211.1 shall be modified as 
necessary to accommodate flexural strength.

1.9.3   Average Compressive Strength Required for Mixtures

The mixture proportions selected during mixture design studies shall 
produce a required average compressive strength (f'cr) exceeding the 
specified compressive strength (f'c) by the amount indicated below.  This 
required average compressive strength, f'cr, will not be a required 
acceptance criteria during concrete production.  However, whenever the 
daily average compressive strength at 28 days drops below f'cr during 
concrete production, or daily average 7-day strength drops below a strength 
correlated with the 28-day f'cr, the mixture shall be adjusted, as 
approved, to bring the daily average back up to f'cr.  During production, 
the required f'cr shall be adjusted, as appropriate, based on the standard 
deviation being attained on the job.

1.9.3.1   Computations from Test Records

Where a concrete production facility has test records, a standard deviation 
shall be established in accordance with the applicable provisions of ACI 
214.3R.  Test records from which a standard deviation is calculated shall 
represent materials, quality control procedures, and conditions similar to 
those expected; shall represent concrete produced to meet a specified 
strength or strengths (f'c) within 1,000 psi of that specified for proposed 
work; and shall consist of at least 30 consecutive tests.  A strength test 
shall be the average of the strengths of two cylinders made from the same 
sample of concrete and tested at 28 days.  Required average compressive 
strength f'cr used as the basis for selection of concrete proportions shall 
be the larger of the equations that follow using the standard deviation as 
determined above:

f'cr = f'c + 1.34S where units are in psi

f'cr = f'c + 2.33S - 500 where units are in psi

Where S = standard deviation

Where a concrete production facility does not have test records meeting the 
requirements above but does have a record based on 15 to 29 consecutive 
tests, a standard deviation shall be established as the product of the 
calculated standard deviation and a modification factor from the following 
table:

                            MODIFICATION FACTOR
  NUMBER OF TESTS           FOR STANDARD DEVIATION

      15                           1.16
      20                           1.08
      25                           1.03
   30 or more                      1.00

1.9.3.2   Computations without Previous Test Records

When a concrete production facility does not have sufficient field strength 
test records for calculation of the standard deviation, the required 
average strength f'cr shall be determined as follows:
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a.  If the specified compressive strength f'c is less than 3,000 psi,

f'cr = f'c + 1000 psi

b.  If the specified compressive strength f'c is 3,000 to 5,000 psi,

f'cr = f'c + 1,200 psi

c.  If the specified compressive strength f'c is over 5,000 psi,

 f'cr = f'c + 1,400 psi

1.9.4   Average Flexural Strength Required for Mixtures

The mixture proportions selected during mixture design studies for flexural 
strength mixtures and the mixture used during concrete production shall be 
designed and adjusted during concrete production as approved, except that 
the overdesign for average flexural strength shall simply be 15 percent 
greater than the specified flexural strength at all times.

1.10   STORAGE OF MATERIALS

Cement and other cementitious materials shall be stored in weathertight 
buildings, bins, or silos which will exclude moisture and contaminants and 
keep each material completely separated.  Aggregate stockpiles shall be 
arranged and used in a manner to avoid excessive segregation and to prevent 
contamination with other materials or with other sizes of aggregates.  
Aggregate shall not be stored directly on ground unless a sacrificial layer 
is left undisturbed.  Reinforcing bars and accessories shall be stored 
above the ground on platforms, skids or other supports.  Other materials 
shall be stored in such a manner as to avoid contamination and 
deterioration.  Admixtures which have been in storage at the project site 
for longer than 6 months or which have been subjected to freezing shall not 
be used unless retested and proven to meet the specified requirements.  
Materials shall be capable of being accurately identified after bundles or 
containers are opened.

1.11   GOVERNMENT ASSURANCE INSPECTION AND TESTING

Day-to day inspection and testing shall be the responsibility of the 
Contractor Quality Control (CQC) staff.  However, representatives of the 
Contracting Officer can and will inspect construction as considered 
appropriate and will monitor operations of the Contractor's CQC staff.  
Government inspection or testing will not relieve the Contractor of any of 
his CQC responsibilities.

1.11.1   Materials

The Government will sample and test aggregates, cementitious materials, 
other materials, and concrete to determine compliance with the 
specifications as considered appropriate.  The Contractor shall provide 
facilities and labor as may be necessary for procurement of representative 
test samples.  Samples of aggregates will be obtained at the point of 
batching in accordance with ASTM D 75.  Other materials will be sampled 
from storage at the jobsite or from other locations as considered 
appropriate.  Samples may be placed in storage for later testing when 
appropriate.

1.11.2   Fresh Concrete

Section 03300  Page 11



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

Fresh concrete will be sampled as delivered in accordance with ASTM C 172 
and tested in accordance with these specifications, as considered necessary.

1.11.3   Hardened Concrete

Tests on hardened concrete will be performed by the Government when such 
tests are considered necessary.

1.11.4   Inspection

Concrete operations may be tested and inspected by the Government as the 
project progresses.  Failure to detect defective work or material will not 
prevent rejection later when a defect is discovered nor will it obligate 
the Government for final acceptance.

PART 2   PRODUCTS

2.1   CEMENTITIOUS MATERIALS

Cementitious Materials shall be portland cement in combination with 
pozzolan or silica fume and shall conform to appropriate specifications 
listed below.  Use of cementitious materials in concrete which will have 
surfaces exposed in the completed structure shall be restricted so there is 
no change in color, source, or type of cementitious material.

2.1.1   Portland Cement

ASTM C 150, Type I with a maximum 15 percent amount of tricalcium 
aluminate, or Type II.  The alkali content shall not exceed 0.6 percent.

2.1.2   Pozzolan (Fly Ash)

ASTM C 618, Class F with the optional requirements for multiple factor, 
drying shrinkage, and uniformity from Table 2A of ASTM C 618.  Requirement 
for maximum alkalies from Table 1A of ASTM C 618 shall apply.  If pozzolan 
is used, it shall never be less than 15 percent nor more than 35 percent by 
weight of the total cementitious material.

2.2   AGGREGATES

Aggregates shall conform to the following.

2.2.1   Fine Aggregate

Fine aggregate shall conform to the quality and gradation requirements of 
ASTM C 33.

2.2.2   Coarse Aggregate

Coarse aggregate shall be well graded from fine to coarse, conforming to 
ASTM C 33, with maximum 1-1/2 inch coarse aggregate size.

2.3   CHEMICAL ADMIXTURES

Chemical admixtures, when required or permitted, shall conform to the 
appropriate specification listed.  Admixtures shall be furnished in liquid 
form and of suitable concentration for easy, accurate control of dispensing.
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2.3.1   Air-Entraining Admixture

ASTM C 260 and shall consistently entrain the air content in the specified 
ranges under field conditions.

2.3.2   Accelerating Admixture

ASTM C 494/C 494M, Type C or E, except that calcium chloride or admixtures 
containing calcium chloride shall not be used.

2.3.3   Water-Reducing or Retarding Admixture

ASTM C 494/C 494M, Type A, B, or D, except that the 6-month and 1-year 
compressive and flexural strength tests are waived.

2.3.4   High-Range Water Reducer

ASTM C 494/C 494M, Type F or G, except that the 6-month and 1-year strength 
requirements are waived.  The admixture shall be used only when approved in 
writing, such approval being contingent upon particular mixture control as 
described in the Contractor's Quality Control Plan and upon performance of 
separate mixture design studies.

2.3.5   Other Chemical Admixtures

Chemical admixtures for use in producing flowing concrete shall comply with 
ASTM C 1017/C 1017M, Type I or II.  These admixtures shall be used only 
when approved in writing, such approval being contingent upon particular 
mixture control as described in the Contractor's Quality Control Plan and 
upon performance of separate mixture design studies.

2.4   CURING MATERIALS

2.4.1   Impervious-Sheet

Impervious-sheet materials shall conform to ASTM C 171, type optional, 
except, that polyethylene sheet shall not be used.

2.4.2   Membrane-Forming Compound

Membrane-Forming curing compound shall conform to ASTM C 309, Type 1-D or 
2, except that only a styrene acrylate or chlorinated rubber compound 
meeting Class B requirements shall be used for surfaces that are to be 
painted or are to receive bituminous roofing, or waterproofing, or floors 
that are to receive adhesive applications of resilient flooring.  The 
curing compound selected shall be compatible with any subsequent paint, 
roofing, waterproofing, or flooring specified.  Nonpigmented compound shall 
contain a fugitive dye, and shall have the reflective requirements in ASTM 
C 309 waived.

2.4.3   Burlap and Cotton Mat

Burlap and cotton mat used for curing shall conform to AASHTO M 182.

2.5   WATER

Water for mixing and curing shall be fresh, clean, potable, and free of 
injurious amounts of oil, acid, salt, or alkali, except that non-potable 
water may be used if it meets the requirements of COE CRD-C 400.
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2.6   NONSHRINK GROUT

Nonshrink grout shall conform to ASTM C 1107 and shall be a commercial 
formulation suitable for the proposed application.

2.7   NONSLIP SURFACING MATERIAL

Nonslip surfacing material shall consist of 55 percent, minimum, aluminum 
oxide or silicon-dioxide abrasive ceramically bonded together to form a 
homogeneous material sufficiently porous to provide a good bond with 
portland cement paste; or factory-graded emery aggregate consisting of not 
less than 45 percent aluminum oxide and 25 percent ferric oxide.  The 
aggregate shall be well graded from particles retained on the No. 30 sieve 
to particles passing the No. 8 sieve.

2.8   LATEX BONDING AGENT

Latex agents for bonding fresh to hardened concrete shall conform to ASTM C 
1059.

2.9   EPOXY RESIN

Epoxy resins for use in repairs shall conform to ASTM C 881, Type V, Grade 
2.  Class as appropriate to the existing ambient and surface temperatures.

2.10   EMBEDDED ITEMS

Embedded items shall be of the size and type indicated or as needed for the 
application.  Dovetail slots shall be galvanized steel.  Inserts for shelf 
angles and bolt hangers shall be of malleable iron or cast or wrought steel.

2.11   FLOOR HARDENER

Floor hardener shall be a colorless aqueous solution containing zinc 
silicofluoride, magnesium silicofluoride, or sodium silicofluoride.  These 
silicofluorides can be used individually or in combination.  Proprietary 
hardeners may be used if approved in writing by the Contracting Officer.

2.12   VAPOR BARRIER

Vapor barrier shall be polyethylene sheeting with a minimum thickness of 6 
mils or other equivalent material having a vapor permeance rating not 
exceeding 0.5 perms as determined in accordance with ASTM E 96.

2.13   JOINT MATERIALS

2.13.1   Joint Fillers, Sealers, and Waterstops

Materials for joint fillers, sealers, and waterstops shall be in accordance 
with Section 03150A EXPANSION JOINTS, CONTRACTION JOINTS, AND WATERSTOPS.

2.13.2   Contraction Joints in Slabs

Sawable type contraction joint inserts shall conform to COE CRD-C 540.  
Nonsawable joint inserts shall have sufficient stiffness to permit 
placement in plastic concrete without undue deviation from a straight line 
and shall conform to the physical requirements of COE CRD-C 540, with the 
exception of Section 3.4 "Resistance to Sawing".  Plastic inserts shall be 
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polyvinyl chloride conforming to the materials requirements of COE CRD-C 572.

PART 3   EXECUTION

3.1   PREPARATION FOR PLACING

Before commencing concrete placement, the following shall be performed.  
Surfaces to receive concrete shall be clean and free from frost, ice, mud, 
and water.  Forms shall be in place, cleaned, coated, and adequately 
supported, in accordance with Section 03100A STRUCTURAL CONCRETE FORMWORK.  
Reinforcing steel shall be in place, cleaned, tied, and adequately 
supported, in accordance with Section 03200A CONCRETE REINFORCEMENT.  
Transporting and conveying equipment shall be in-place, ready for use, 
clean, and free of hardened concrete and foreign material.  Equipment for 
consolidating concrete shall be at the placing site and in proper working 
order.  Equipment and material for curing and for protecting concrete from 
weather or mechanical damage shall be at the placing site, in proper 
working condition and in sufficient amount for the entire placement.  When 
hot, windy conditions during concreting appear probable, equipment and 
material shall be at the placing site to provide windbreaks, shading, 
fogging, or other action to prevent plastic shrinkage cracking or other 
damaging drying of the concrete.

3.1.1   Foundations

3.1.1.1   Concrete on Earth Foundations

Earth (subgrade, base, or subbase courses) surfaces upon which concrete is 
to be placed shall be clean, damp, and free from debris, frost, ice, and 
standing or running water.  Prior to placement of concrete, the foundation 
shall be well drained and shall be satisfactorily graded and uniformly 
compacted.

3.1.1.2   Preparation of Rock

Rock surfaces upon which concrete is to be placed shall be free from oil, 
standing or running water, ice, mud, drummy rock, coating, debris, and 
loose, semidetached or unsound fragments.  Joints in rock shall be cleaned 
to a satisfactory depth, as determined by the Contracting Officer, and to 
firm rock on the sides.  Immediately before the concrete is placed, rock 
surfaces shall be cleaned thoroughly by the use of air-water jets or 
sandblasting as specified below for Previously Placed Concrete.  Rock 
surfaces shall be kept continuously moist for at least 24 hours immediately 
prior to placing concrete thereon.  All horizontal and approximately 
horizontal surfaces shall be covered, immediately before the concrete is 
placed, with a layer of mortar proportioned similar to that in the concrete 
mixture.  Concrete shall be placed before the mortar stiffens.

3.1.1.3   Excavated Surfaces in Lieu of Forms

Concrete for slabs and footings may be placed directly against the soil 
provided the earth or rock has been carefully trimmed, is uniform and 
stable, and meets the compaction requirements of Section 02300A EARTHWORK.  
The concrete shall be placed without becoming contaminated by loose 
material, and the outline of the concrete shall be within the specified 
tolerances.

3.1.2   Previously Placed Concrete
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Concrete surfaces to which additional concrete is to be bonded shall be 
prepared for receiving the next horizontal lift by cleaning the 
construction joint surface with either air-water cutting, sandblasting, 
high-pressure water jet, or other approved method.  Concrete at the side of 
vertical construction joints shall be prepared as approved by the 
Contracting Officer.  Air-water cutting shall not be used on formed 
surfaces or surfaces congested with reinforcing steel.  Regardless of the 
method used, the resulting surfaces shall be free from all laitance and 
inferior concrete so that clean surfaces of well bonded coarse aggregate 
are exposed and make up at least 10-percent of the surface area, 
distributed uniformly throughout the surface.  The edges of the coarse 
aggregate shall not be undercut.  The surface of horizontal construction 
joints shall be kept continuously wet for the first 12 hours during the 
24-hour period prior to placing fresh concrete.  The surface shall be 
washed completely clean as the last operation prior to placing the next 
lift.  For heavy duty floors and two-course floors a thin coat of neat 
cement grout of about the consistency of thick cream shall be thoroughly 
scrubbed into the existing surface immediately ahead of the topping 
placing.  The grout shall be a 1:1 mixture of portland cement and sand 
passing the No. 8 sieve.  The topping concrete shall be deposited before 
the grout coat has had time to stiffen.

3.1.2.1   Air-Water Cutting

Air-water cutting of a fresh concrete surface shall be performed at the 
proper time and only on horizontal construction joints.  The air pressure 
used in the jet shall be 100 psi plus or minus, 10 psi, and the water 
pressure shall be just sufficient to bring the water into effective 
influence of the air pressure.  After cutting, the surface shall be washed 
and rinsed as long as there is any trace of cloudiness of the wash water.  
Where necessary to remove accumulated laitance, coatings, stains, debris, 
and other foreign material, high-pressure waterjet or sandblasting shall be 
used as the last operation before placing the next lift.

3.1.2.2   High-Pressure Water Jet

A stream of water under a pressure of not less than 3,000 psi shall be used 
for cutting and cleaning.  Its use shall be delayed until the concrete is 
sufficiently hard so that only the surface skin or mortar is removed and 
there is no undercutting of coarse-aggregate particles.  If the waterjet is 
incapable of a satisfactory cleaning, the surface shall be cleaned by 
sandblasting.

3.1.2.3   Wet Sandblasting

Wet sandblasting shall be used after the concrete has reached sufficient 
strength to prevent undercutting of the coarse aggregate particles.  After 
wet sandblasting, the surface of the concrete shall then be washed 
thoroughly to remove all loose materials.

3.1.2.4   Waste Disposal

The method used in disposing of waste water employed in cutting, washing, 
and rinsing of concrete surfaces shall be such that the waste water does 
not stain, discolor, or affect exposed surfaces of the structures, or 
damage the environment of the project area.  The method of disposal shall 
be subject to approval.

3.1.2.5   Preparation of Previously Placed Concrete
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Concrete surfaces to which other concrete is to be bonded shall be abraded 
in an approved manner that will expose sound aggregate uniformly without 
damaging the concrete.  Laitance and loose particles shall be removed.  
Surfaces shall be thoroughly washed and shall be moist but without free 
water when concrete is placed.

3.1.3   Vapor Barrier

Vapor barrier shall be provided beneath the interior on-grade concrete 
floor slabs.  The greatest widths and lengths practicable shall be used to 
eliminate joints wherever possible.  Joints shall be lapped a minimum of 12 
inches.  Torn, punctured, or damaged vapor barrier material shall be 
removed and new vapor barrier shall be provided prior to placing concrete.  
For minor repairs, patches may be made using laps of at least 12 inches.  
Lapped joints shall be sealed and edges patched with pressure-sensitive 
adhesive or tape not less than 2 inches wide and compatible with the 
membrane.  Vapor barrier shall be placed directly on [AM#0003] 1/2" choker 
course of crushed fines.

3.1.4   Perimeter Insulation

Perimeter insulation shall be installed at locations indicated.  Adhesive 
shall be used where insulation is applied to the interior surface of 
foundation walls and may be used for exterior application.

3.1.5   Embedded Items

Before placement of concrete, care shall be taken to determine that all 
embedded items are firmly and securely fastened in place as indicated on 
the drawings, or required.  Conduit and other embedded items shall be clean 
and free of oil and other foreign matter such as loose coatings or rust, 
paint, and scale.  The embedding of wood in concrete will be permitted only 
when specifically authorized or directed.  Voids in sleeves, inserts, and 
anchor slots shall be filled temporarily with readily removable materials 
to prevent the entry of concrete into voids.  Welding shall not be 
performed on embedded metals within 1 foot of the surface of the concrete.

3.2   CONCRETE PRODUCTION

3.2.1   Batching, Mixing, and Transporting Concrete

Concrete shall either be batched and mixed onsite or shall be furnished 
from a ready-mixed concrete plant.  Ready-mixed concrete shall be batched, 
mixed, and transported in accordance with ASTM C 94/C 94M, except as 
otherwise specified.  Truck mixers, agitators, and nonagitating 
transporting units shall comply with NRMCA TMMB 100.  Ready-mix plant 
equipment and facilities shall be certified in accordance with NRMCA QC 3.  
Approved batch tickets shall be furnished for each load of ready-mixed 
concrete.  Site-mixed concrete shall conform to the following subparagraphs.

3.2.1.1   General

The batching plant shall be located on site in the general area indicated 
on the drawings.  The batching plant shall conform to the requirements of 
NRMCA CPMB 100 and as specified; however, rating plates attached to batch 
plant equipment are not required.

3.2.1.2   Batching Equipment
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The batching controls shall be semiautomatic or automatic, as defined in 
NRMCA CPMB 100.  A semiautomatic batching system shall be provided with 
interlocks such that the discharge device cannot be actuated until the 
indicated material is within the applicable tolerance.  The batching system 
shall be equipped with accurate recorder or recorders that meet the 
requirements of NRMCA CPMB 100.  The weight of water and admixtures shall 
be recorded if batched by weight.  Separate bins or compartments shall be 
provided for each size group of aggregate and type of cementitious 
material, to prevent intermingling at any time.  Aggregates shall be 
weighed either in separate weigh batchers with individual scales or, 
provided the smallest size is batched first, cumulatively in one weigh 
batcher on one scale.  Aggregate shall not be weighed in the same batcher 
with cementitious material.  If both portland cement and other cementitious 
material are used, they may be batched cumulatively, provided that the 
portland cement is batched first.  Water may be measured by weight or 
volume.  Water shall not be weighed or measured cumulatively with another 
ingredient.  Filling and discharging valves for the water metering or 
batching system shall be so interlocked that the discharge valve cannot be 
opened before the filling valve is fully closed.  Piping for water and for 
admixtures shall be free from leaks and shall be properly valved to prevent 
backflow or siphoning.  Admixtures shall be furnished as a liquid of 
suitable concentration for easy control of dispensing.  An adjustable, 
accurate, mechanical device for measuring and dispensing each admixture 
shall be provided.  Each admixture dispenser shall be interlocked with the 
batching and discharging operation of the water so that each admixture is 
separately batched and individually discharged automatically in a manner to 
obtain uniform distribution throughout the water as it is added to the 
batch in the specified mixing period.  When use of truck mixers makes this 
requirement impractical, the admixture dispensers shall be interlocked with 
the sand batchers.  Different admixtures shall not be combined prior to 
introduction in water and shall not be allowed to intermingle until in 
contact with the cement.  Admixture dispensers shall have suitable devices 
to detect and indicate flow during dispensing or have a means for visual 
observation.  The plant shall be arranged so as to facilitate the 
inspection of all operations at all times.  Suitable facilities shall be 
provided for obtaining representative samples of aggregates from each bin 
or compartment, and for sampling and calibrating the dispensing of 
cementitious material, water, and admixtures.  Filling ports for 
cementitious materials bins or silos shall be clearly marked with a 
permanent sign stating the contents.

3.2.1.3   Scales

The weighing equipment shall conform to the applicable requirements of CPMB 
Concrete Plant Standard, and of NIST HB 44, except that the accuracy shall 
be plus or minus 0.2 percent of scale capacity.  The Contractor shall 
provide standard test weights and any other auxiliary equipment required 
for checking the operating performance of each scale or other measuring 
devices.  The tests shall be made at the specified frequency in the 
presence of a Government inspector.  The weighing equipment shall be 
arranged so that the plant operator can conveniently observe all dials or 
indicators.

3.2.1.4   Batching Tolerances

(A)  Tolerances with Weighing Equipment
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                                    PERCENT OF REQUIRED
                 MATERIAL                  WEIGHT

          Cementitious materials        0 to plus 2
          Aggregate                     plus or minus 2
          Water                         plus or minus 1
          Chemical admixture            0 to plus 6

(B)  Tolerances with Volumetric Equipment

For volumetric batching equipment used for water and admixtures, the 
following tolerances shall apply to the required volume of material being 
batched:

                                PERCENT OF REQUIRED
              MATERIAL                 MATERIAL

             Water:                  plus or minus 1 percent
             Chemical admixtures:    0 to plus 6 percent

3.2.1.5   Moisture Control

The plant shall be capable of ready adjustment to compensate for the 
varying moisture content of the aggregates and to change the weights of the 
materials being batched.

3.2.1.6   Concrete Mixers

Mixers shall be stationary mixers or truck mixers.  Mixers shall be capable 
of combining the materials into a uniform mixture and of discharging this 
mixture without segregation.  The mixers shall not be charged in excess of 
the capacity recommended by the manufacturer.  The mixers shall be operated 
at the drum or mixing blade speed designated by the manufacturer.  The 
mixers shall be maintained in satisfactory operating condition, and the 
mixer drums shall be kept free of hardened concrete.  Should any mixer at 
any time produce unsatisfactory results, its use shall be promptly 
discontinued until it is repaired.

3.2.1.7   Stationary Mixers

Concrete plant mixers shall be drum-type mixers of tilting, nontilting, 
horizontal-shaft, or vertical-shaft type, or shall be pug mill type and 
shall be provided with an acceptable device to lock the discharge mechanism 
until the required mixing time has elapsed.  The mixing time and uniformity 
shall conform to all the requirements in ASTM C 94/C 94M applicable to 
central-mixed concrete.

3.2.1.8   Truck Mixers

Truck mixers, the mixing of concrete therein, and concrete uniformity shall 
conform to the requirements of ASTM C 94/C 94M.  A truck mixer may be used 
either for complete mixing (transit-mixed) or to finish the partial mixing 
done in a stationary mixer (shrink-mixed).  Each truck shall be equipped 
with two counters from which it is possible to determine the number of 
revolutions at mixing speed and the number of revolutions at agitating 
speed.  Or, if approved in lieu of this, the number of revolutions shall be 
marked on the batch tickets.  Water shall not be added at the placing site 
unless specifically approved; and in no case shall it exceed the specified 
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w/c.  Any such water shall be injected at the base of the mixer, not at the 
discharge end.

3.3   CONCRETE PRODUCTION, SMALL PROJECTS

Batch-type equipment shall be used for producing concrete.  Ready-mixed 
concrete shall be batched, mixed, and transported in accordance with ASTM C 
94/C 94M, except as otherwise specified.  Truck mixers, agitators, and 
nonagitating transporting units shall comply with NRMCA TMMB 100.  
Ready-mix plant equipment and facilities shall be certified in accordance 
with NRMCA QC 3.  Approved batch tickets shall be furnished for each load 
of ready-mixed concrete.  Site-mixed concrete shall be produced in 
accordance with ACI 301, and plant shall conform to NRMCA CPMB 100.  In 
lieu of batch-type equipment, concrete may be produced by volumetric 
batching and continuous mixing, which shall conform to ASTM C 685.

3.4   TRANSPORTING CONCRETE TO PROJECT SITE

Concrete shall be transported to the placing site in truck mixers or by 
approved conveyors.  Nonagitating equipment, other than pumps, shall not be 
used for transporting lightweight aggregate concrete.

3.5   CONVEYING CONCRETE ON SITE

Concrete shall be conveyed from mixer or transporting unit to forms as 
rapidly as possible and within the time interval specified by methods which 
will prevent segregation or loss of ingredients using following equipment.  
Conveying equipment shall be cleaned before each placement.

3.5.1   Trucks

Truck mixers operating at agitating speed or truck agitators used for 
transporting plant-mixed concrete shall conform to the requirements of ASTM 
C 94/C 94M.  Nonagitating equipment shall be used only for transporting 
plant-mixed concrete over a smooth road and when the hauling time is less 
than 15 minutes.  Bodies of nonagitating equipment shall be smooth, 
watertight, metal containers specifically designed to transport concrete, 
shaped with rounded corners to minimize segregation, and equipped with 
gates that will permit positive control of the discharge of the concrete.

3.5.2   Chutes

When concrete can be placed directly from a truck mixer, agitator, or 
nonagitating equipment, the chutes normally attached to this equipment by 
the manufacturer may be used.  A discharge deflector shall be used when 
required by the Contracting Officer.  Separate chutes and other similar 
equipment will not be permitted for conveying concrete.

3.6   PLACING CONCRETE

Mixed concrete shall be discharged within 1-1/2 hours or before the mixer 
drum has revolved 300 revolutions, whichever comes first after the 
introduction of the mixing water to the cement and aggregates.  When the 
concrete temperature exceeds 85 degrees F, the time shall be reduced to 45 
minutes.  Concrete shall be placed within 15 minutes after it has been 
discharged from the transporting unit.  Concrete shall be handled from 
mixer or transporting unit to forms in a continuous manner until the 
approved unit of operation is completed.  Adequate scaffolding, ramps and 
walkways shall be provided so that personnel and equipment are not 
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supported by in-place reinforcement.  Placing will not be permitted when 
the sun, heat, wind, or limitations of facilities furnished by the 
Contractor prevent proper consolidation, finishing and curing.  Sufficient 
placing capacity shall be provided so that concrete can be kept free of 
cold joints.

3.6.1   Depositing Concrete

Concrete shall be deposited as close as possible to its final position in 
the forms, and there shall be no vertical drop greater than 5 feet except 
where suitable equipment is provided to prevent segregation and where 
specifically authorized.  Depositing of the concrete shall be so regulated 
that it will be effectively consolidated in horizontal layers not more than 
12 inches thick, except that all slabs shall be placed in a single layer.  
Concrete to receive other construction shall be screeded to the proper 
level.  Concrete shall be deposited continuously in one layer or in layers 
so that fresh concrete is deposited on in-place concrete that is still 
plastic.  Fresh concrete shall not be deposited on concrete that has 
hardened sufficiently to cause formation of seams or planes of weakness 
within the section.  Concrete that has surface dried, partially hardened, 
or contains foreign material shall not be used.  When temporary spreaders 
are used in the forms, the spreaders shall be removed as their service 
becomes unnecessary.  Concrete shall not be placed in slabs over columns 
and walls until concrete in columns and walls has been in-place at least 
two hours or until the concrete begins to lose its plasticity.  Concrete 
for beams, girders, brackets, column capitals, haunches, and drop panels 
shall be placed at the same time as concrete for adjoining slabs.

3.6.2   Consolidation

Immediately after placing, each layer of concrete shall be consolidated by 
internal vibrators, except for slabs 4 inches thick or less. The vibrators 
shall at all times be adequate in effectiveness and number to properly 
consolidate the concrete; a spare vibrator shall be kept at the jobsite 
during all concrete placing operations.  The vibrators shall have a 
frequency of not less than 10,000 vibrations per minute, an amplitude of at 
least 0.025 inch, and the head diameter shall be appropriate for the 
structural member and the concrete mixture being placed.  Vibrators shall 
be inserted vertically at uniform spacing over the area of placement.  The 
distance between insertions shall be approximately 1-1/2 times the radius 
of action of the vibrator so that the area being vibrated will overlap the 
adjacent just-vibrated area by a reasonable amount.  The vibrator shall 
penetrate rapidly to the bottom of the layer and at least 6 inches into the 
preceding layer if there is such.  Vibrator shall be held stationary until 
the concrete is consolidated and then vertically withdrawn slowly while 
operating.  Form vibrators shall not be used unless specifically approved 
and unless forms are constructed to withstand their use.  Vibrators shall 
not be used to move concrete within the forms.  Slabs 4 inches and less in 
thickness shall be consolidated by properly designed vibrating screeds or 
other approved technique.  Excessive vibration of lightweight concrete 
resulting in segration or flotation of coarse aggregate shall be prevented. 
 Frequency and amplitude of vibrators shall be determined in accordance 
with COE CRD-C 521.  Grate tampers ("jitterbugs") shall not be used.

3.6.3   Cold Weather Requirements

Special protection measures, approved by the Contracting Officer, shall be 
used if freezing temperatures are anticipated before the expiration of the 
specified curing period.  The ambient temperature of the air where concrete 
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is to be placed and the temperature of surfaces to receive concrete shall 
be not less than 40 degrees F.  The temperature of the concrete when placed 
shall be not less than 50 degrees F nor more than 75 degrees F.  Heating of 
the mixing water or aggregates will be required to regulate the concrete 
placing temperature.  Materials entering the mixer shall be free from ice, 
snow, or frozen lumps.  Salt, chemicals or other materials shall not be 
incorporated in the concrete to prevent freezing.  Upon written approval, 
an accelerating admixture conforming to ASTM C 494/C 494M, Type C or E may 
be used, provided it contains no calcium chloride.  Calcium chloride shall 
not be used.

3.6.4   Hot Weather Requirements

When the ambient temperature during concrete placing is expected to exceed 
85 degrees F, the concrete shall be placed and finished with procedures 
previously submitted and as specified herein.  The concrete temperature at 
time of delivery to the forms shall not exceed the temperature shown in the 
table below when measured in accordance with ASTM C 1064/C 1064M.  Cooling 
of the mixing water or aggregates or placing concrete in the cooler part of 
the day may be required to obtain an adequate placing temperature.  A 
retarder may be used, as approved, to facilitate placing and finishing.  
Steel forms and reinforcements shall be cooled as approved prior to 
concrete placement when steel temperatures are greater than 120 degrees F.  
Conveying and placing equipment shall be cooled if necessary to maintain 
proper concrete-placing temperature.

         Maximum Allowable Concrete Placing Temperature
         ______________________________________________

   Relative Humidity, Percent,      Maximum Allowable Concrete
         During Time of                 Temperature
      Concrete Placement                  Degrees
      __________________                  _______

         Greater than 60                   90 F
             40-60                         85 F
         Less than 40                      80 F

3.6.5   Prevention of Plastic Shrinkage Cracking

During hot weather with low humidity, and particularly with appreciable 
wind, as well as interior placements when space heaters produce low 
humidity, the Contractor shall be alert to the tendency for plastic 
shrinkage cracks to develop and shall institute measures to prevent this.  
Particular care shall be taken if plastic shrinkage cracking is potentially 
imminent and especially if it has developed during a previous placement.  
Periods of high potential for plastic shrinkage cracking can be anticipated 
by use of Fig. 2.1.5 of ACI 305R.  In addition the concrete placement shall 
be further protected by erecting shades and windbreaks and by applying fog 
sprays of water, sprinkling, ponding or wet covering.  Plastic shrinkage 
cracks that occur shall be filled by injection of epoxy resin as directed, 
after the concrete hardens.  Plastic shrinkage cracks shall never be 
troweled over or filled with slurry.

3.6.6   Placing Concrete in Congested Areas

Special care shall be used to ensure complete filling of the forms, 
elimination of all voids, and complete consolidation of the concrete when 
placing concrete in areas congested with reinforcing bars, embedded items, 
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waterstops and other tight spacing.  An appropriate concrete mixture shall 
be used, and the nominal maximum size of aggregate (NMSA) shall meet the 
specified criteria when evaluated for the congested area.  Vibrators with 
heads of a size appropriate for the clearances available shall be used, and 
the consolidation operation shall be closely supervised to ensure complete 
and thorough consolidation at all points.  Where necessary, splices of 
reinforcing bars shall be alternated to reduce congestion.  Where two mats 
of closely spaced reinforcing are required, the bars in each mat shall be 
placed in matching alignment to reduce congestion.  Reinforcing bars may be 
temporarily crowded to one side during concrete placement provided they are 
returned to exact required location before concrete placement and 
consolidation are completed.

3.6.7   Placing Flowable Concrete

If a plasticizing admixture conforming to ASTM C 1017/C 1017M is used or if 
a Type F or G high range water reducing admixture is permitted to increase 
the slump, the concrete shall meet all requirements of paragraph GENERAL 
REQUIREMENTS in PART 1.  Extreme care shall be used in conveying and 
placing the concrete to avoid segregation.  Consolidation and finishing 
shall meet all requirements of paragraphs Placing Concrete, Finishing 
Formed Surfaces, and Finishing Unformed Surfaces.  No relaxation of 
requirements to accommodate flowable concrete will be permitted.

3.7   JOINTS

Joints shall be located and constructed as indicated or approved.  Joints 
not indicated on the drawings shall be located and constructed to minimize 
the impact on the strength of the structure.  In general, such joints shall 
be located near the middle of the spans of supported slabs, beams, and 
girders unless a beam intersects a girder at this point, in which case the 
joint in the girder shall be offset a distance equal to twice the width of 
the beam.  Joints in walls and columns shall be at the underside of floors, 
slabs, beams, or girders and at the tops of footings or floor slabs, unless 
otherwise approved.  Joints shall be perpendicular to the main 
reinforcement.  All reinforcement shall be continued across joints; except 
that reinforcement or other fixed metal items shall not be continuous 
through expansion joints, or through construction or contraction joints in 
slabs on grade.  Reinforcement shall be 2 inches clear from each joint.  
Except where otherwise indicated, construction joints between interior 
slabs on grade and vertical surfaces shall consist of 30 pound 
asphalt-saturated felt, extending for the full depth of the slab.  The 
perimeters of the slabs shall be free of fins, rough edges, spalling, or 
other unsightly appearance.  Reservoir for sealant for construction and 
contraction joints in slabs shall be formed to the dimensions shown on the 
drawings by removing snap-out joint-forming inserts, by sawing sawable 
inserts, or by sawing to widen the top portion of sawed joints.  Joints to 
be sealed shall be cleaned and sealed as indicated and in accordance with 
Section 07900A JOINT SEALING.

3.7.1   Construction Joints

Concrete shall be placed continuously so that each unit is monolithic in 
construction.  Fresh concrete shall not be placed against adjacent hardened 
concrete until it is at least 24 hours old.  Construction joints shall be 
located as indicated or approved.  Where concrete work is interrupted by 
weather, end of work shift or other similar type of delay, location and 
type of construction joint shall be subject to approval of the Contracting 
Officer.  Unless otherwise indicated and except for slabs on grade, 
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reinforcing steel shall extend through construction joints.  Construction 
joints in slabs on grade shall be keyed or doweled as shown.  Concrete 
columns, walls, or piers shall be in place at least 2 hours, or until the 
concrete begins to lose its plasticity, before placing concrete for beams, 
girders, or slabs thereon.  In walls having door or window openings, lifts 
shall terminate at the top and bottom of the opening.  Other lifts shall 
terminate at such levels as to conform to structural requirements or 
architectural details.  Where horizontal construction joints in walls or 
columns are required, a strip of 1 inch square-edge lumber, bevelled and 
oiled to facilitate removal, shall be tacked to the inside of the forms at 
the construction joint.  Concrete shall be placed to a point 1 inch above 
the underside of the strip.  The strip shall be removed 1 hour after the 
concrete has been placed, and any irregularities in the joint line shall be 
leveled off with a wood float, and all laitance shall be removed.  Prior to 
placing additional concrete, horizontal construction joints shall be 
prepared as specified in paragraph Previously Placed Concrete.

3.7.2   Contraction Joints in Slabs on Grade

Contraction joints shall be located and detailed as shown on the drawings.  
Contraction joint strips shall be 1/8 inch thick tempered hardboard 
conforming to AHA A 135.4, Class 1, per the requirements of Section 03150A 
EXPANSION JOINTS, CONTRACTIONS JOINTS, AND WATERSTOPS.Contraction Joints 
shall be produced by forming a weakened plane in the concrete slab by use 
of rigid inserts impressed in the concrete during placing operations or 
sawing a continuous slot with a concrete saw.  Regardless of method used to 
produce the weakened plane, it shall be 1/4 the depth of the slab thickness 
<HLS>(????) </HLS>and between 1/8 and 3/16 inch wide.  For saw-cut joints, 
cutting shall be timed properly with the set of the concrete.  Cutting 
shall be started as soon as the concrete has hardened sufficiently to 
prevent ravelling of the edges of the saw cut.  Cutting shall be completed 
before shrinkage stresses become sufficient to produce cracking.  Reservoir 
for joint sealant shall be formed as previously specified.

3.7.3   Expansion Joints

Installation of expansion joints and sealing of these joints shall conform 
to the requirements of Section 03150A EXPANSION JOINTS, CONTRACTION JOINTS, 
AND WATERSTOPS.

3.7.4   Waterstops

Waterstops shall be installed in conformance with the locations and details 
shown on the drawings using materials and procedures specified in Section 
03150A EXPANSION JOINTS, CONTRACTION JOINTS, AND WATERSTOPS.

3.7.5   Dowels and Tie Bars

Dowels and tie bars shall be installed at the locations shown on the 
drawings and to the details shown, using materials and procedures specified 
in Section 03200A CONCRETE REINFORCEMENT and herein.  Conventional smooth 
"paving" dowels shall be installed in slabs using approved methods to hold 
the dowel in place during concreting within a maximum alignment tolerance 
of 1/8 inch in 12 inches.  "Structural" type deformed bar dowels, or tie 
bars, shall be installed to meet the specified tolerances.  Care shall be 
taken during placing adjacent to and around dowels and tie bars to ensure 
there is no displacement of the dowel or tie bar and that the concrete 
completely embeds the dowel or tie bar and is thoroughly consolidated.
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3.8   FINISHING FORMED SURFACES

Forms, form materials, and form construction are specified in Section 03100A
 STRUCTURAL CONCRETE FORMWORK.  Finishing of formed surfaces shall be as 
specified herein.  Unless another type of architectural or special finish 
is specified, surfaces shall be left with the texture imparted by the forms 
except that defective surfaces shall be repaired.  Unless painting of 
surfaces is required, uniform color of the concrete shall be maintained by 
use of only one mixture without changes in materials or proportions for any 
structure or portion of structure that requires a Class A or B finish.  
Except for major defects, as defined hereinafter, surface defects shall be 
repaired as specified herein within 24 hours after forms are removed.  
Repairs of the so-called "plaster-type" will not be permitted in any 
location.  Tolerances of formed surfaces shall conform to the requirements 
of ACI 117/117R.  These tolerances apply to the finished concrete surface, 
not to the forms themselves; forms shall be set true to line and grade.  
Form tie holes requiring repair and other defects whose depth is at least 
as great as their surface diameter shall be repaired as specified in 
paragraph Damp-Pack Mortar Repair.  Defects whose surface diameter is 
greater than their depth shall be repaired as specified in paragraph Repair 
of Major Defects.  Repairs shall be finished flush with adjacent surfaces 
and with the same surface texture.  The cement used for all repairs shall 
be a blend of job cement with white cement proportioned so that the final 
color after curing and aging will be the same as the adjacent concrete.  
Concrete with excessive honeycomb, or other defects which affect the 
strength of the member, will be rejected.  Repairs shall be demonstrated to 
be acceptable and free from cracks or loose or drummy areas at the 
completion of the contract and, for Class A and B Finishes, shall be 
inconspicuous.  Repairs not meeting these requirements will be rejected and 
shall be replaced.

3.8.1   Class A Finish and Class B Finish

Fins, ravelings, and loose material shall be removed, all surface defects 
over 1/2 inch in diameter or more than 1/2 inch deep, shall be repaired 
and, except as otherwise indicated or as specified in Section 03100A 
STRUCTURAL CONCRETE FORMWORK, holes left by removal of form ties shall be 
reamed and filled.  Defects more than 1/2 inch in diameter shall be cut 
back to sound concrete, but in all cases at least 1 inch deep.  The 
Contractor shall prepare a sample panel for approval (as specified in PART 
1) before commencing repair, showing that the surface texture and color 
match will be attained.  Metal tools shall not be used to finish repairs in 
Class A surfaces.

3.8.2   Class C and Class D Finish

Fins, ravelings, and loose material shall be removed, and, except as 
otherwise indicated or as specified in Section 03100A STRUCTURAL CONCRETE 
FORMWORK, holes left by removal of form ties shall be reamed and filled.  
Honeycomb and other defects more than 1/2 inch deep or more than 2 inches 
in diameter shall be repaired.  Defects more than 2 inches in diameter 
shall be cut back to sound concrete, but in all cases at least 1 inch deep.

3.8.3   Smooth Finish

After other concrete construction is complete in each overall separate 
contiguous area of the structure, smooth finish shall be applied to the 
areas indicated on the drawings.  A mortar mix consisting of one part 
portland cement and two parts well-graded sand passing a No. 30 sieve, with 
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water added to give the consistency of thick paint, shall be used.  Where 
the finished surface will not receive other applied surface, white cement 
shall be used to replace part of the job cement to produce an approved 
color, which shall be uniform throughout the surfaces of the structure.  
After the surface has been thoroughly wetted and allowed to approach 
surface dryness, the mortar shall be vigorously applied to the area by 
clean burlap pads or by cork or wood-floating, to completely fill all 
surface voids.  Excess grout shall be scraped off with a trowel.  As soon 
as it can be accomplished without pulling the mortar from the voids, the 
area shall be rubbed with burlap pads having on their surface the same 
sand-cement mix specified above but without any mixing water, until all of 
the visible grout film is removed.  The burlap pads used for this operation 
shall be stretched tightly around a board to prevent dishing the mortar in 
the voids.  The finish of any area shall be completed in the same day, and 
the limits of a finished area shall be made at natural breaks in the 
surface.  The surface shall be continuously moist cured for 48 hours 
commencing immediately after finishing operations in each area.  The 
temperature of the air adjacent to the surface shall be not less than 50 
degrees F for 24 hours prior to, and 48 hours after, the application.  In 
hot, dry weather the smooth finish shall be applied in shaded areas or at 
night, and shall never be applied when there is significant hot, dry wind.

 3.9   REPAIRS

3.9.1   Damp-Pack Mortar Repair

Form tie holes requiring repair and other defects whose depth is at least 
as great as their surface diameter but not over 4 inchesshall be repaired 
by the damp-pack mortar method.  Form tie holes shall be reamed and other 
similar defects shall be cut out to sound concrete.  The void shall then be 
thoroughly cleaned, thoroughly wetted, brush-coated with a thin coat of 
neat cement grout and filled with mortar.  Mortar shall be a stiff mix of 1 
part portland cement to 2 parts fine aggregate passing the No. 16 mesh 
sieve, and minimum amount of water.  Only sufficient water shall be used to 
produce a mortar which, when used, will stick together on being molded into 
a ball by a slight pressure of the hands and will not exude water but will 
leave the hands damp.  Mortar shall be mixed and allowed to stand for 30 to 
45 minutes before use with remixing performed immediately prior to use.  
Mortar shall be thoroughly tamped in place in thin layers using a hammer 
and hardwood block.  Holes passing entirely through walls shall be 
completely filled from the inside face by forcing mortar through to the 
outside face.  All holes shall be packed full.  Damp-pack repairs shall be 
moist cured for at least 48 hours.

3.9.2   Repair of Major Defects

Major defects will be considered to be those more than 1/2 inch deep or, 
for Class A and B finishes, more than 1/2 inch in diameter and, for Class C 
and D finishes, more than 2 inches in diameter.  Also included are any 
defects of any kind whose depth is over 4 inches or whose surface diameter 
is greater than their depth.  Major defects shall be repaired as specified 
below.

3.9.2.1   Surface Application of Mortar Repair

Defective concrete shall be removed, and removal shall extend into 
completely sound concrete.  Approved equipment and procedures which will 
not cause cracking or microcracking of the sound concrete shall be used.  
If reinforcement is encountered, concrete shall be removed so as to expose 
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the reinforcement for at least 2 inches on all sides.  All such defective 
areas greater than 12 square inchesshall be outlined by saw cuts at least 1 
inch deep.  Defective areas less than  12 square inches shall be outlined 
by a 1 inch deep cut with a core drill in lieu of sawing.  All saw cuts 
shall be straight lines in a rectangular pattern in line with the formwork 
panels.  After concrete removal, the surface shall be thoroughly cleaned by 
high pressure washing to remove all loose material.  Surfaces shall be kept 
continually saturated for the first 12 of the 24 hours immediately before 
placing mortar and shall be damp but not wet at the time of commencing 
mortar placement.  The Contractor, at his option, may use either 
hand-placed mortar or mortar placed with a mortar gun.  If hand-placed 
mortar is used, the edges of the cut shall be perpendicular to the surface 
of the concrete.  The prepared area shall be brush-coated with a thin coat 
of neat cement grout.  The repair shall then be made using a stiff mortar, 
preshrunk by allowing the mixed mortar to stand for 30 to 45 minutes and 
then remixed, thoroughly tamped into place in thin layers.  If hand-placed 
mortar is used, the Contractor shall test each repair area for drumminess 
by firm tapping with a hammer and shall inspect for cracks, both in the 
presence of the Contracting Officer's representative, immediately before 
completion of the contract, and shall replace any showing drumminess or 
cracking.  If mortar placed with a mortar gun is used, the gun shall be a 
small compressed air-operated gun to which the mortar is slowly hand fed 
and which applies the mortar to the surface as a high-pressure stream, as 
approved.  Repairs made using shotcrete equipment will not be accepted.  
The mortar used shall be the same mortar as specified for damp-pack mortar 
repair.  If gun-placed mortar is used, the edges of the cut shall be 
beveled toward the center at a slope of 1:1.  All surface applied mortar 
repairs shall be continuously moist cured for at least 7 days.  Moist 
curing shall consist of several layers of saturated burlap applied to the 
surface immediately after placement is complete and covered with 
polyethylene sheeting, all held closely in place by a sheet of plywood or 
similar material rigidly braced against it.  Burlap shall be kept 
continually wet.

3.9.2.2   Repair of Deep and Large Defects

Deep and large defects will be those that are more than 6 inches deep and 
also have an average diameter at the surface more than 18 inches or that 
are otherwise so identified by the Project Office.  Such defects shall be 
repaired as specified herein or directed, except that defects which affect 
the strength of the structure shall not be repaired and that portion of the 
structure shall be completely removed and replaced.  Deep and large defects 
shall be repaired by procedures approved in advance including forming and 
placing special concrete using applied pressure during hardening.  
Preparation of the repair area shall be as specified for surface 
application of mortar.  In addition, the top edge (surface) of the repair 
area shall be sloped at approximately 20 degrees from the horizontal, 
upward toward the side from which concrete will be placed.  The special 
concrete shall be a concrete mixture with low water content and low slump, 
and shall be allowed to age 30 to 60 minutes before use.  Concrete 
containing a specified expanding admixture may be used in lieu of the above 
mixture; the paste portion of such concrete mixture shall be designed to 
have an expansion between 2.0 and 4.0 percent when tested in accordance 
with ASTM C 940.  A full width "chimney" shall be provided at the top of 
the form on the placing side to ensure filling to the top of the opening.  
A pressure cap shall be used on the concrete in the chimney with 
simultaneous tightening and revibrating the form during hardening to ensure 
a tight fit for the repair.  The form shall be removed after 24 hours and 
immediately the chimney shall be carefully chipped away to avoid breaking 
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concrete out of the repair; the surface of the repair concrete shall be 
dressed as required.

3.10   FINISHING UNFORMED SURFACES

The finish of all unformed surfaces shall meet the requirements of 
paragraph Tolerances in PART 1, when tested as specified herein.

3.10.1   General

The ambient temperature of spaces adjacent to unformed surfaces being 
finished and of the base on which concrete will be placed shall be not less 
than 50 degrees F.  In hot weather all requirements of paragraphs Hot 
Weather Requirements and Prevention of Plastic Shrinkage Cracking shall be 
met.  Unformed surfaces that are not to be covered by additional concrete 
or backfill shall have a float finish, with additional finishing as 
specified below, and shall be true to the elevation shown on the drawings.  
Surfaces to receive additional concrete or backfill shall be brought to the 
elevation shown on the drawings, properly consolidated, and left true and 
regular.  Unless otherwise shown on the drawings, exterior surfaces shall 
be sloped for drainage, as directed.  Where drains are provided, interior 
floors shall be evenly sloped to the drains.  Joints shall be carefully 
made with a jointing or edging tool.  The finished surfaces shall be 
protected from stains or abrasions.  Grate tampers or "jitterbugs" shall 
not be used for any surfaces.  The dusting of surfaces with dry cement or 
other materials or the addition of any water during finishing shall not be 
permitted.  If bleedwater is present prior to finishing, the excess water 
shall be carefully dragged off or removed by absorption with porous 
materials such as burlap.  During finishing operations, extreme care shall 
be taken to prevent over finishing or working water into the surface; this 
can cause "crazing" (surface shrinkage cracks which appear after hardening) 
of the surface.  Any slabs with surfaces which exhibit significant crazing 
shall be removed and replaced.  During finishing operations, surfaces shall 
be checked with a 10 foot straightedge, applied in both directions at 
regular intervals while the concrete is still plastic, to detect high or 
low areas.

3.10.2   Rough Slab Finish

As a first finishing operation for unformed surfaces and as final finish 
for slabs to receive mortar setting beds, the surface shall receive a rough 
slab finish prepared as follows.  The concrete shall be uniformly placed 
across the slab area, consolidated as previously specified, and then 
screeded with straightedge strikeoffs immediately after consolidation to 
bring the surface to the required finish level with no coarse aggregate 
visible.  Side forms and screed rails shall be provided, rigidly supported, 
and set to exact line and grade.  Allowable tolerances for finished 
surfaces apply only to the hardened concrete, not to forms or screed rails. 
 Forms and screed rails shall be set true to line and grade.  "Wet screeds" 
shall not be used.

3.10.3   Floated Finish

Slabs to receive more than a rough slab finish shall next be given a wood 
float finish.  The screeding shall be followed immediately by darbying or 
bull floating before bleeding water is present, to bring the surface to a 
true, even plane.  Then, after the concrete has stiffened so that it will 
withstand a man's weight without imprint of more than 1/4 inch and the 
water sheen has disappeared, it shall be floated to a true and even plane 
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free of ridges.  Floating shall be performed by use of suitable hand floats 
or power driven equipment.  Sufficient pressure shall be used on the floats 
to bring a film of moisture to the surface.  Hand floats shall be made of 
wood, magnesium, or aluminum.  Lightweight concrete or concrete that 
exhibits stickiness shall be floated with a magnesium float.  Care shall be 
taken to prevent over-finishing or incorporating water into the surface.

3.10.4   Troweled Finish

After floating is complete and after the surface moisture has disappeared, 
unformed surfaces shall be steel-troweled to a smooth, even, dense finish, 
free from blemishes including trowel marks.  In lieu of hand finishing, an 
approved power finishing machine may be used in accordance with the 
directions of the machine manufacturer.  Care shall be taken to prevent 
blistering and if such occurs, troweling shall immediately be stopped and 
operations and surfaces corrected.  A final hard steel troweling shall be 
done by hand, with the trowel tipped, and using hard pressure, when the 
surface is at a point that the trowel will produce a ringing sound.  The 
finished surface shall be thoroughly consolidated and shall be essentially 
free of trowel marks and be uniform in texture and appearance.  The 
concrete mixture used for troweled finished areas shall be adjusted, if 
necessary, in order to provide sufficient fines (cementitious material and 
fine sand) to finish properly.

3.10.5   Non-Slip Finish

Non-slip floors shall be constructed in accordance with the following 
subparagraphs.

3.10.5.1   Broomed

After floating, the surface shall be lightly steel troweled, and then 
carefully scored by pulling a coarse fiber push-type broom across the 
surface.  Brooming shall be transverse to traffic or at right angles to the 
slope of the slab.  After the end of the curing period, the surface shall 
be vigorously broomed with a coarse fiber broom to remove all loose or 
semi-detached particles.

3.11   EXTERIOR SLAB AND RELATED ITEMS

3.11.1   Pavements

Pavements shall be constructed where shown on the drawings.  After forms 
are set and underlying material prepared as specified, the concrete shall 
be placed uniformly throughout the area and thoroughly vibrated.  As soon 
as placed and vibrated, the concrete shall be struck off and screeded to 
the crown and cross section and to such elevation above grade that when 
consolidated and finished, the surface of the pavement will be at the 
required elevation.  The entire surface shall be tamped with the strike 
off, or consolidated with a vibrating screed, and this operation continued 
until the required compaction and reduction of internal and surface voids 
are accomplished.  Care shall be taken to prevent bringing excess paste to 
the surface.  Immediately following the final consolidation of the surface, 
the pavement shall be floated longitudinally from bridges resting on the 
side forms and spanning but not touching the concrete.  If necessary, 
additional concrete shall be placed and screeded, and the float operated 
until a satisfactory surface has been produced.  The floating operation 
shall be advanced not more than half the length of the float and then 
continued over the new and previously floated surfaces.  After finishing is 

Section 03300  Page 29



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

completed but while the concrete is still plastic, minor irregularities and 
score marks in the pavement surface shall be eliminated by means of 
long-handled cutting straightedges.  Straightedges shall be 12 feet in 
length and shall be operated from the sides of the pavement and from 
bridges.  A straightedge operated from the side of the pavement shall be 
equipped with a handle 3 feet longer than one-half the width of the 
pavement.  The surface shall then be tested for trueness with a 12 foot 
straightedge held in successive positions parallel and at right angles to 
the center line of the pavement, and the whole area covered as necessary to 
detect variations.  The straightedge shall be advanced along the pavement 
in successive stages of not more than one-half the length of the 
straightedge.  Depressions shall be immediately filled with freshly mixed 
concrete, struck off, consolidated, and refinished.  Projections above the 
required elevation shall also be struck off and refinished.  The 
straightedge testing and finishing shall continue until the entire surface 
of the concrete is true.  Before the surface sheen has disappeared and well 
before the concrete becomes nonplastic, the surface of the pavement shall 
be given a nonslip sandy surface texture by use of a burlap drag.  A strip 
of clean, wet burlap from 3 to 5 feet wide and 2 feet longer than the 
pavement width shall be carefully pulled across the surface.  Edges and 
joints shall be rounded with an edger having a radius of 1/8 inch.  Curing 
shall be as specified.

3.11.2   Sidewalks

Concrete shall be 4 inches minimum thickness.  Contraction joints shall be 
provided at 5 feet spaces unless otherwise indicated.  Contraction joints 
shall be cut 1 inch deep with a jointing tool after the surface has been 
finished.  Transverse expansion joints 1/2 inch thick shall be provided at 
changes in direction and where sidewalk abuts curbs, steps, rigid pavement, 
or other similar structures.  Sidewalks shall be given a lightly broomed 
finish.  A transverse slope of 1/4 inch per foot shall be provided, unless 
otherwise indicated.  Variations in cross section shall be limited to 1/4 
inch in 5 feet.

3.11.3   Curbs and Gutters

Concrete shall be formed, placed, and finished by hand using a properly 
shaped "mule" or constructed using a slipform machine specially designed 
for this work.  Contraction joints shall be cut 3 inches deep with a 
jointing tool after the surface has been finished.  Expansion joints (1/2 
inch wide) shall be provided at 100 feetmaximum spacing unless otherwise 
indicated.  Exposed surfaces shall be finished using a stiff bristled brush.

3.11.4   Pits and Trenches

Pits and trenches shall be constructed as indicated on the drawings.  
Bottoms and walls shall be placed monolithically or waterstops and keys, 
shall be provided as approved.

3.12   CURING AND PROTECTION

3.12.1   General

Concrete shall be cured by an approved method for the period of time given 
below:

Concrete with Type III cement           3 days
All other concrete                      7 days
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Immediately after placement, concrete shall be protected from premature 
drying, extremes in temperatures, rapid temperature change, mechanical 
injury and damage from rain and flowing water for the duration of the 
curing period.  Air and forms in contact with concrete shall be maintained 
at a temperature above 50 degrees F for the first 3 days and at a 
temperature above 32 degrees F for the remainder of the specified curing 
period.  Exhaust fumes from combustion heating units shall be vented to the 
outside of the enclosure, and heaters and ducts shall be placed and 
directed so as not to cause areas of overheating and drying of concrete 
surfaces or to create fire hazards.  Materials and equipment needed for 
adequate curing and protection shall be available and at the site prior to 
placing concrete.  No fire or excessive heat, including welding, shall be 
permitted near or in direct contact with the concrete at any time.  Except 
as otherwise permitted by paragraph Membrane Forming Curing Compounds, 
moist curing shall be provided for any areas to receive floor hardener, any 
paint or other applied coating, or to which other concrete is to be bonded. 
 Concrete containing silica fume shall be initially cured by fog misting 
during finishing, followed immediately by continuous moist curing.  Except 
for plastic coated burlap, impervious sheeting alone shall not be used for 
curing.

3.12.2   Moist Curing

Concrete to be moist-cured shall be maintained continuously wet for the 
entire curing period, commencing immediately after finishing.  If water or 
curing materials used stain or discolor concrete surfaces which are to be 
permanently exposed, the concrete surfaces shall be cleaned as approved.  
When wooden forms are left in place during curing, they shall be kept wet 
at all times.  If steel forms are used in hot weather, nonsupporting 
vertical forms shall be broken loose from the concrete soon after the 
concrete hardens and curing water continually applied in this void.  If the 
forms are removed before the end of the curing period, curing shall be 
carried out as on unformed surfaces, using suitable materials.  Surfaces 
shall be cured by ponding, by continuous sprinkling, by continuously 
saturated burlap or cotton mats, or by continuously saturated plastic 
coated burlap.  Burlap and mats shall be clean and free from any 
contamination and shall be completely saturated before being placed on the 
concrete.  The Contractor shall have an approved work system to ensure that 
moist curing is continuous 24 hours per day.

3.12.3   Membrane Forming Curing Compounds

Membrane curing shall not be used on surfaces that are to receive any 
subsequent treatment depending on adhesion or bonding to the concrete, 
including surfaces to which a smooth finish is to be applied or other 
concrete to be bonded.  However, a styrene acrylate or chlorinated rubber 
compound meeting ASTM C 309, Class B requirements, may be used for surfaces 
which are to be painted or are to receive bituminous roofing or 
waterproofing, or floors that are to receive adhesive applications of 
resilient flooring.  The curing compound selected shall be compatible with 
any subsequent paint, roofing, waterproofing or flooring specified.  
Membrane curing compound shall not be used on surfaces that are maintained 
at curing temperatures with free steam.  Curing compound shall be applied 
to formed surfaces immediately after the forms are removed and prior to any 
patching or other surface treatment except the cleaning of loose sand, 
mortar, and debris from the surface.  All surfaces shall be thoroughly 
moistened with water.  Curing compound shall be applied to slab surfaces as 
soon as the bleeding water has disappeared, with the tops of joints being 
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temporarily sealed to prevent entry of the compound and to prevent moisture 
loss during the curing period.  The curing compound shall be applied in a 
two-coat continuous operation by approved motorized power-spraying 
equipment operating at a minimum pressure of 75 psi, at a uniform coverage 
of not more than 400 square feet per gallon for each coat, and the second 
coat shall be applied perpendicular to the first coat.  Concrete surfaces 
which have been subjected to rainfall within 3 hours after curing compound 
has been applied shall be resprayed by the method and at the coverage 
specified.  Surfaces on which clear compound is used shall be shaded from 
direct rays of the sun for the first 3 days.  Surfaces coated with curing 
compound shall be kept free of foot and vehicular traffic, and from other 
sources of abrasion and contamination during the curing period.

3.12.4   Impervious Sheeting

Except for plastic coated burlap, impervious sheeting alone shall not be 
used for curing.  Impervious-sheet curing shall only be used on horizontal 
or nearly horizontal surfaces.  Surfaces shall be thoroughly wetted and be 
completely covered with the sheeting.  Sheeting shall be at least 18 inches 
wider than the concrete surface to be covered.  Covering shall be laid with 
light-colored side up.  Covering shall be lapped not less than 12 inches 
and securely weighted down or shall be lapped not less than 4 inches and 
taped to form a continuous cover with completely closed joints.  The sheet 
shall be weighted to prevent displacement so that it remains in contact 
with the concrete during the specified length of curing.  Coverings shall 
be folded down over exposed edges of slabs and secured by approved means.  
Sheets shall be immediately repaired or replaced if tears or holes appear 
during the curing period.

3.12.5   Cold Weather Curing and Protection

When the daily ambient low temperature is less than 32 degrees F the 
temperature of the concrete shall be maintained above 40 degrees F for the 
first seven days after placing.  During the period of protection removal, 
the air temperature adjacent to the concrete surfaces shall be controlled 
so that concrete near the surface will not be subjected to a temperature 
differential of more than 25 degrees F as determined by suitable 
temperature measuring devices furnished by the Contractor, as required, and 
installed adjacent to the concrete surface and 2 inches inside the surface 
of the concrete.  The installation of the thermometers shall be made by the 
Contractor as directed.

3.13   SETTING BASE PLATES AND BEARING PLATES

After being properly positioned, column base plates, bearing plates for 
beams and similar structural members, and machinery and equipment base 
plates shall be set to the proper line and elevation with damp-pack bedding 
mortar, except where nonshrink grout is indicated.  The thickness of the 
mortar or grout shall be approximately 1/24 the width of the plate, but not 
less than 3/4 inch.  Concrete and metal surfaces in contact with grout 
shall be clean and free of oil and grease, and concrete surfaces in contact 
with grout shall be damp and free of laitance when grout is placed.  
Nonshrink grout shall be used for all base plates.

3.13.1   Damp-Pack Bedding Mortar

Damp-pack bedding mortar shall consist of 1 part cement and 2-1/2 parts 
fine aggregate having water content such that a mass of mortar tightly 
squeezed in the hand will retain its shape but will crumble when disturbed. 
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 The space between the top of the concrete and bottom of the bearing plate 
or base shall be packed with the bedding mortar by tamping or ramming with 
a bar or rod until it is completely filled.

3.13.2   Nonshrink Grout

Nonshrink grout shall be a ready-mixed material requiring only the addition 
of water.  Water content shall be the minimum that will provide a flowable 
mixture and completely fill the space to be grouted without segregation, 
bleeding, or reduction of strength.

3.13.2.1   Mixing and Placing of Nonshrink Grout

Mixing and placing shall be in conformance with the material manufacturer's 
instructions and as specified therein.  Ingredients shall be thoroughly 
dry-mixed before adding water.  After adding water, the batch shall be 
mixed for 3 minutes.  Batches shall be of size to allow continuous 
placement of freshly mixed grout.  Grout not used within 30 minutes after 
mixing shall be discarded.  The space between the top of the concrete or 
machinery-bearing surface and the plate shall be filled solid with the 
grout.  Forms shall be of wood or other equally suitable material for 
completely retaining the grout on all sides and on top and shall be removed 
after the grout has set.  The placed grout shall be carefully worked by 
rodding or other means to eliminate voids; however, overworking and 
breakdown of the initial set shall be avoided.  Grout shall not be 
retempered or subjected to vibration from any source.  Where clearances are 
unusually small, placement shall be under pressure with a grout pump.  
Temperature of the grout, and of surfaces receiving the grout, shall be 
maintained at 65 to 85 degrees F until after setting.

3.13.2.2   Treatment of Exposed Surfaces

For metal-oxidizing nonshrink grout, exposed surfaces shall be cut back 1 
inch and immediately covered with a parge coat of mortar consisting of 1 
part portland cement and 2-1/2 parts fine aggregate by weight, with 
sufficient water to make a plastic mixture.  The parge coat shall have a 
smooth finish.  For other mortars or grouts, exposed surfaces shall have a 
smooth-dense finish and be left untreated.  Curing shall comply with 
paragraph CURING AND PROTECTION.

3.14   TESTING AND INSPECTION FOR CONTRACTOR QUALITY CONTROL

The Contractor shall perform the inspection and tests described below and, 
based upon the results of these inspections and tests, shall take the 
action required and shall submit specified reports.  When, in the opinion 
of the Contracting Officer, the concreting operation is out of control, 
concrete placement shall cease and the operation shall be corrected.  The 
laboratory performing the tests shall be onsite and shall conform with ASTM 
C 1077.  Materials may be subjected to check testing by the Government from 
samples obtained at the manufacturer, at transfer points, or at the project 
site.  The Government will inspect the laboratory, equipment, and test 
procedures prior to start of concreting operations and at least once per 6 
months thereafter for conformance with ASTM C 1077.

3.14.1   Grading and Corrective Action

3.14.1.1   Fine Aggregate

At least once during each shift when the concrete plant is operating, there 
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shall be one sieve analysis and fineness modulus determination in 
accordance with ASTM C 136 and COE CRD-C 104 for the fine aggregate or for 
each fine aggregate if it is batched in more than one size or 
classification.  The location at which samples are taken may be selected by 
the Contractor as the most advantageous for control.  However, the 
Contractor is responsible for delivering fine aggregate to the mixer within 
specification limits.  When the amount passing on any sieve is outside the 
specification limits, the fine aggregate shall be immediately resampled and 
retested.  If there is another failure on any sieve, the fact shall 
immediately reported to the Contracting Officer, concreting shall be 
stopped, and immediate steps taken to correct the grading.

3.14.1.2   Coarse Aggregate

At least once during each shift in which the concrete plant is operating, 
there shall be a sieve analysis in accordance with ASTM C 136 for each size 
of coarse aggregate.  The location at which samples are taken may be 
selected by the Contractor as the most advantageous for production control. 
 However, the Contractor shall be responsible for delivering the aggregate 
to the mixer within specification limits.  A test record of samples of 
aggregate taken at the same locations shall show the results of the current 
test as well as the average results of the five most recent tests including 
the current test.  The Contractor may adopt limits for control coarser than 
the specification limits for samples taken other than as delivered to the 
mixer to allow for degradation during handling.  When the amount passing 
any sieve is outside the specification limits, the coarse aggregate shall 
be immediately resampled and retested.  If the second sample fails on any 
sieve, that fact shall be reported to the Contracting Officer.  Where two 
consecutive averages of 5 tests are outside specification limits, the 
operation shall be considered out of control and shall be reported to the 
Contracting Officer.  Concreting shall be stopped and immediate steps shall 
be taken to correct the grading.

3.14.2   Quality of Aggregates

Thirty days prior to the start of concrete placement, the Contractor shall 
perform all tests for aggregate quality required by ASTM C 33.  In 
addition, after the start of concrete placement, the Contractor shall 
perform tests for aggregate quality at least every three months, and when 
the source of aggregate or aggregate quality changes.  Samples tested after 
the start of concrete placement shall be taken immediately prior to 
entering the concrete mixer.

3.14.3   Scales, Batching and Recording

The accuracy of the scales shall be checked by test weights prior to start 
of concrete operations and at least once every three months.  Such tests 
shall also be made as directed whenever there are variations in properties 
of the fresh concrete that could result from batching errors.  Once a week 
the accuracy of each batching and recording device shall be checked during 
a weighing operation by noting and recording the required weight, recorded 
weight, and the actual weight batched.  At the same time, the Contractor 
shall test and ensure that the devices for dispensing admixtures are 
operating properly and accurately.  When either the weighing accuracy or 
batching accuracy does not comply with specification requirements, the 
plant shall not be operated until necessary adjustments or repairs have 
been made.  Discrepancies in recording accuracies shall be corrected 
immediately.
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3.14.4   Batch-Plant Control

The measurement of concrete materials including cementitious materials, 
each size of aggregate, water, and admixtures shall be continuously 
controlled.  The aggregate weights and amount of added water shall be 
adjusted as necessary to compensate for free moisture in the aggregates.  
The amount of air-entraining agent shall be adjusted to control air content 
within specified limits.  A report shall be prepared indicating type and 
source of cement used, type and source of pozzolan or slag used, amount and 
source of admixtures used, aggregate source, the required aggregate and 
water weights per cubic yard, amount of water as free moisture in each size 
of aggregate, and the batch aggregate and water weights per cubic yard for 
each class of concrete batched during each day's plant operation.

3.14.5   Concrete Mixture

a.  Air Content Testing.  Air content tests shall be made when test 
specimens are fabricated.  In addition, at least two tests for air 
content shall be made on randomly selected batches of each 
separate concrete mixture produced during each 8-hour period of 
concrete production.  Additional tests shall be made when 
excessive variation in workability is reported by the placing 
foreman or Government inspector.  Tests shall be made in 
accordance with ASTM C 231 for normal weight concrete and ASTM C 
173 for lightweight concrete.  Test results shall be plotted on 
control charts which shall at all times be readily available to 
the Government and shall be submitted weekly.  Copies of the 
current control charts shall be kept in the field by testing crews 
and results plotted as tests are made.  When a single test result 
reaches either the upper or lower action limit, a second test 
shall immediately be made.  The results of the two tests shall be 
averaged and this average used as the air content of the batch to 
plot on both the air content and the control chart for range, and 
for determining need for any remedial action.  The result of each 
test, or average as noted in the previous sentence, shall be 
plotted on a separate control chart for each mixture on which an 
"average line" is set at the midpoint of the specified air content 
range from paragraph Air Entrainment.  An upper warning limit and 
a lower warning limit line shall be set 1.0 percentage point above 
and below the average line, respectively.  An upper action limit 
and a lower action limit line shall be set 1.5 percentage points 
above and below the average line, respectively.  The range between 
each two consecutive tests shall be plotted on a secondary control 
chart for range where an upper warning limit is set at 2.0 
percentage points and an upper action limit is set at 3.0 
percentage points.  Samples for air content may be taken at the 
mixer, however, the Contractor is responsible for delivering the 
concrete to the placement site at the stipulated air content.  If 
the Contractor's materials or transportation methods cause air 
content loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the air content at the mixer controlled 
as directed.

b.  Air Content Corrective Action.  Whenever points on the control 
chart for percent air reach either warning limit, an adjustment 
shall immediately be made in the amount of air-entraining 
admixture batched.  As soon as practical after each adjustment, 
another test shall be made to verify the result of the adjustment. 
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 Whenever a point on the secondary control chart for range reaches 
the warning limit, the admixture dispenser shall be recalibrated 
to ensure that it is operating accurately and with good 
reproducibility.  Whenever a point on either control chart reaches 
an action limit line, the air content shall be considered out of 
control and the concreting operation shall immediately be halted 
until the air content is under control.  Additional air content 
tests shall be made when concreting is restarted.

c.  Slump Testing.  In addition to slump tests which shall be made 
when test specimens are fabricated, at least four slump tests 
shall be made on randomly selected batches in accordance with ASTM 
C 143/C 143M for each separate concrete mixture produced during 
each 8-hour or less period of concrete production each day.  Also, 
additional tests shall be made when excessive variation in 
workability is reported by the placing foreman or Government 
inspector.  Test results shall be plotted on control charts which 
shall at all times be readily available to the Government and 
shall be submitted weekly.  Copies of the current control charts 
shall be kept in the field by testing crews and results plotted as 
tests are made.  When a single slump test reaches or goes beyond 
either the upper or lower action limit, a second test shall 
immediately be made.  The results of the two tests shall be 
averaged and this average used as the slump of the batch to plot 
on both the control charts for slump and the chart for range, and 
for determining need for any remedial action.  Limits shall be set 
on separate control charts for slump for each type of mixture.  
The upper warning limit shall be set at 1/2 inch below the maximum 
allowable slump specified in paragraph Slump in PART 1 for each 
type of concrete and an upper action limit line and lower action 
limit line shall be set at the maximum and minimum allowable 
slumps, respectively, as specified in the same paragraph.  The 
range between each consecutive slump test for each type of mixture 
shall be plotted on a single control chart for range on which an 
upper action limit is set at 2 inches.  Samples for slump shall be 
taken at the mixer.  However, the Contractor is responsible for 
delivering the concrete to the placement site at the stipulated 
slump.  If the Contractor's materials or transportation methods 
cause slump loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the slump at the mixer controlled as 
directed.

d.  Slump Corrective Action.  Whenever points on the control charts 
for slump reach the upper warning limit, an adjustment shall 
immediately be made in the batch weights of water and fine 
aggregate.  The adjustments are to be made so that the total water 
content does not exceed that amount allowed by the maximum w/c 
ratio specified, based on aggregates which are in a saturated 
surface dry condition.  When a single slump reaches the upper or 
lower action limit, no further concrete shall be delivered to the 
placing site until proper adjustments have been made.  Immediately 
after each adjustment, another test shall be made to verify the 
correctness of the adjustment.  Whenever two consecutive 
individual slump tests, made during a period when there was no 
adjustment of batch weights, produce a point on the control chart 
for range at or above the upper action limit, the concreting 
operation shall immediately be halted, and the Contractor shall 
take appropriate steps to bring the slump under control.  
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Additional slump tests shall be made as directed.

e.  Temperature.  The temperature of the concrete shall be measured 
when compressive strength specimens are fabricated.  Measurement 
shall be in accordance with ASTM C 1064/C 1064M.  The temperature 
shall be reported along with the compressive strength data.

f.  Strength Specimens.  At least one set of test specimens shall be 
made, for compressive or flexural strength as appropriate, on each 
different concrete mixture placed during the day for each 100 
cubic yards or 5000 square feet, whichever is greater.  Additional 
sets of test specimens shall be made, as directed by the 
Contracting Officer, when the mixture proportions are changed or 
when low strengths have been detected.  A truly random (not 
haphazard) sampling plan shall be developed by the Contractor and 
approved by the Contracting Officer prior to the start of 
construction.  The plan shall assure that sampling is done in a 
completely random and unbiased manner.  A set of test specimens 
for concrete with a 28-day specified strength per paragraph 
Strength Requirements in PART 1 shall consist of four specimens, 
two to be tested at 7 days and two at 28 days.  Test specimens 
shall be molded and cured in accordance with ASTM C 31/C 31M and 
tested in accordance with ASTM C 39/C 39M for test cylinders and 
ASTM C 78 for test beams.  Results of all strength tests shall be 
reported immediately to the Contracting Officer.  Quality control 
charts shall be kept for individual strength "tests", ("test" as 
defined in paragraph Strength Requirements in PART 1) moving 
average of last 3 "tests" for strength, and moving average for 
range for the last 3 "tests" for each mixture.  The charts shall 
be similar to those found in ACI 214.3R.

3.14.6   Inspection Before Placing

Foundations, construction joints, forms, and embedded items shall be 
inspected by the Contractor in sufficient time prior to each concrete 
placement in order to certify to the Contracting Officer that they are 
ready to receive concrete.  The results of each inspection shall be 
reported in writing.

3.14.7   Placing

The placing foreman shall supervise placing operations, shall determine 
that the correct quality of concrete or grout is placed in each location as 
specified and as directed by the Contracting Officer, and shall be 
responsible for measuring and recording concrete temperatures and ambient 
temperature hourly during placing operations, weather conditions, time of 
placement, volume placed, and method of placement.  The placing foreman 
shall not permit batching and placing to begin until it has been verified 
that an adequate number of vibrators in working order and with competent 
operators are available.  Placing shall not be continued if any pile of 
concrete is inadequately consolidated.  If any batch of concrete fails to 
meet the temperature requirements, immediate steps shall be taken to 
improve temperature controls.

3.14.8   Vibrators

The frequency and amplitude of each vibrator shall be determined in 
accordance with COE CRD-C 521 prior to initial use and at least once a 
month when concrete is being placed.  Additional tests shall be made as 
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directed when a vibrator does not appear to be adequately consolidating the 
concrete.  The frequency shall be determined while the vibrator is 
operating in concrete with the tachometer being held against the upper end 
of the vibrator head while almost submerged and just before the vibrator is 
withdrawn from the concrete.  The amplitude shall be determined with the 
head vibrating in air.  Two measurements shall be taken, one near the tip 
and another near the upper end of the vibrator head, and these results 
averaged.  The make, model, type, and size of the vibrator and frequency 
and amplitude results shall be reported in writing.  Any vibrator not 
meeting the requirements of paragraph Consolidation, shall be immediately 
removed from service and repaired or replaced.

3.14.9   Curing Inspection

a.  Moist Curing Inspections.  At least once each shift, and not less 
than twice per day on both work and non-work days, an inspection 
shall be made of all areas subject to moist curing.  The surface 
moisture condition shall be noted and recorded.

b.  Moist Curing Corrective Action.  When a daily inspection report 
lists an area of inadequate curing, immediate corrective action 
shall be taken, and the required curing period for those areas 
shall be extended by 1 day.

c.  Membrane Curing Inspection.  No curing compound shall be applied 
until the Contractor has verified that the compound is properly 
mixed and ready for spraying.  At the end of each operation, the 
Contractor shall estimate the quantity of compound used by 
measurement of the container and the area of concrete surface 
covered, shall compute the rate of coverage in square feet per 
gallon, and shall note whether or not coverage is uniform.

d.  Membrane Curing Corrective Action.  When the coverage rate of the 
curing compound is less than that specified or when the coverage 
is not uniform, the entire surface shall be sprayed again.

e.  Sheet Curing Inspection.  At least once each shift and once per 
day on non-work days, an inspection shall be made of all areas 
being cured using impervious sheets.  The condition of the 
covering and the tightness of the laps and tapes shall be noted 
and recorded.

f.  Sheet Curing Corrective Action.  When a daily inspection report 
lists any tears, holes, or laps or joints that are not completely 
closed, the tears and holes shall promptly be repaired or the 
sheets replaced, the joints closed, and the required curing period 
for those areas shall be extended by 1 day.

3.14.10   Cold-Weather Protection

At least once each shift and once per day on non-work days, an inspection 
shall be made of all areas subject to cold-weather protection.  Any 
deficiencies shall be noted, corrected, and reported.

3.14.11   Mixer Uniformity

a.  Stationary Mixers.  Prior to the start of concrete placing and 
once every 6 months when concrete is being placed, or once for 
every 75,000 cubic yards of concrete placed, whichever results in 
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the shortest time interval, uniformity of concrete mixing shall be 
determined in accordance with ASTM C 94/C 94M.

b.  Truck Mixers.  Prior to the start of concrete placing and at least 
once every 6 months when concrete is being placed, uniformity of 
concrete mixing shall be determined in accordance with ASTM C 94/C 
94M.  The truck mixers shall be selected randomly for testing.  
When satisfactory performance is found in one truck mixer, the 
performance of mixers of substantially the same design and 
condition of the blades may be regarded as satisfactory.

c.  Mixer Uniformity Corrective Action.  When a mixer fails to meet 
mixer uniformity requirements, either the mixing time shall be 
increased, batching sequence changed, batch size reduced, or 
adjustments shall be made to the mixer until compliance is 
achieved.

3.14.12   Reports

All results of tests or inspections conducted shall be reported informally 
as they are completed and in writing daily.  A weekly report shall be 
prepared for the updating of control charts covering the entire period from 
the start of the construction season through the current week.  During 
periods of cold-weather protection, reports of pertinent temperatures shall 
be made daily.  These requirements do not relieve the Contractor of the 
obligation to report certain failures immediately as required in preceding 
paragraphs.  Such reports of failures and the action taken shall be 
confirmed in writing in the routine reports.  The Contracting Officer has 
the right to examine all contractor quality control records.

    -- End of Section --
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SECTION 05090A

WELDING, STRUCTURAL
09/98

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC ASD Spec S335 (1989) Specification for Structural Steel 
Buildings - Allowable Stress Design, 
Plastic Design

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)

ASNT RP SNT-TC-1A (1996) Recommended Practice SNT-TC-1A

AMERICAN WELDING SOCIETY (AWS)

AWS A2.4 (1998) Standard Symbols for Welding, 
Brazing and Nondestructive Examination

AWS A3.0 (1994) Standard Welding Terms and 
Definitions

AWS D1.1 (2000) Structural Welding Code - Steel

AWS Z49.1 (1999) Safety in Welding and Cutting and 
Allied Processes

1.2   DEFINITIONS

Definitions of welding terms shall be in accordance with AWS A3.0.

1.3   GENERAL REQUIREMENTS

The design of welded connections shall conform to AISC ASD Spec S335 unless 
otherwise indicated or specified.  Material with welds will not be accepted 
unless the welding is specified or indicated on the drawings or otherwise 
approved.  Welding shall be as specified in this section, except where 
additional requirements are shown on the drawings or are specified in other 
sections.  Welding shall not be started until welding procedures, 
inspectors, nondestructive testing personnel, welders, welding operators, 
and tackers have been qualified and the submittals furnished to the 
Contracting Officer.  Qualification testing shall be performed at or near 
the work site.  Each Contractor performing welding shall maintain records 
of the test results obtained in welding procedure, welder, welding 
operator, and tacker performance qualifications.
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1.3.1   Pre-erection Conference

A pre-erection conference shall be held, prior to the start of the field 
welding, to bring all affected parties together and to gain a naturally 
clear understanding of the project and the Welding Procedure Specifications 
(WPS) (which the Contractor shall develop and submit for all welding, 
including welding done using prequalified procedures).  Attendees shall 
include all Contractor's welding production and inspection personnel and 
appropriate Government personnel.  Items for discussion could include:  
responsibilities of various parties; welding procedures and processes to be 
followed; welding sequence (both within a joint and joint sequence within 
the building); inspection requirements and procedures, both visual and 
ultrasonic; welding schedule; fabrication of mock-up model; and other items 
deemed necessary by the attendees.

1.3.2   Mock-up Model

The field-welded connection designated as the mock-up model on the drawings 
shall be the first connection made.  All welders qualified and designated 
to perform field-welded groove joints shall be present during the welding 
of the mock-up model connections and each one shall perform a part of the 
welding.  The mock-up test shall simulate the physical and environmental 
conditions that will be encountered during the welding of all groove 
joints.  All inspection procedures required for groove welded joints, 
including NDE tests, shall be performed on the mock-up model.  All 
Contractor inspection and testing personnel that will perform QC of groove 
welded joints shall be present during the welding of the mock-up model and 
each one shall perform the inspection procedures to be performed on 
production welding of these joints.  This mock-up model connection shall be 
the standard of performance, both for the welding and inspection procedures 
used and the results to be achieved in the production welding for these 
groove welded joints.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Welding Procedure Qualifications; G, Contracting Officer
Welder, Welding Operator, and Tacker Qualification
Inspector Qualification
Previous Qualifications
Prequalified Procedures

  Copies of the welding procedure specifications; the procedure 
qualification test records; and the welder, welding operator, or 
tacker qualification test records.

SD-06 Test Reports

Quality Control

  A quality assurance plan and records of tests and inspections.
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1.5   WELDING PROCEDURE QUALIFICATIONS

Except for prequalified (per AWS D1.1) and previously qualified procedures, 
each Contractor performing welding shall record in detail and shall qualify 
the welding procedure specification for any welding procedure followed in 
the fabrication of weldments.  Qualification of welding procedures shall 
conform to AWS D1.1 and to the specifications in this section.  Copies of 
the welding procedure specification and the results of the procedure 
qualification test for each type of welding which requires procedure 
qualification shall be submitted.  Approval of any procedure, however, will 
not relieve the Contractor of the sole responsibility for producing a 
finished structure meeting all the requirements of these specifications.  
This information shall be submitted on the forms in Appendix E of AWS D1.1. 
 Welding procedure specifications shall be individually identified and 
shall be referenced on the detail drawings and erection drawings, or shall 
be suitably keyed to the contract drawings.  In case of conflict between 
this specification and AWS D1.1, this specification governs.

1.5.1   Previous Qualifications

Welding procedures previously qualified by test may be accepted for this 
contract without requalification if the following conditions are met:

a.  Testing was performed by an approved testing laboratory, technical 
consultant, or the Contractor's approved quality control 
organization.

b.  The qualified welding procedure conforms to the requirements of 
this specification and is applicable to welding conditions 
encountered under this contract.

c.  The welder, welding operator, and tacker qualification tests 
conform to the requirements of this specification and are 
applicable to welding conditions encountered under this contract.

1.5.2   Prequalified Procedures

Welding procedures which are considered prequalified as specified in AWS 
D1.1 will be accepted without further qualification.  The Contractor shall 
submit a listing or an annotated drawing to indicate the joints not 
prequalified.  Procedure qualification shall be required for these joints.

1.5.3   Retests

If welding procedure fails to meet the requirements of AWS D1.1, the 
procedure specification shall be revised and requalified, or at the 
Contractor's option, welding procedure may be retested in accordance with 
AWS D1.1.  If the welding procedure is qualified through retesting, all 
test results, including those of test welds that failed to meet the 
requirements, shall be submitted with the welding procedure.

1.6   WELDER, WELDING OPERATOR, AND TACKER QUALIFICATION

Each welder, welding operator, and tacker assigned to work on this contract 
shall be qualified in accordance with the applicable requirements of AWS 
D1.1 and as specified in this section.  Welders, welding operators, and 
tackers who make acceptable procedure qualification test welds will be 
considered qualified for the welding procedure used.
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1.6.1   Previous Personnel Qualifications

At the discretion of the Contracting Officer, welders, welding operators, 
and tackers qualified by test within the previous 6 months may be accepted 
for this contract without requalification if all the following conditions 
are met:

a.  Copies of the welding procedure specifications, the procedure 
qualification test records, and the welder, welding operator, and 
tacker qualification test records are submitted in accordance with 
the specified requirements for detail drawings.

b.  Testing was performed by an approved testing laboratory, technical 
consultant, or the Contractor's approved quality control 
organization.

c.  The previously qualified welding procedure conforms to the 
requirements of this specification and is applicable to welding 
conditions encountered under this contract.

d.  The welder, welding operator, and tacker qualification tests 
conform to the requirements of this specification and are 
applicable to welding conditions encountered under this contract.

1.6.2   Certificates

Before assigning any welder, welding operator, or tacker to work under this 
contract, the Contractor shall submit the names of the welders, welding 
operators, and tackers to be employed, and certification that each 
individual is qualified as specified.  The certification shall state the 
type of welding and positions for which the welder, welding operator, or 
tacker is qualified, the code and procedure under which the individual is 
qualified, the date qualified, and the name of the firm and person 
certifying the qualification tests.  The certification shall be kept on 
file, and 3 copies shall be furnished.  The certification shall be kept 
current for the duration of the contract.

1.6.3   Renewal of Qualification

Requalification of a welder or welding operator shall be required under any 
of the following conditions:

a.  It has been more than 6 months since the welder or welding 
operator has used the specific welding process for which he is 
qualified.

b.  There is specific reason to question the welder or welding 
operator's ability to make welds that meet the requirements of 
these specifications.

c.  The welder or welding operator was qualified by an employer other 
than those firms performing work under this contract, and a 
qualification test has not been taken within the past 12 months.  
Records showing periods of employment, name of employer where 
welder, or welding operator, was last employed, and the process 
for which qualified shall be submitted as evidence of conformance.

d.  A tacker who passes the qualification test shall be considered 
eligible to perform tack welding indefinitely in the positions and 
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with the processes for which he is qualified, unless there is some 
specific reason to question the tacker's ability.  In such a case, 
the tacker shall be required to pass the prescribed tack welding 
test.

1.7   INSPECTOR QUALIFICATION

Inspector  qualifications shall be in accordance with AWS D1.1.  
Nondestructive testing personnel shall be qualified in accordance with the 
requirements of ASNT RP SNT-TC-1A for Levels I or II in the applicable 
nondestructive testing method.  The inspector may be supported by assistant 
welding inspectors who are not qualified to ASNT RP SNT-TC-1A, and 
assistant inspectors may perform specific inspection functions under the 
supervision of the qualified inspector.

1.8   SYMBOLS

Symbols shall be in accordance with AWS A2.4, unless otherwise indicated.

1.9   SAFETY

Safety precautions during welding shall conform to AWS Z49.1.

PART 2   PRODUCTS

2.1   WELDING EQUIPMENT AND MATERIALS

All welding equipment, electrodes, welding wire, and fluxes shall be 
capable of producing satisfactory welds when used by a qualified welder or 
welding operator performing qualified welding procedures.  All welding 
equipment and materials shall comply with the applicable requirements of 
AWS D1.1.

PART 3   EXECUTION

3.1   WELDING OPERATIONS

3.1.1   Requirements

Workmanship and techniques for welded construction shall conform to the 
requirements of AWS D1.1 and AISC ASD Spec S335.  When AWS D1.1 and the 
AISC ASD Spec S335 specification conflict, the requirements of AWS D1.1 
shall govern.

3.1.2   Identification

Welds shall be identified in one of the following ways:

a.  Written records shall be submitted to indicate the location of 
welds made by each welder, welding operator, or tacker.

b.  Each welder, welding operator, or tacker shall be assigned a 
number, letter, or symbol to identify welds made by that 
individual.  The Contracting Officer may require welders, welding 
operators, and tackers to apply their symbol next to the weld by 
means of rubber stamp, felt-tipped marker with waterproof ink, or 
other methods that do not cause an indentation in the metal.  For 
seam welds, the identification mark shall be adjacent to the weld 
at  3 foot intervals.  Identification with die stamps or electric 

Section 05090A  Page 5



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

etchers shall not be allowed.

3.2   QUALITY CONTROL

Testing shall be done by an approved inspection or testing laboratory or 
technical consultant; or if approved, the Contractor's inspection and 
testing personnel may be used instead of the commercial inspection or 
testing laboratory or technical consultant.  The Contractor shall perform 
visual inspection to determine conformance with paragraph STANDARDS OF 
ACCEPTANCE.  Procedures and techniques for inspection shall be in 
accordance with applicable requirements of AWS D1.1.

3.3   STANDARDS OF ACCEPTANCE

[AM#0003]Dimensional tolerances for welded construction, details of welds, 
and quality of welds shall be in accordance with the applicable 
requirements of AWS D1.1 and the contract drawings.  100% of all shop and 
100% of all field welds will be visually inspected.  In addition to visual 
inspections, 10% of all shop welds and 10% of all field welds shall be 
tested by ultrasonic or dye penetrate methods per ANSI Level I or II.  
Visual inspections and testing shall be performed by certified welding 
inspectors.

3.3.1   Nondestructive Examination

The welding shall be subject to inspection and tests in the mill, shop, and 
field.  Inspection and tests in the mill or shop will not relieve the 
Contractor of the responsibility to furnish weldments of satisfactory 
quality.  When materials or workmanship do not conform to the specification 
requirements, the Government reserves the right to reject material or 
workmanship or both at any time before final acceptance of the structure 
containing the weldment.

3.4   GOVERNMENT INSPECTION AND TESTING

In addition to the inspection and tests performed by the Contractor for 
quality control, the Government will perform inspection and testing for 
acceptance to the extent determined by the Contracting Officer.  The costs 
of such inspection and testing will be borne by the Contractor if 
unsatisfactory welds are discovered, or by the Government if the welds are 
satisfactory.  The work may be performed by the Government's own forces or 
under a separate contract for inspection and testing.  The Government 
reserves the right to perform supplemental nondestructive and destructive 
tests to determine compliance with paragraph STANDARDS OF ACCEPTANCE.

3.5   CORRECTIONS AND REPAIRS

When inspection or testing indicates defects in the weld joints, the welds 
shall be repaired using a qualified welder or welding operator as 
applicable.  Corrections shall be in accordance with the requirements of 
AWS D1.1 and the specifications.  Defects shall be repaired in accordance 
with the approved procedures.  Defects discovered between passes shall be 
repaired before additional weld material is deposited.  Wherever a defect 
is removed and repair by welding is not required, the affected area shall 
be blended into the surrounding surface to eliminate sharp notches, 
crevices, or corners.  After a defect is thought to have been removed, and 
before rewelding, the area shall be examined by suitable methods to ensure 
that the defect has been eliminated.  Repair welds shall meet the 
inspection requirements for the original welds.  Any indication of a defect 
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shall be regarded as a defect, unless reevaluation by nondestructive 
methods or by surface conditioning shows that no unacceptable defect is 
present.

    -- End of Section --
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SECTION 05120

STRUCTURAL STEEL
07/02

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC FCD (1995a) Quality Certification Program

AISC Design Guide No. 10 (1989) Erection Bracing of Low-Rise 
Structural Steel Frames 

AISC M013 (1983) Detailing for Steel Construction

AISC M016 (1989) ASD Manual of Steel Construction

AISC M017 (1992; Errata 1994) Connections

AISC M018L (1995) LRFD Manual of Steel Construction 
Volume I

AISC M019L (1995) LRFD Manual of Steel Construction 
Volume II

AISC S303 (1992) Steel Buildings and Bridges

AISC S329 (1985) Allowable Stress Design 
Specification for Structural Joints Using 
ASTM A325 or A490 Bolts

 AISC S335 (1989) Structural Steel Buildings 
Allowable Stress Design and Plastic Design

AISC S340 (1992) Metric Properties of Structural 
Shapes with Dimensions According to ASTM 
A6M

AISC S341 (1992) Seismic Provisions for Structural 
Steel Buildings

 
ASME INTERNATIONAL (ASME)

 ANSI/ASME B46.1 (1995) Surface Texture, (Surface 
Roughness, Waviness, and Lay)

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
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ASTM A 6/A 6M (1998a) General Requirements for Rolled 
Structural Steel Bars, Plates, Shapes, and 
Sheet Piling

ASTM A36/A36M (1997; Rev. A) Carbon Structural Steel

ASTM A53 (1999; Rev. B) Pipe, Steel, Black and 
Hot-Dipped, Zinc-Coated Welded and Seamless

 ASTM A123/A123M (2000) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A143 (1974; R 1994) Safeguarding Against 
Embrittlement of Hot-Dip Galvanized 
Structural Steel Products and Procedure 
for Detecting Embrittlement

ASTM A153/A153M (1998) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

 ASTM A307 (1997) Carbon Steel Bolts and Studs, 
60,000 psi Tensile Strength

 ASTM A325 (1997) Structural Bolts, Steel, Heat 
Treated, 120/105 ksi Minimum Tensile 
Strength

 ASTM A490 (1997) Heat-Treated Steel Structural 
Bolts, 150 ksi Minimum Tensile Strength

ASTM A500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

 ASTM A563 (1997) Carbon and Alloy Steel Nuts

 ASTM A992/A992M (1998e1) Steel for Structural Shapes for 
Use in Building Framing

ASTM B695 (1991; R 1997) Coatings of Zinc 
Mechanically Deposited on Iron and Steel

ASTM C827 (1995; R 1997) Change in Height at Early 
Ages of Cylindrical Specimens from 
Cementitious Mixtures

ASTM C1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)

 ASTM F436 (1993) Hardened Steel Washers

ASTM F844 (1998) Washers, Steel, Plain (Flat), 
Unhardened for General Use

 ASTM F959 (1999; Rev. A) Compressible-Washer-Type 
Direct Tension Indicators for Use with 
Structural Fasteners
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AMERICAN WELDING SOCIETY (AWS)

 AWS D1.1 (2000) Structural Welding Code - Steel

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 6 (2000) Commercial Blast Cleaning

SSPC Paint 25 (1997; R 2000) Zinc Oxide, Alkyd, Linseed 
Oil Primer for Use Over Hand Cleaned 
Steel, Type I and Type II

SSPC PA 1 (2000) Shop, Field, and Maintenance 
Painting

SSPC PS 13.01 (1991) Epoxy-Polyamide Painting System 

1.2   SYSTEM DESCRIPTION

Provide the structural steel system, including shop primer, complete and 
ready for use.  Structural steel systems including design, materials, 
installation, workmanship, fabrication, assembly, erection, inspection, 
quality control, and testing shall be provided in accordance with AISC M016 
and AISC M017 except as modified in this contract.

1.3   MODIFICATIONS TO REFERENCES

AISC M016, AISC M017, AISC S335, AISC S303, AISC S329, and AISC S340, 
except as modified in this section, shall be considered a part of AISC M016 
and AISC M017 and is referred to in this section as AISC M016 and AISC M017

 1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Erection drawings, including description of temporary supports; G

Fabrication drawings, including description of connections; G

SD-03 Product Data

Shop primer

Load indicator washers

Load indicator bolts

Include test report for Class B primer.

SD-06 Test Reports
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Class B coating

Bolts, nuts, and washers

Supply the certified manufacturer's mill reports which clearly 
show the applicable ASTM mechanical and chemical requirements 
together with the actual test results for the supplied fasteners.

SD-07 Certificates

Steel

Bolts, nuts, and washers

Shop primer

Welding electrodes and rods

Nonshrink grout

Galvanizing

 AISC Quality Certification

 Welding procedures and qualifications

1.5   AISC QUALITY CERTIFICATION

Work shall be fabricated in an AISC certified Category 1 fabrication plant.

1.6   SEISMIC PROVISIONS

In addition to AISC M018L and AISC M019L, the structural steel system shall 
be provided in accordance with AISC S341.

1.7   QUALITY ASSURANCE

1.7.1   Drawing Requirements

Submit fabrication drawings for approval prior to fabrication.  Prepare in 
accordance with AISC M013, AISC M016 and AISC M017.  Drawings shall not be 
reproductions of contract drawings.  Include complete information for the 
fabrication and erection of the structure's components, including the 
location, type, and size of bolts, welds, member sizes and lengths, 
connection details, blocks, copes, and cuts.  Use AWS standard welding 
symbols.

1.7.2   Certifications

1.7.2.1   Erection Drawings

Submit erection drawings for record purposes.  Indicate the sequence of 
erection, temporary shoring and bracing, and a detailed sequence of 
welding, including each welding procedure required.

1.7.2.2   Welding Procedures and Qualifications

Prior to welding, submit certification for each welder stating the type of 
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welding and positions qualified for, the code and procedure qualified 
under, date qualified, and the firm and individual certifying the 
qualification tests.  If the qualification date of the welding operator is 
more than one-year old, the welding operator's qualification certificate 
shall be accompanied by a current certificate by the welder attesting to 
the fact that he has been engaged in welding since the date of 
certification, with no break in welding service greater than 6 months.

PART 2   PRODUCTS

2.1   STEEL

2.1.1   Structural Steel

ASTM A36/A36M.

2.1.2   High-Strength Structural Steel

2.1.2.1   Low-Alloy Steel

ASTM A992/A992M, Grade 50.

2.1.3   Structural Shapes for Use in Building Framing

Wide flange shapes, ASTM A992/A992M.

2.1.4   Structural Steel Tubing

ASTM A500, Grade B.

2.1.5   Steel Pipe

ASTM A53, Type E or S, Grade B, weight class STD (Standard).

2.2   BOLTS, NUTS, AND WASHERS

Provide the following unless indicated otherwise.

2.2.1   Structural Steel Steel Pipe

2.2.1.1   Bolts

ASTM A325, Type 1.  The bolt heads and the nuts of the supplied fasteners 
must be marked with the manufacturer's identification mark, the strength 
grade and type specified by ASTM specifications.

2.2.1.2   Nuts

ASTM A563, Grade and Style for applicable ASTM bolt standard recommended.

2.2.1.3   Washers

ASTM F844 washers for ASTM A307 bolts, and ASTM F436 washers for ASTM A325 
and ASTM A490 bolts.

2.2.2   High-Strength Structural Steel and Structural Steel Tubing

2.2.2.1   Bolts
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ASTM A325, Type 1.

2.2.2.2   Nuts

ASTM A563, Grade and Style as specified in the applicable ASTM bolt 
standard.

2.2.2.3   Washers

ASTM F436, plain carbon steel.

2.2.3   Foundation Anchorage

2.2.3.1   Bolts

ASTM A307.

2.2.3.2   Nuts

ASTM A563, Grade A, hex style.

2.2.3.3   Washers

ASTM F844.

2.2.4   Load Indicator Washers

ASTM F959.  Provide ASTM B695, Class 50, Type 1 galvanizing.

2.2.5   Load Indicator Bolts

ASTM A325, Type 1; ASTM A490, Type 1, with a manufactured notch between the 
bolt tip and threads.  The load indicator bolt shall be designed to react 
to the opposing rotational torques applied by the installation wrench, with 
the bolt tip automatically shearing off when the proper tension is obtained.

2.3   STRUCTURAL STEEL ACCESSORIES

2.3.1   Welding Electrodes and Rods

AWS D1.1.

2.3.2   Nonshrink Grout

ASTM C1107, with no ASTM C827 shrinkage.  Grout shall be nonmetallic.

2.3.3   Welded Shear Stud Connectors

AWS D1.1.

2.4   SHOP PRIMER

SSPC Paint 25, (alkyd primer) or  SSPC PS 13.01 epoxy-polyamide, green 
primer (Form 150) type 1, except provide a Class B coating in accordance 
with AISC M016 and AISC M017 for slip critical joints.  Primer shall 
conform to Federal, State, and local VOC regulations.  If flash rusting 
occurs, re-clean the surface prior to application of primer.

2.5   GALVANIZING
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Galvanizing shall be per ASTM A123/A123M or ASTM A153/A153M, as applicable, 
unless specified otherwise galvanize after fabrication where practicable.

2.6   FABRICATION

2.6.1   Markings

Prior to erection, members shall be identified by a painted erection mark. 
Connecting parts assembled in the shop for reaming holes in field 
connections shall be match marked with scratch and notch marks.  Do not 
locate erection markings on areas to be welded.  Do not locate match 
markings in areas that will decrease member strength or cause stress 
concentrations.

2.6.2   Shop Primer

Shop prime structural steel, except as modified herein, in accordance with 
SSPC PA 1.  Do not prime steel surfaces embedded in concrete or surfaces 
within 0.5 inch of the toe of the welds prior to welding (except surfaces 
on which metal decking is to be welded).  Slip critical surfaces shall be 
primed with a Class B coating.  Prior to assembly, prime surfaces which 
will be concealed or inaccessible after assembly.  Do not apply primer in 
foggy or rainy weather; when the ambient temperature is below 45 degrees F 
or over 95 degrees F; or when the primer may be exposed to temperatures 
below 40 degrees F within 48 hours after application, unless approved 
otherwise by the Contracting Officer.

2.6.2.1   Cleaning

SSPC SP 6, except steel exposed in spaces above ceilings, attic spaces, 
furred spaces, and chases that will be hidden to view in finished 
construction may be cleaned to SSPC SP 3 when recommended by the shop 
primer manufacturer.  Maintain steel surfaces free from rust, dirt, oil, 
grease, and other contaminants through final assembly.

2.6.2.2   Primer

Apply primer to a minimum dry film thickness of 2.0 mil except provide the 
Class B coating for slip critical joints in accordance with the coating 
manufacturer's recommendations.  Repair damaged primed surfaces with an 
additional coat of primer.

PART 3   EXECUTION

3.1   FABRICATION

Fabrication shall be in accordance with the applicable ASD provisions of 
AISC S335.  Fabrication and assembly shall be done in the shop to the 
greatest extent possible.  The fabricating plant shall be certified under 
the AISC FCD for Category 1 structural steelwork.  Compression joints 
depending on contact bearing shall have a surface roughness not in excess 
of  500 micro inches as determined by ANSI/ASME B46.1, and ends shall be 
square within the tolerances for milled ends specified in ASTM A 6/A 6M.  
Structural steelwork, except surfaces of steel to be encased in concrete, 
surfaces to be field welded, surfaces to be fireproofed, and contact 
surfaces of friction-type high-strength bolted connections shall be 
prepared for painting in accordance with endorsement "P" of AISC FCD and 
primed with the specified paint.
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3.2   INSTALLATION

3.3   ERECTION

a:  Erection of structural steel, except as indicated in item b. 
below, shall be in accordance with the applicable ASD provisions 
of AISC S335.  Erection plan shall be reviewed, stamped and sealed 
by a licensed structural engineer.

b.  For low-rise structural steel buildings (60 feet tall or less and 
a maximum of 2 stories), the erection plan shall conform to AISC 
S303 and the structure shall be erected in accordance withAISC 
Design Guide No. 10.  [AM#0003]Erection plan shall be reviewed, 
stamped and sealed by a licensed structural engineer.

Provide for drainage in structural steel.  After final positioning of steel 
members, provide full bearing under base plates and bearing plates using 
nonshrink grout.  Place nonshrink grout in accordance with the 
manufacturer's instructions.

3.3.1   STORAGE

Material shall be stored out of contact with the ground in such manner and 
location as will minimize deterioration.

3.4   CONNECTIONS

Except as modified in this section, connections not detailed shall be 
designed in accordance with AISC S335.  Build connections into existing 
work.  Do not tighten anchor bolts set in concrete with impact torque 
wrenches.  Punch, subpunch and ream, or drill bolt holes.  Bolts, nuts, and 
washers shall be clean of dirt and rust, and lubricated immediately prior 
to installation.

3.4.1   Common Grade Bolts

ASTM A307 bolts shall be tightened to a "snug tight" fit.  "Snug tight" is 
the tightness that exists when plies in a joint are in firm contact.  If 
firm contact of joint plies cannot be obtained with a few impacts of an 
impact wrench, or the full effort of a man using a spud wrench, contact the 
Contracting Officer for further instructions.

3.4.2   High-Strength Bolts

ASTM A325 and ASTM A490 bolts shall be fully tensioned to 70 percent of 
their minimum tensile strength.  Bolts shall be installed in connection 
holes and initially brought to a snug tight fit.  After the initial 
tightening procedure, bolts shall then be fully tensioned, progressing from 
the most rigid part of a connection to the free edges.

3.5   WELDING

AWS D1.1.  Grind exposed welds smooth as indicated.  Provide AWS D1.1 
qualified welders, welding operators, and tackers.

The contractor shall develop and submit the Welding Procedure 
Specifications (WPS) for all welding, including welding done using 
prequalified procedures.  Prequalified procedures may be submitted for 
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information only; however, procedures that are not prequalified shall be 
submitted for approval.

3.5.1   Removal of Temporary Welds, Run-Off Plates, and Backing Strips

Removal is not required.

3.6   SHOP PRIMER REPAIR

Repair shop primer in accordance with the paint manufacturer's 
recommendation for surfaces damaged by handling, transporting, cutting, 
welding, or bolting.

3.6.1   Field Priming

Field priming of steel exposed to the weather, or located in building areas 
without HVAC for control of relative humidity.  After erection, the field 
bolt heads and nuts, field welds, and any abrasions in the shop coat shall 
be cleaned and primed with paint of the same quality as that used for the 
shop coat.

3.7   FIELD QUALITY CONTROL

Perform field tests, and provide labor, equipment, and incidentals required 
for testing.  The Contracting Officer shall be notified in writing of 
defective welds, bolts, nuts, and washers within 7 working days of the date 
of weld inspection.

3.7.1   Welds

3.7.1.1   Visual Inspection

AWS D1.1.  Furnish the services of AWS-certified welding inspectors for 
fabrication and erection inspection and testing and verification 
inspections.  Welding inspectors shall visually inspect and mark welds, 
including fillet weld end returns.

3.7.1.2   Nondestructive Testing

AWS D1.1.  Test locations shall be selected by the Contracting Officer.  If 
more than 20  percent of welds made by a welder contain defects identified 
by testing, then all welds made by that welder shall be tested by 
radiographic or ultrasonic testing, as approved by the Contracting Officer. 
 When all welds made by an individual welder are required to be tested, 
magnetic particle testing shall be used only in areas inaccessible to 
either radiographic or ultrasonic testing.  Retest defective areas after 
repair.  [AM#0003]100% of all moment and full penetration welds shall be 
tested and be done nondestructive by means of ultrasound.

a.  Testing frequency:  Provide the following types and number of 
tests:

          Test Type                     Number of Tests

          Radiographic                         0

          Ultrasonic                           0

          Magnetic Particle                    0
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          Test Type                     Number of Tests

          Dye Penetrant                        0

3.7.2   Load Indicator Washers

3.7.3   High-Strength Bolts

3.7.3.1   Testing Bolt, Nut, and Washer Assemblies

Test a minimum of 3 bolt, nut, and washer assemblies from each mill 
certificate batch in a tension measuring device at the job site prior to 
the beginning of bolting start-up.  Demonstrate that the bolts and nuts, 
when used together, can develop tension not less than the provisions 
specified in AISC S329, Table 4, depending on bolt size and grade.  The 
bolt tension shall be developed by tightening the nut.  A representative of 
the manufacturer or supplier shall be present to ensure that the fasteners 
are properly used, and to demonstrate that the fastener assemblies supplied 
satisfy the specified requirements.

3.7.3.2   Inspection

Inspection procedures shall be in accordance with AISC S329, Section 9.  
Confirm and report to the Contracting Officer that the materials meet the 
project specification and that they are properly stored.  Confirm that the 
faying surfaces have been properly prepared before the connections are 
assembled.  Observe the specified job site testing and calibration, and 
confirm that the procedure to be used provides the required tension.  
Monitor the work to ensure the testing procedures are routinely followed on 
joints that are specified to be fully tensioned.

3.7.3.3   Testing

The Government has the option to perform nondestructive tests on 5 percent 
of the installed bolts to verify compliance with pre-load bolt tension 
requirements.  The nondestructive testing will be done in-place using an 
ultrasonic measuring device or any other device capable of determining 
in-place pre-load bolt tension.  The test locations shall be selected by 
the Contracting Officer.  If more than 10 percent of the bolts tested 
contain defects identified by testing, then all bolts used from the batch 
from which the tested bolts were taken, shall be tested.  Retest new bolts 
after installation.

3.7.4   Testing for Embrittlement

ASTM A143 for steel products hot-dip galvanized after fabrication.

       -- End of Section --

Section 05120  Page 10



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

SECTION 07214N

BOARD AND BLOCK INSULATION
09/99

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

 ASTM C 203 (1992) Breaking Load and Flexural 
Properties of Block-Type Thermal Insulation

ASTM C 272 (1991; R 1996) Water Absorption of Core 
Materials for Structural Sandwich 
Constructions

 ASTM C 578 (1995) Rigid, Cellular Polystyrene Thermal 
Insulation

 ASTM C 930 (1992) Potential Health and Safety 
Concerns Associated with Thermal 
Insulation Materials and Accessories

 ASTM D 1621 (1994) Compressive Properties of Rigid 
Cellular Plastics

ASTM D 3833/D 3833M (1996) Water Vapor Transmission of 
Pressure-Sensitive Tapes

 ASTM E 84 (2001) Surface Burning Characteristics of 
Building Materials

ASTM E 96 (2000el) Water Vapor Transmission of 
Materials

 
1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-03 Product Data

Block or board insulation; G

 Pressure sensitive tape

 Accessories

SD-08 Manufacturer's Instructions
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Block or Board Insulation

Adhesive

1.3   DELIVERY, STORAGE, AND HANDLING

1.3.1   Delivery

Deliver materials to the site in original sealed wrapping bearing 
manufacturer's name and brand designation, specification number, type, 
grade, R-value, and class.  Store and handle to protect from damage.  Do 
not allow insulation materials to become wet, soiled, crushed, or covered 
with ice or snow.  Comply with manufacturer's recommendations for handling, 
storing, and protecting of materials before and during installation.

1.3.2   Storage

Inspect materials delivered to the site for damage; unload and store out of 
weather in manufacturer's original packaging.  Store only in dry locations, 
not subject to open flames or sparks, and easily accessible for inspection 
and handling.

1.4   SAFETY PRECAUTIONS

1.4.1   Safety Considerations

Consider safety concerns and measures as outlined in ASTM C 930.

PART 2   PRODUCTS

2.1   BLOCK OR BOARD INSULATION

Provide only thermal insulating materials recommended by manufacturer for 
type of application indicated.  Provide board or block thermal insulation 
conforming to the following standards and the physical properties listed 
below:

 a.  Extruded Preformed Cellular Polystyrene:  ASTM C 578

 2.1.1   Thermal Resistance

Wall R-5 per inch thickness, Perimeter (underslab) floor R-5 per inch 
thickness.

2.1.2   Fire Protection Requirement

a.  Flame spread index of 5 or less when tested in accordance with 
ASTM E 84.

b.  Smoke developed index of 45 to 175 or less when tested in 
accordance with ASTM E 84.

2.1.3   Other Material Properties

Provide thermal insulating materials with the following properties:

a.  Rigid cellular plastics:  Compressive Resistance at Yield:  Not 
less than 15 pounds per square inch (psi) when measured according 
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to ASTM D 1621.

 b.  Flexural strength:  Not less than 60  psi when measured according 
to ASTM C 203.

c.  Water Vapor Permeance:  Not more than 1.1 Perms or less when 
measured according to ASTM E 96, desiccant method, in the 
thickness required to provide the specified thermal resistance, 
including facings, if any.

d.  Water Absorption:  Not more than 0.10 percent by total immersion, 
by volume, when measured according to ASTM C 272.

 2.1.4   Prohibited Materials

Do not provide materials containing more than one percent of asbestos.

2.2   DAMPPROOFING

2.2.1   Dampproofing for Masonry Cavity Walls

Bituminous material is specified in Section 07110A, "Bituminous 
Dampproofing."

2.3   PRESSURE SENSITIVE TAPE

As recommended by manufacturer of vapor retarder and having a water vapor 
permeance rating of one perm or less when tested in accordance with ASTM D 
3833/D 3833M.

2.4   ACCESSORIES

2.4.1   Adhesive

As recommended by insulation manufacturer.

PART 3   EXECUTION

3.1   EXISTING CONDITIONS

Before installing insulation, ensure that all areas that will be in contact 
with the insulation are dry and free of projections which could cause 
voids, compressed insulation, or punctured vapor retarders.  If installing 
perimeter or under slab insulation, check that the fill is flat, smooth, 
dry, and well tamped. If moisture or other conditions are found that do not 
allow the proper installation of the insulation, do not proceed but notify 
the Contracting Officer of such conditions.

3.2   INSTALLATION

3.2.1   Insulation Board

Install and handle insulation in accordance with the manufacturer's 
installation instructions.  Keep material dry and free of extraneous 
materials.  Observe safe work practices.

3.2.2   Electrical Wiring

Do not install insulation in a manner that would sandwich electrical wiring 
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between two layers of insulation.

3.3   INSTALLATION ON WALLS

3.3.1   Installation on Masonry Walls

Apply board directly to masonry with adhesive or fasteners as recommended 
by the insulation manufacturer.  Fit between obstructions without impaling 
board on ties or anchors.  Apply in parallel courses with joints breaking 
midway over course below.  Put ends in moderate contact with adjoining 
insulation without forcing.  Cut and shape as required to fit around wall 
penetrations, projections or openings to accommodate conduit or other 
services.  Seal around cut-outs with sealant.  Install board in wall 
cavities so that it leaves at least a nominal one inch free air space 
outside of the insulation to allow for cavity drainage.

 3.3.2   Adhesive Attachment to Masonry Walls

Apply adhesive to wall and completely cover wall with insulation.

 a.  As recommended by the insulation manufacturer.

b.  Use only full back method for pieces of one square foot or less.

c.  Butt all edges of insulation and seal edges with tape.

3.4   [AM#0003]  DELETED

    -- End of Section --
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SECTION 07416A

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
11/01

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ALUMINUM ASSOCIATION (AA)

AA Design Manual (2000) Aluminum Design Manual:  
Specification & Guidelines for Aluminum 
Structures

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI Cold-Formed Mnl (1996) Cold-Formed Steel Design Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

 ASTM A 653/A 653M (2002a) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

 ASTM C 1289 (1998) Faced Rigid Cellular 
Polyisocyanurate Thermal Insulation Board

ASTM D 1308 (1987; R 1998) Effect of Household 
Chemicals on Clear and Pigmented Organic 
Finishes

ASTM D 1654 (1992; R 2000) Evaluation of Painted or 
Coated Specimens Subjected to Corrosive 
Environments

ASTM D 2244 (2002) Calculation of Color Differences 
from Instrumentally Measured Color 
Coordinates

ASTM D 2247 (2002) Testing Water Resistance of 
Coatings in 100% Relative Humidity

ASTM D 2794 (1993; R 1999el) Resistance of Organic 
Coatings to the Effects of Rapid 
Deformation (Impact)

ASTM D 3359 (1997) Measuring Adhesion by Tape Test

ASTM D 3767 Standard Practice for Rubber-Measurement 
of Dimensions
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ASTM D 4214 (1998) Evaluating the Degree of Chalking 
of Exterior Paint Films

 ASTM D 412 (1998a) Vulcanized Rubber and 
Thermoplastic Rubbers and Thermoplastic 
Elastomers - Tension

ASTM D 522 (1993a; R2001) Mandrel Bend Test of 
Attached Organic Coatings

ASTM D 523 (1999) Standard Test Method for Specular 
Gloss

ASTM D 5894 (1996) Standard Practice for Cyclic Salt 
Fog/UV Exposure of Painted Metal, 
(Alternating Exposures in a Fog/Dry 
Cabinet and a UV/Condensation Cabinet)

ASTM D 610 (1995) Evaluating Degree of Rusting on 
Painted Steel Surfaces

ASTM D 714 (2002) Evaluating Degree of Blistering of 
Paints

ASTM D 968 (1993) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM E 1592 (2001) Structural Performance of Sheet 
Metal Roof and Siding Systems by Uniform 
Static Air Pressure Difference

ASTM E 84 (2001) Surface Burning Characteristics of 
Building Materials

ASTM E 96 (2000el) Water Vapor Transmission of 
Materials

ASTM G 154 (2000ael) Standard Practice for Operating 
Fluorescent Light Apparatus for UV 
Exposure of Nonmetallic Materials

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 (1998) Minimum Design Loads for Buildings 
and Other Structures 

1.2   GENERAL REQUIREMENTS

The Contractor shall furnish a commercially available roofing system which 
satisfies all requirements contained herein and has been verified by load 
testing and independent design analyses to meet the specified design 
requirements.

1.2.1   Structural Standing Seam Metal Roof (SSSMR) System

The SSSMR system covered under this specification shall include the entire 
roofing system; the standing seam metal roof panels, fasteners, connectors, 
roof securement components, and assemblies tested and approved in 

Section 07416A  Page 2



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

accordance with ASTM E 1592.  In addition, the system shall consist of 
panel finishes, slip sheet, insulation, vapor retarder, all accessories, 
components, and trim and all connections with roof panels.  This includes 
roof penetration items such as vents, curbs, skylights; interior or 
exterior gutters and downspouts; eaves, ridge, hip, valley, rake, gable, 
wall, or other roof system flashings installed and any other components 
specified within this contract to provide a weathertight roof system.

1.2.2   Manufacturer

The SSSMR system shall be the product of a manufacturer who has been in the 
practice of manufacturing and designing SSSMR systems for a period of not 
less than 3 years and has been involved in at least five projects similar 
in size and complexity to this project.

1.2.3   Installer

The installer shall be certified by the SSSMR system manufacturer to have 
experience in installing at least three projects that are of comparable 
size, scope and complexity as this project for the particular roof system 
furnished.  The installer may be either employed by the manufacturer or be 
an independent installer.

1.3   DESIGN REQUIREMENTS

The design of the SSSMR system shall be provided by the Contractor as a 
complete system.  Members and connections not indicated on the drawings 
shall be designed by the Contractor.  Roof panels, components, transitions, 
accessories, and assemblies shall be supplied by the same roofing system 
manufacturer.

1.3.1   Design Criteria

Design criteria shall be in accordance with ASCE 7.

1.3.2   Dead Loads

The dead load shall be the weight of the SSSMR system.  Collateral loads 
such as sprinklers, mechanical and electrical systems, and ceilings shall 
not be attached to the panels.

1.3.3   Live Loads

1.3.3.1   Concentrated Loads

The panels and anchor clips shall be capable of supporting a 300 pound 
concentrated load.  The concentrated load shall be applied at the panel 
midspan and will be resisted by a single standing seam metal roof panel 
assumed to be acting as a beam.  The undeformed shape of the panel shall be 
used to determine the section properties.

1.3.3.2   Uniform Loads

The panels and concealed anchor clips shall be capable of supporting a 
minimum uniform live load of 20 psf.

1.3.4   Roof Snow Loads

The design roof snow loads shall be as shown on the contract drawings.
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1.3.5   Wind Loads

The design wind uplift pressure for the roof system shall be per the 
requirements of ASCE 7 with a basic design velocity of 90 mph.  The design 
uplift force for each connection assembly shall be that pressure given for 
the area under consideration, multiplied by the tributary load area of the 
connection assembly.  The safety factor listed below shall be applied to 
the design force and compared against the ultimate capacity.  Prying shall 
be considered when figuring fastener design loads.

a.  Single fastener in each connection.........3.0

b.  Two or more fasteners in each connection...2.25

1.3.6   Thermal Loads

Roof panels shall be free to move in response to the expansion and 
contraction forces resulting from a total temperature range of 120 degrees F
 during the life of the structure.

1.3.7   Framing Members Supporting the SSSMR System

Any additions/revisions to framing members supporting the SSSMR system to 
accommodate the manufacturer/fabricator's design shall be the Contractor's 
responsibility and shall be submitted for review and approval.  New or 
revised framing members and their connections shall be designed in 
accordance with AISI Cold-Formed Mnl.  Maximum deflection under applied 
live load, snow, or wind load shall not exceed 1/360 of the span length.

1.3.8   Roof Panels Design

Steel panels shall be designed in accordance with AISI Cold-Formed Mnl.  
Aluminum panels shall be designed in accordance with AA Design Manual.  The 
structural section properties used in the design of the panels shall be 
determined using the unloaded shape of the roof panels.  The calculated 
panel deflection from concentrated loads shall not exceed 1/360 of the span 
length.  The calculated panel deflection under applied live load, snow, or 
wind load shall not exceed 1/360 times the span length.  Deflections shall 
be based on panels being continuous across three or more supports.  
Deflection shall be calculated and measured along the major ribs of the 
panels.

1.3.9   Accessories and Their Fasteners

Accessories and their fasteners shall be capable of resisting the specified 
design wind uplift forces and shall allow for thermal movement of the roof 
panel system.  Exposed fasteners shall not restrict free movement of the 
roof panel system resulting from thermal forces.  There shall be a minimum 
of two fasteners per clip.  Single fasteners with a minimum diameter of 3/8 
inch will be allowed when the supporting structural members are prepunched 
or predrilled.

1.4   PERFORMANCE REQUIREMENTS

The SSSMR shall be tested for wind uplift resistance in accordance with 
ASTM E 1592; SSSMR systems previously tested and approved by the Corps of 
Engineers' STANDARD TEST METHOD FOR STRUCTURAL PERFORMANCE OF SSMRS BY 
UNIFORM STATIC AIR PRESSURE DIFFERENCE may be acceptable.  Two tests shall 

Section 07416A  Page 4



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

be performed.  Test 1 shall simulate the edge condition with one end having 
crosswise restraint and other end free of crosswise restraint.  The maximum 
span length for the edge condition shall be 30 inches.  Test 2 shall 
simulate the interior condition with both ends free of crosswise restraint. 
 The maximum span length for the interior condition shall be 5.0 feet.  
External reinforcement, such as clamps on the ribs, may be installed to 
improve uplift resistance.  Bolts through seams shall not be installed.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Structural Standing Seam Metal Roof System; G.

  Metal roofing drawings and specifications and erection drawings; 
shop coating and finishing specifications; and other data as 
necessary to clearly describe design, materials, sizes, layouts, 
standing seam configuration, construction details, provisions for 
thermal movement, line of panel fixity, fastener sizes and 
spacings, sealants and erection procedures.  Drawings shall 
reflect the intent of the architectural detailing using the 
manufacturer's proprietary products and fabricated items as 
required.  The SSSMR system shop drawings shall be provided by the 
metal roofing manufacturer.

SD-03 Product Data

Design Analysis; G.

  Design analysis signed by a Registered Professional Engineer 
employed by the SSSMR manufacturer.  The design analysis shall 
include a list of the design loads, and complete calculations for 
the support system (when provided by the Contractor), roofing 
system and its components; valley designs, gutter/downspout 
calculations, screw pullout test results, and shall indicate how 
expected thermal movements are accommodated.

 SD-04 Samples

Accessories

  One sample of each type of flashing, trim, closure, thermal 
spacer block, cap and similar items.  Size shall be sufficient to 
show construction and configuration.

Roof Panels

  One piece of each type to be used, 9 inches long, full width.

Factory Color Finish

  Three 3 by 5 inches samples of each type and color.

Section 07416A  Page 5



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

Fasteners

  Two samples of each type to be used, with statement regarding 
intended use.  If so requested, random samples of bolts, nuts, and 
washers as delivered to the job site shall be taken in the 
presence of the Contracting Officer and provided to the 
Contracting Officer for testing to establish compliance with 
specified requirements.

Insulation

  One piece, 12 by 12 inches, of each type and thickness to be 
used, with a label indicating the rated permeance (if faced) and 
R-values.  The flame spread, and smoke developed rating shall be 
shown on the label or provided in a letter of certification.

Gaskets and Insulating Compounds

  Two samples of each type to be used and descriptive data.

Sealant

  One sample, approximately 1 pound, and descriptive data.

Concealed Anchor Clips

  Two samples of each type used.

Subpurlins

  One piece, 9 inches long.

[AM#0003]     Rubber Boots

  One piece of each type.

SD-06 Test Reports

Uplift Resistance; G

  The report shall include the following information:

     a.  Details of the SSSMR system showing the roof panel 
cross-section with dimensions and thickness.

     b.  Details of the anchor clip, dimensions, and thickness.

     c.  Type of fasteners, size, and the number required for each 
connection.

     d.  Purlins/subpurlins size and spacing used in the test.

     e.  Description of the seaming operation including equipment 
used.

     f.  Maximum allowable uplift pressures.  These pressures are 
determined from the ultimate load divided by a factor of safety 
equal to 1.65.
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     g.  Any additional information required to identify the SSSMR 
system tested.

     h.  Signature and seal of an independent registered engineer 
who witnessed the test.

SD-07 Certificates

Structural Standing Seam Metal Roof System

     a.  Certification that the actual thickness of uncoated 
sheets used in SSSMRS components including roofing panels, 
subpurlins, and concealed anchor clips complies with specified 
requirements.

     b.  Certification that materials used in the installation are 
mill certified.

     c.  Previous certification of SSSMR system tested under the 
Corps of Engineers' Standard Test Method in lieu of ASTM E 1592 
testing.

     d.  Certification that the sheets to be furnished are 
produced under a continuing quality control program and that a 
representative sample consisting of not less than three pieces has 
been tested and has met the quality standards specified for 
factory color finish.

     e.  Certification of installer.  Installer certification 
shall be furnished.

     f.  Warranty certificate.  At the completion of the project 
the Contractor shall furnish signed copies of the 5-year Warranty 
for Structural Standing Seam Metal Roof (SSSMR) System, a sample 
copy of which is attached to this section, the 20-year 
Manufacturer's Material Warranties, and the manufacturer's 20-year 
system weathertightness warranty.

Insulation

  Certificate attesting that the polyisocyanurate insulation 
furnished for the project contains recovered material, and showing 
an estimated percent of such recovered material.

1.6   DELIVERY AND STORAGE

Materials shall be delivered to the site in a dry and undamaged condition 
and stored out of contact with the ground.  Materials shall be covered with 
weathertight coverings and kept dry.  Storage conditions shall provide good 
air circulation and protection from surface staining.

1.7   WARRANTIES

The SSSMR system shall be warranted as outlined below.  Any emergency 
temporary repairs conducted by the owner shall not negate the warranties.

1.7.1   Contractor's Weathertightness Warranty

The Structural Standing Seam Metal Roof System shall be warranted by the 
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Contractor on a no penal sum basis for a period of five years against 
material and workmanship deficiencies; system deterioration caused by 
exposure to the elements and/or inadequate resistance to specified service 
design loads, water leaks, and wind uplift resistance damage.  The SSSMR 
system covered under this warranty shall include the entire roofing system 
including, but not limited to, the standing seam metal roof panels, 
fasteners, connectors, roof securement components, and assemblies tested 
and approved in accordance with ASTM E 1592.  In addition, the system shall 
consist of panel finishes, slip sheet, insulation, vapor retarder, all 
accessories, components, and trim and all connections with roof panels.  
This includes roof penetration items such as vents, curbs, and skylights; 
interior or exterior gutters and downspouts; eaves, ridge, hip, valley, 
rake, gable, wall, or other roof system flashings installed and any other 
components specified within this contract to provide a weathertight roof 
system; and items specified in other sections of these specifications that 
are part of the SSSMR system.  All material and workmanship deficiencies, 
system deterioration caused by exposure to the elements and/or inadequate 
resistance to specified design loads, water leaks and wind uplift damage 
shall be repaired as approved by the Contracting Officer.  See the attached 
Contractor's required warranty for issue resolution of warrantable defects. 
 This warranty shall warrant and cover the entire cost of repair or 
replacement, including all material, labor, and related markups.  The 
Contractor shall supplement this warranty with written warranties from the 
installer and system manufacturer, which shall be submitted along with 
Contractor's warranty; however, the Contractor shall be ultimately 
responsible for this warranty.  The Contractor's written warranty shall be 
as outlined in attached WARRANTY FOR STRUCTURAL STANDING SEAM METAL ROOF 
(SSSMR) SYSTEM, and shall start upon final acceptance of the facility.  It 
is required that the Contractor provide a separate bond in an amount equal 
to the installed total roofing system cost in favor of the owner 
(Government) covering the Contractor's warranty responsibilities effective 
throughout the five year Contractor's warranty period for the entire SSSMR 
system as outlined above.

A Design analysis shall be signed by a Registered Professional Engineer 
employed by the SSSMR manufacturer.  The design analysis shall include a 
list of the design loads, and complete calculations for the support system 
(when provided by the Contractor), roofing system and its components; 
valley designs, gutter/downspout calculations, screw pullout test results, 
and shall indicate how expected thermal movements are accommodated.

1.7.2   Manufacturer's Material Warranties

The Contractor shall furnish, in writing, the following manufacturer's 
material warranties which cover all SSSMR system components such as roof 
panels, anchor clips and fasteners, flashing, accessories, and trim, 
fabricated from coil material:

     a.  A manufacturer's 20 year material warranty warranting that the 
aluminum, zinc-coated steel, aluminum-zinc alloy coated steel or 
aluminum-coated steel as specified herein will not rupture, structurally 
fail, fracture, deteriorate, or become perforated under normal design 
atmospheric conditions and service design loads.  Liability under this 
warranty shall be limited exclusively to the cost of either repairing or 
replacing nonconforming, ruptured, perforated, or structurally failed coil 
material.

     b.  A manufacturer's 20 year exterior material finish warranty on the 
factory colored finish warranting that the finish, under normal atmospheric 
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conditions at the site, will not crack, peel, or delaminate; chalk in 
excess of a numerical rating of eight, as determined by ASTM D 4214 test 
procedures; or change color in excess of five CIE or Hunter Lab color 
difference (delta E) units in accordance with ASTM D 2244.  Liability under 
this warranty is exclusively limited to refinishing with an air-drying 
version of the specified finish or replacing the defective coated material.

     c.  A roofing system manufacturer's 20 year, non-prorated, system 
weathertightness warranty.

1.8   COORDINATION MEETING

A coordination meeting shall be held 30 days prior to the first submittal, 
for mutual understanding of the Structural Standing Seam Metal Roof (SSSMR) 
System contract requirements.  This meeting shall take place at the 
building site and shall include representatives from the Contractor, the 
roof system manufacturer, the roofing supplier, the erector, the SSSMR 
design engineer of record, and the Contracting Officer.  All items required 
by paragraph SUBMITTALS shall be discussed, including applicable standard 
manufacturer shop drawings, and the approval process.  The Contractor shall 
coordinate time and arrangements for the meeting.

PART 2   PRODUCTS

2.1   SUMMARY OF INSTALLATION

All buildings shall have the standing seam metal roof panel specified 
herein installed on all roofs, however, systems and components of 
installation vary on buildings as follows:

Visitor's Control Center: standing seam metal roof panels installed on 
Z-purlins supported by 1-1/2 inch steel metal deck that also supports 1-1/2 
inch rigid insulation.  All installed over light gauge metal roof truss 
framing.  Ice and water shield shall be installed over entire roof of this 
facility.

Guard Gatehouses, ACP Canopies, and Truck Inspection Facility Office 
Building: standing seam metal roof panels installed on hat channels over 
light gauge metal roof truss framing.

Truck Inpsection Facility: standing seam metal roof panels installed over 
metal building framing.  Reference Section 13120A.

2.2   ROOF PANELS

Panels shall be steel and shall have a factory color finish.  Length of 
sheets shall be sufficient to cover the entire length of any unbroken roof 
slope for slope lengths that do not exceed 30 feet.  When length of run 
exceeds 30 feet and panel laps are provided, each sheet in the run shall 
extend over three or more supports.  Sheets longer than 100 feet may be 
furnished if approved by the Contracting Officer.  Width of sheets shall 
provide not more than 24 inches of coverage in place.  SSSMR system with 
roofing panels greater than 12 inches in width shall have standing seams 
rolled during installation by an electrically driven seaming machine.  
Height of standing seams shall be not less than 1-1/2 inches for rolled 
seam and 1-1/2 inches for seams that are not rolled.

2.2.1   Steel Panels
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Steel panels shall be zinc-coated steel conforming to ASTM A 653/A 653M.  
Zinc, zinc-aluminum alloy or aluminum coated panels shall be 0.023 inch 
thick minimum.  Panels shall be within 95 percent of reported tested 
thickness as noted in wind uplift resistance testing required in paragraph 
PERFORMANCE REQUIREMENTS.  Prior to shipment, mill finish panels shall be 
treated with a passivating chemical to inhibit the formation of oxide 
corrosion products.  Panels that have become wet during shipment and have 
started to oxidize shall be rejected.

2.3   CONCEALED ANCHOR CLIPS

Concealed anchor clips shall be the same as the tested roofing system.  
Clip bases shall have factory punched or drilled holes for attachment.  
Clips shall be made from multiple pieces with the allowance for the total 
thermal movement required to take place within the clip.  Single piece 
clips may be acceptable when the manufacturer can substantiate that the 
system can accommodate the thermal cyclic movement under sustained live or 
snow loads.

2.4   ACCESSORIES

Flashing, trim, metal closure strips, caps and similar metal accessories 
shall be the manufacturer's standard products.  Exposed metal accessories 
shall be finished to match the panels furnished.  The use of a continuous 
angle butted to the panel ends to form a closure will not be allowed.

2.5   FASTENERS

Fasteners for steel roof panels shall be zinc-coated steel, aluminum, 
corrosion resisting steel, or nylon capped steel, type and size specified 
below or as otherwise approved for the applicable requirements.  Fasteners 
for structural connections shall provide both tensile and shear ultimate 
strengths of not less than 750 pounds per fastener.  Fasteners for 
accessories shall be the manufacturer's standard.  Exposed roof fasteners 
shall be sealed or have sealed washers on the exterior side of the roof to 
waterproof the fastener penetration.  Washer material shall be compatible 
with the roofing; have a minimum diameter of 3/8 inch for structural 
connections; and gasketed portion of fasteners or washers shall be neoprene 
or other equally durable elastomeric material approximately 1/8 inch thick. 
 Exposed fasteners for factory color finished panels shall be factory 
finished to match the color of the panels.

2.5.1   Screws

Screws for attaching anchor devices shall be not less than No. 14.  Actual 
screw pull out test results shall be performed for the actual material gage 
and yield strength of the structural purlins or subpurlins to which the 
clip is to be anchored/attached.  Other screws shall be as recommended by 
the manufacturer to meet the strength design requirements of the panels.

2.5.2   Bolts

Bolts shall be not less than 1/4 inch diameter, shouldered or plain shank 
as required, with locking washers and nuts.

2.5.3   Structural Blind Fasteners

Blind screw-type expandable fasteners shall be not less than 1/4 inch 
diameter.  Blind (pop) rivets shall be not less than [AM#0003]1/8 inch 
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minimum diameter.

2.6   SUBPURLINS

Cold formed supporting structural members/subpurlins shall have a minimum 
thickness of 0.059 inches (16 gage) and a minimum tensile yield strength of 
50000 psi.  Hot rolled structural members shall have a minimum thickness of 
0.25 inches and a minimum tensile yield strength of 36000 psi.  Subpurlins 
shall be galvanized.

2.7   FACTORY COLOR FINISH

Panels shall have a factory applied polyvinylidene fluoride finish on the 
exposed side.  The exterior finish shall consist of a baked-on topcoat with 
an appropriate prime coat.  Color shall match the color indicated in 
Section 09000 BUILDING COLOR AND FINISH SCHEDULE.  The exterior coating 
shall be a nominal 1 mil thickness consisting of a topcoat of not less than 
0.7 mil dry film thickness and the paint manufacturer's recommended primer 
of not less than 0.2 mil thickness.  The interior color finish shall 
consist of a backer coat with a dry film thickness of 0.5 mil.  The exposed 
finish color for the new Visitor Control Center metal roofing shall match 
the color of the existing Visitor Control Center metal roofing.  The 
exposed finish color of the metal roofing for the Gatehouses and Canopies 
shall be manufacturer's standard Medium Bronze.  The exterior color finish 
shall meet the test requirements specified below.

2.7.1   Salt Spray Test

A sample of the sheets shall withstand a cyclic corrosion test for a 
minimum of 2016 hours in accordance with ASTM D 5894, including the scribe 
requirement in the test.  Immediately upon removal of the panel from the 
test, the coating shall receive a rating of not less than 10, no 
blistering, as determined by ASTM D 714; 10, no rusting, as determined by 
ASTM D 610; and a rating of 6, over 21/16 to 1/8 inch failure at scribe, as 
determined by ASTM D 1654.

2.7.2   Formability Test

When subjected to testing in accordance with ASTM D 522 Method B, 1/8 inch 
diameter mandrel, the coating film shall show no evidence of cracking to 
the naked eye.

2.7.3   Accelerated Weathering, Chalking Resistance and Color Change

A sample of the sheets shall be tested in accordance with ASTM G 154, for 
5000 total hours.  The coating shall withstand the weathering test without 
cracking, peeling, blistering, loss of adhesion of the protective coating, 
or corrosion of the base metal.  Protective coating with an adhesion rating 
less than 4B when tested in accordance with ASTM D 3359, Test Method B, 
shall be considered as an area indicating loss of adhesion.  Following the 
accelerated weathering test, the coating shall have a chalk rating not less 
than No. 8 in accordance with ASTM D 4214 test procedures, and the color 
change shall not exceed 5 CIE or Hunter Lab color difference (delta E) 
units in accordance with ASTM D 2244.  For sheets required to have a low 
gloss finish, the chalk rating shall be not less than No. 6 and the color 
difference shall be not greater than 7 units.

2.7.4   Humidity Test
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When subjected to a humidity cabinet test in accordance with ASTM D 2247 
for 1000 hours, a scored panel shall show no signs of blistering, cracking, 
creepage or corrosion.

2.7.5   Impact Resistance

Factory-painted sheet shall withstand direct and reverse impact in 
accordance with ASTM D 2794 0.500 inch diameter hemispherical head 
indenter, equal to 1.5 times the metal thickness in mils, expressed in 
inch-pounds, with no cracking.

2.7.6   Abrasion Resistance Test

When subjected to the falling sand test in accordance with ASTM D 968, 
Method A, the coating system shall withstand a minimum of 50 liters of sand 
before the appearance of the base metal.  The term "appearance of base 
metal" refers to the metallic coating on steel or the aluminum base metal.

2.7.7   Specular Gloss

Finished roof surfaces shall have a specular gloss value of 30 plus or 
minus 5 at 60 degrees when measured in accordance with ASTM D 523.

2.7.8   Pollution Resistance

Coating shall show no visual effects when covered spot tested in a 10 
percent hydrochloric acid solution for 24 hours in accordance with ASTM D 
1308.

2.8   INSULATION

[AM#0003]Long Term Thermal Resistance (LTTR) of polyisocyanurate insulation 
shall be not less than 21.3 hours X square feet X degree F/BTM.  LTTR shall 
be determined in accordance with practice and details in Annex A1 of ASTM C 
1289.  Insulation shall be standard product with insulating manufacturer 
factory mark or identified with insulating manufacturer name or trademark 
and R-value.  Identification shall be on individual pieces or individual 
packages.  Insulation, including facings shall have a flame spread not in 
excess of 75 and a smoke developed rating not in excess of 450 when tested 
in accordance with ASTM E 84.

2.8.1   Polyisocyanurate Rigid Board Insulation for Use Above a Roof Deck

Polyisocyanurate insulation shall conform to ASTM C 1289, Type II[AM#0003], 
Class 2, having a minimum recovered material content of 9% by weight of 
core material in polyisocyanurate.  Facings shall be non-asphaltic, glass 
fiber reinforced.

2.9   INSULATION RETAINERS

[AM#0003]Steel support plates (i.e., at valleys, ridge and headers) shall 
be a minimum of 16 gage galvanized metal.

2.10   SEALANT

[AM#0003]Sealants shall be elastomeric type containing no oil or asphalt.  
Exposed sealant shall polyurethane base, color to match the applicable 
building color and shall cure to a rubber-like consistency.  Polyurethane 
sealant manufacture recommended cleaner and primer shall be applied to 

Section 07416A  Page 12



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

polyvinylidene fluoride painted surfaces before sealant is applied.  
Factory installed sealant shall be provided in the standing seam ribs and 
panel clips.

2.11   GASKETS AND INSULATING COMPOUNDS

Gaskets and insulating compounds shall be nonabsorptive and suitable for 
insulating contact points of incompatible materials.  Insulating compounds 
shall be nonrunning after drying.

2.12   ICE AND WATER SHIELD

[AM#0003]Underlayment - rubberized underlayment shall be equal to TW Mistal 
and TFLR underlayment by Tamko Water Proofing or Metal Mate manufactured by 
Building Materials Corporation of America.  Underlayment shall be resistant 
to damage from UV Radiation for a minimum 60 days when exposed to the 
weather.

Color:  gray-black.
Thickness:  30 mil, conforming to ASTM D 3767, Method A.
Tensile Strength:  250 psi, ASTM D 412.
Elongation:  250%, ASTM D 412.
Low Temperature Flexibility:  unaffected at -25 degrees F.
Permeance:  0.05 perms, ASTM E 96.

2.13   [AM#0003]     RUBBER BOOTS

Flashing devices around pipe penetrations shall be flexible, one-piece 
devices molded from weather-resistant [AM#0003]rubber.  Rubber boot 
material shall be as recommended by the manufacturer.  The boots shall have 
base rings made of aluminum or corrosion resisting steel that conform to 
the contours of the roof panel to form a weather-tight seal.  
[AM#0003]Silicone boots shall be used on hot stacks and vents.

2.14   PREFABRICATED CURBS AND EQUIPMENT SUPPORTS

Prefabricated curbs and equipment supports shall be of structural quality, 
[AM#0003]aluminum or galvanized sheet steel, with mitered and welded 
joints, and finish shall be the same as provided on the roof panels.  
Integral base plates and water diverter crickets shall be provided.  
Minimum height of curb shall be 8 inches above finish roof.  Curbs shall be 
constructed to match roof slope and to provide a level top surface for 
mounting of equipment.  Curb flange shall be constructed to match 
configuration of roof panels.  Curb size shall be coordinated, prior to 
curb fabrication, with the mechanical equipment to be supported.  Strength 
requirements for equipment supports shall be coordinated to include all 
anticipated loads.  Flashings shall not be rigidly attached to underline 
structure.

[AM#0003]2.15   GUTTERS AND DOWNSPOUTS

Provide minimum 24 gage gutters, conductor heads and downspouts per 
drawings.   All components shall be of the same material , color and finish 
as the SSSMR system roof panels and detail per SMACNA 02.

PART 3   EXECUTION

3.1   INSTALLATION
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Installation shall be in accordance with the manufacturer's erection 
instructions and drawings.  Dissimilar materials which are not compatible 
when contacting each other shall be insulated by means of gaskets or 
insulating compounds.  Molded closure strips shall be installed wherever 
roofing sheets terminate in open-end configurations, exclusive of 
flashings.  The closure strip installation shall be weather-tight and 
sealed.  Screws shall be installed with a clutching screw gun, to assure 
screws are not stripped.  Field test shall be conducted on each gun prior 
to starting installation and periodically thereafter to assure it is 
adjusted properly to install particular type and size of screw as 
recommended by manufacturer's literature.  Improper or mislocated drill 
holes shall be plugged with an oversize screw fastener and gasketed washer; 
however, sheets with an excess of such holes or with such holes in critical 
locations shall not be used.  Exposed surfaces and edges shall be kept 
clean and free from sealant, metal cuttings, hazardous burrs, and other 
foreign material.  Stained, discolored, or damaged sheets shall be removed 
from the site.

3.1.1   Field Forming of Panels for Unique Area

When roofing panels are formed from factory-color-finished steel coils at 
the project site, the same care and quality control measures that are taken 
in shop forming of roofing panels shall be observed.  Rollformer shall be 
operated by the metal roofing manufacturer's representative.  In cold 
weather conditions, preheating of the steel coils to be field formed shall 
be performed as necessary just prior to the rolling operations.

3.1.2   Subpurlins [AM#0003]and Purlins

Unless otherwise shown, subpurlins shall be anchored to the purlins or 
other structural framing members with bolts or screws.  Attachment to the 
substrate (when provided) or to the panels is not permitted.  The subpurlin 
spacing shall not exceed 30 inches on centers at the corner, edge and ridge 
zones, and 5 foot maximum on centers for the remainder of the roof.  
Corner, edge, and ridge zones are as defined in ASCE 7.  [AM#0003]Purlins 
shall be adjusted so that their tops are in the same approximate plane.  
Planeness tolerance shall be as recommended by the panel system 
manufacturer.

3.1.3   Roof Panel Installation

Roof panels shall be installed with the standing seams in the direction of 
the roof slope.  The side seam connections for installed panels shall be 
completed at the end of each day's work.  Method of applying joint sealant 
shall conform to the manufacturer's recommendation to achieve a complete 
weather-tight installation.  End laps of panels shall be provided in 
accordance with the manufacturer's instructions.  Closures, flashings, 
[AM#0003]   rubber boots, roof curbs, and related accessories shall be 
installed according to the manufacturer's drawings.  Fasteners shall not 
puncture roofing sheets except as provided for in the manufacturer's 
instructions for erection and installation.  Expansion joints for the 
standing seam roof system shall be installed at locations indicated on the 
contract drawings and other locations indicated on the manufacturer's 
drawings.

3.1.4   Concealed Anchor Clips

Concealed anchor clips shall be fastened directly to the structural framing 
members.  Attachment to the substrate (when provided) or to the metal deck 
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is not permitted.  The maximum distance, parallel to the seams, between 
clips shall be 30 inches on center at the corner, edge, and ridge zones, 
and 5 feet maximum on centers for the remainder of the roof.

3.2   INSULATION INSTALLATION

Insulation shall be continuous over entire roof surface.  Where expansion 
joints, terminations, and other connections are made, the cavity shall be 
filled with batt insulation with vapor retarder providing equivalent 
R-value and perm rating as remaining insulation.  Insulation shall be 
installed as indicated and in accordance with manufacturer's instructions.

3.2.1   Board Insulation[AM#0003]

Rigid or [AM#0003]  board insulation shall be laid in close contact.  Board 
shall be attached to the metal roof deck with bearing plates and fasteners, 
as recommended by the insulation manufacturer, so that the insulation 
joints are held tight against each other, and shall have a minimum of 1 
fastener per 4 square feet.  Layout and joint pattern of insulation and 
fasteners shall be indicated on the shop drawings.  If more than one layer 
of insulation is required, joints in the second layer shall be offset from 
joints in the first layer.  [AM#0003]Selected thickness of insulation shall 
be such that its top surface will be in plane with tops of purlins.

[AM#0003]

3.3   ICE AND WATER SHIELD

[AM#0003]Underlayment - install rubberized underlayment at all roof edges, 
hips, valley and under all roof panels.  Install directly over the board 
insulation and purlins, beneath the metal roof panels.  All underlayment 
shall be installed so that successive strips overlap the next lower strip 
in shingle fashion.  Underlayment shall be installed in accordance with the 
manufactures written instructions.  The underlayment shall ensure that any 
water penetration below the metal roofing panels will drain outside the 
building envelope.

3.4   [AM#0003]GUTTERS AND DOWNSPOUTS

[AM#0003]Gutters and downspouts shall be installed as indicated on 
drawings.  Gutters shall be supported by continuous cleats.  Downspouts 
shall be rigidly attached to the building structure.  Supports shall be 
placed according to manufacturers recommendation.

[AM#0003]3.5   CUTTING OF PREFINISHED GALVALUME COATED STEEL

Cutting of prefinished galvalume coated steel shall be accomplished only 
with tools that sheer the metal, such as full-panel sheers, nibblers, and 
manual and electric tin snips.  Abrasive blade, circular metal blade, and 
power of hand hacksaw or jigsaw blade cutting will not be acceptable.

[AM#0003]3.6   OIL CANNING AND WRINKLING

Oil canning or wrinkling caused by out-of-plane purlins, out-of-adjustment 
mechanical seamer, hand of mechanical seaming of out-of-module panels, or 
restriction of thermal movement of panels will be cause for rejection of 
affected panels.
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[AM#0003]3.7   EXPOSED SSSMR SYSTEMS

Exposed SSSMR systems, including gutters and downspouts, shall be cleaned 
at completion of installation.  Debris, i.e. metal particles, which could 
cause discoloration and harm to the panels, flashing, closures, gutters, 
downspouts and other accessories shall be removed.  Grease and oil films, 
excess sealants, and handling marks shall be removed and the work shall be 
scrubbed clean.  Exposed metal surfaces shall be free of dents, creases, 
waves, scratch marks, and solder or weld marks.  Immediately upon 
detection, abraded or corroded spots on shop-painted surfaces shall be 
wired brushed and touched up with the same material used for the shop coat. 
  Factory color finished surfaces shall be touched up with the manufactures 
recommended touch-up paint.  Touch-up pain shall be applied using a fine 
artists brush.  Application of paint with a broad brush will be cause for 
rejection of affect panels.
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM

FACILITY DESCRIPTION_________________________________________________

BUILDING NUMBER:_____________________________________________________

CORPS OF ENGINEERS CONTRACT NUMBER:__________________________________

CONTRACTOR

CONTRACTOR:__________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

OWNER

OWNER:_______________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

CONSTRUCTION AGENT

CONSTRUCTION AGENT:__________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

THE SSSMR SYSTEM INSTALLED ON THE ABOVE NAMED BUILDING IS WARRANTED BY 
_____________________________ FOR A PERIOD OF FIVE (5) YEARS AGAINST 
WORKMANSHIP AND MATERIAL DEFICIENCES, WIND DAMAGE, STRUCTURAL FAILURE, AND 
LEAKAGE.  THE SSSMR SYSTEM COVERED UNDER THIS WARRANTY SHALL INCLUDE, BUT 
SHALL NOT BE LIMITED TO, THE FOLLOWING:  THE ENTIRE ROOFING SYSTEM, 
MANUFACTURER SUPPLIED FRAMING AND STRUCTURAL MEMBERS, METAL ROOF PANELS, 
FASTENERS, CONNECTORS, ROOF SECUREMENT COMPONENTS, AND ASSEMBLIES TESTED AND 
APPROVED IN ACCORDANCE WITH ASTM E 1592.  IN ADDITION, THE SYSTEM PANEL 
FINISHES, SLIP SHEET, INSULATION, VAPOR RETARDER, ALL ACCESSORIES, 
COMPONENTS, AND TRIM AND ALL CONNECTIONS ARE INCLUDED.  THIS INCLUDES ROOF 
PENETRATION ITEMS SUCH AS VENTS, CURBS, SKYLIGHTS; INTERIOR OR EXTERIOR 
GUTTERS AND DOWNSPOUTS; EAVES, RIDGE, HIP, VALLEY, RAKE, GABLE, WALL, OR 
OTHER ROOF SYSTEM FLASHINGS INSTALLED AND ANY OTHER COMPONENTS SPECIFIED 
WITHIN THIS CONTRACT TO PROVIDE A WEATHERTIGHT ROOF SYSTEM; AND ITEMS 
SPECIFIED IN OTHER SECTIONS OF THE SPECIFICATIONS THAT ARE PART OF THE SSSMR 
SYSTEM.

ALL MATERIAL DEFICIENCIES, WIND DAMAGE, STRUCTURAL FAILURE, AND LEAKAGE 
ASSOCIATED WITH THE SSSMR SYSTEM COVERED UNDER THIS WARRANTY SHALL BE 
REPAIRED AS APPROVED BY THE CONTRACTING OFFICER.  THIS WARRANTY SHALL COVER 
THE ENTIRE COST OF REPAIR OR REPLACEMENT, INCLUDING ALL MATERIAL, LABOR, AND 
RELATED MARKUPS.  THE ABOVE REFERENCED WARRANTY COMMENCED ON THE DATE OF 
FINAL ACCEPTANCE ON ____________________________ AND WILL REMAIN IN EFFECT 
FOR STATED DURATION FROM THIS DATE.

SIGNED, DATED, AND NOTARIZED (BY COMPANY PRESIDENT)

____________________________________________________________
       (Company President)                      (Date)
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

THE CONTRACTOR SHALL SUPPLEMENT THIS WARRANTY WITH WRITTEN WARRANTIES FROM 
THE MANUFACTURER AND/OR INSTALLER OF THE SSSMR SYSTEM, WHICH SHALL BE 
SUBMITTED ALONG WITH THE CONTRACTOR'S WARRANTY.  HOWEVER, THE CONTRACTOR WILL 
BE ULTIMATELY RESPONSIBLE FOR THIS WARRANTY AS OUTLINED IN THE SPECIFICATIONS 
AND AS INDICATED IN THIS WARRANTY EXAMPLE.

EXCLUSIONS FROM COVERAGE

1.  NATURAL DISASTERS, ACTS OF GOD (LIGHTNING, FIRE, EXPLOSIONS, SUSTAINED 
WIND FORCES IN EXCESS OF THE DESIGN CRITERIA, EARTHQUAKES, AND HAIL).

2.  ACTS OF NEGLIGENCE OR ABUSE OR MISUSE BY GOVERNMENT OR OTHER PERSONNEL, 
INCLUDING ACCIDENTS, VANDALISM, CIVIL DISOBEDIENCE, WAR, OR DAMAGE CAUSED BY 
FALLING OBJECTS.

3.  DAMAGE BY STRUCTURAL FAILURE, SETTLEMENT, MOVEMENT, DISTORTION, WARPAGE, 
OR DISPLACEMENT OF THE BUILDING STRUCTURE OR ALTERATIONS MADE TO THE BUILDING.

4.  CORROSION CAUSED BY EXPOSURE TO CORROSIVE CHEMICALS, ASH OR FUMES 
GENERATED OR RELEASED INSIDE OR OUTSIDE THE BUILDING FROM CHEMICAL PLANTS, 
FOUNDRIES, PLATING WORKS, KILNS, FERTILIZER FACTORIES, PAPER PLANTS, AND THE 
LIKE.

5.  FAILURE OF ANY PART OF THE SSSMR SYSTEM DUE TO ACTIONS BY THE OWNER TO 
INHIBIT FREE DRAINAGE OF WATER FROM THE ROOF AND GUTTERS AND DOWNSPOUTS OR 
ALLOW PONDING WATER TO COLLECT ON THE ROOF SURFACE.  CONTRACTOR'S DESIGN 
SHALL INSURE FREE DRAINAGE FROM THE ROOF AND NOT ALLOW PONDING WATER.

6.  THIS WARRANTY APPLIES TO THE SSSMR SYSTEM.  IT DOES NOT INCLUDE ANY 
CONSEQUENTIAL DAMAGE TO THE BUILDING INTERIOR OR CONTENTS WHICH IS COVERED BY 
THE WARRANTY OF CONSTRUCTION CLAUSE INCLUDED IN THIS CONTRACT.

7.  THIS WARRANTY CANNOT BE TRANSFERRED TO ANOTHER OWNER WITHOUT WRITTEN 
CONSENT OF THE CONTRACTOR; AND THIS WARRANTY AND THE CONTRACT PROVISIONS WILL 
TAKE PRECEDENCE OVER ANY CONFLICTS WITH STATE STATUTES.

**
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

**REPORTS OF LEAKS AND SSSMR SYSTEM DEFICIENCIES SHALL BE RESPONDED TO WITHIN 
48 HOURS OF RECEIPT OF NOTICE, BY TELEPHONE OR IN WRITING, FROM EITHER THE 
OWNER OR CONTRACTING OFFICER.  EMERGENCY REPAIRS TO PREVENT FURTHER ROOF 
LEAKS SHALL BE INITIATED IMMEDIATELY; A WRITTEN PLAN SHALL BE SUBMITTED FOR 
APPROVAL TO REPAIR OR REPLACE THIS SSSMR SYSTEM WITHIN SEVEN (7) CALENDAR 
DAYS.  ACTUAL WORK FOR PERMANENT REPAIRS OR REPLACEMENT SHALL BE STARTED 
WITHIN 30 DAYS AFTER RECEIPT OF NOTICE, AND COMPLETED WITHIN A REASONABLE 
TIME FRAME.  IF THE CONTRACTOR FAILS TO ADEQUATELY RESPOND TO THE WARRANTY 
PROVISIONS, AS STATED IN THE CONTRACT AND AS CONTAINED HEREIN, THE 
CONTRACTING OFFICER MAY HAVE THE SSSMR SYSTEM REPAIRED OR REPLACED BY OTHERS 
AND CHARGE THE COST TO THE CONTRACTOR.

IN THE EVENT THE CONTRACTOR DISPUTES THE EXISTENCE OF A WARRANTABLE DEFECT, 
THE CONTRACTOR MAY CHALLENGE THE OWNER'S DEMAND FOR REPAIRS AND/OR 
REPLACEMENT DIRECTED BY THE OWNER OR CONTRACTING OFFICER EITHER BY REQUESTING 
A CONTRACTING OFFICER'S DECISION UNDER THE CONTRACT DISPUTES ACT, OR BY 
REQUESTING THAT AN ARBITRATOR RESOLVE THE ISSUE.  THE REQUEST FOR AN 
ARBITRATOR MUST BE MADE WITHIN 48 HOURS OF BEING NOTIFIED OF THE DISPUTED 
DEFECTS.  UPON BEING INVOKED, THE PARTIES SHALL, WITHIN TEN (10) DAYS, 
JOINTLY REQUEST A LIST OF FIVE (5) ARBITRATORS FROM THE FEDERAL MEDIATION AND 
CONCILIATION SERVICE.  THE PARTIES SHALL CONFER WITHIN TEN (10) DAYS AFTER 
RECEIPT OF THE LIST TO SEEK AGREEMENT ON AN ARBITRATOR.  IF THE PARTIES 
CANNOT AGREE ON AN ARBITRATOR, THE CONTRACTING OFFICER AND THE PRESIDENT OF 
THE CONTRACTOR'S COMPANY WILL STRIKE ONE (1) NAME FROM THE LIST ALTERNATIVELY 
UNTIL ONE (1) NAME REMAINS.  THE REMAINING PERSON SHALL BE THE DULY SELECTED 
ARBITRATOR.  THE COSTS OF THE ARBITRATION, INCLUDING THE ARBITRATOR'S FEE AND 
EXPENSES, COURT REPORTER, COURTROOM OR SITE SELECTED, ETC., SHALL BE BORNE 
EQUALLY BETWEEN THE PARTIES.  EITHER PARTY DESIRING A COPY OF THE TRANSCRIPT 
SHALL PAY FOR THE TRANSCRIPT.  A HEARING WILL BE HELD AS SOON AS THE PARTIES 
CAN MUTUALLY AGREE.  A WRITTEN ARBITRATOR'S DECISION WILL BE REQUESTED NOT 
LATER THAN 30 DAYS FOLLOWING THE HEARING.  THE DECISION OF THE ARBITRATOR 
WILL NOT BE BINDING; HOWEVER, IT WILL BE ADMISSIBLE IN ANY SUBSEQUENT APPEAL 
UNDER THE CONTRACT DISPUTES ACT.

A FRAMED COPY OF THIS WARRANTY SHALL BE POSTED IN THE MECHANICAL ROOM OR 
OTHER APPROVED LOCATION DURING THE ENTIRE WARRANTY PERIOD.

       -- End of Section --
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SECTION 08342

STEEL SLIDING DOORS
08/2002

Amendment No. 0003

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC S335 (1989) Structural Steel Buildings 
Allowable Stress Design and Plastic Design

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI SG-673 (1986) Cold-Formed Steel Design Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (2000a) Carbon Structural Steel

ASTM A 366/A 366M (1997e1) Steel, Sheet, Carbon, 
Cold-Rolled, Commercial Quality

ASTM A 569/A 569M (1997) Commercial Steel (CS) Sheet and 
Strip, Carbon (0.15 Maximum, Percent), 
Hot-Rolled

ASTM A 653/A 653M (2002a) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM C 920 (2002) Elastomeric Joint Sealants

ASTM E 84 (2001) Surface Burning Characteristics of 
Building Materials

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA ICS 1 (1993) Industrial Control and Systems

NEMA ICS 6 (1993) Industrial Control and Systems, 
Enclosures

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

STEEL STRUCTURES PAINTING COUNCIL (SSPC)
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SSPC SP 6 (2000) Commercial Blast Cleaning

SSPC Paint 25 (1997; R 2000) Zinc Oxide, Alkyd, Linseed 
Oil Primer for Use Over Hand Cleaned 
Steel, Type I and Type II

UNDERWRITERS LABORATORIES INC. (UL)

UL 506 (1994; Rev thru Oct 1997) Specialty 
Transformers

1.2   DESIGN REQUIREMENTS

1.2.1   Sliding Door Design

The sliding doors shall be designed by the manufacturer in accordance with 
the criteria specified.   Doors shall operate without binding, 
interference, or damage to weatherstripping.  Doors shall fit closely and 
be free from warping.

1.2.2   Steel Design

AISC S335, AISI SG-673.

1.2.3   Loading

Design doors as a system to withstand an external wind load of 20 pounds 
per square foot (psf) or a basic design wind load of 90 mph indicated for 
the building, whichever is greater, and an internal wind load of not less 
than one-half of the external wind load.  In both cases, the deflection 
shall not exceed the height of the door divided by 120.  The deflection due 
to design wind load shall not exceed length divided by 120 for any door 
member.  Fiber stresses due to combined dead load and wind load shall not 
exceed the recommended design stresses for the material used and type of 
loading sustained.

1.2.3.1   Deflection

Design doors as a system to withstand the upward and downward deflections 
of the cantilevered structure supporting and bracing the top of the hangar 
door system.

a.  Positive deflection (wind uplift) - 3 inches

b.  Negative deflection (live load) - 10 inches

1.2.4   Connections

Design connections at top and bottom guide rails to withstand an external 
and an internal wind load of not less than 33 psf, or the design wind load 
for the building, whichever is greater, and a seismic load equal to 0.5 
times the weight of the door.

1.2.5   Cold-Formed Steel Members

Cold-formed steel main members and girts shall be not less than 1/4 inch 
thick.

1.3   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Sliding doors; G

Submit the door manufacturer's complete schematic wiring diagram, 
field wiring diagram, and a complete physical location drawing 
showing the location of controls with the runs of conduit, size of 
conduit, number and size of wires in each conduit, location of 
junction boxes, and full details of control mountings.

Submit drawings showing details of construction, installation, and 
operation; size, shapes, and thickness of materials; joints and 
connections; reinforcing; hardware; mechanical devices; electrical 
devices; and design and detail data for work of other trades 
affected by sliding  doors.

SD-05 Design Data

Sliding doors; G

Submit design drawings and structural, mechanical, and "U" value 
calculations.

SD-10 Operation and Maintenance Data

Sliding doors; G

Submit Data with wiring and control diagrams in accordance with 
Section 01770, CONTRACT CLOSEOUT.

1.4   QUALITY ASSURANCE

1.4.1   Manufacturer's Qualifications

The sliding door manufacturer shall be one who is regularly engaged in the 
production of steel horizontal sliding doors of type and size required for 
this project.

1.4.2   Installer's Qualifications

The installation supervisor shall be an authorized representative of the 
door manufacturer.  Mechanics shall be skilled and experienced in the 
erection of sliding doors of type and size required for this project.

1.5   DELIVERY, STORAGE, AND HANDLING

Deliver materials which are not shop installed on the doors in original 
rolls, packages, containers, boxes, or crates bearing the manufacturer's 
name, brand, and model number.  Store materials and equipment in dry 
locations with adequate ventilation, free from dust and water, and so as to 
permit access for inspection and handling.  Handle doors carefully to 
prevent damage.  Remove damaged items that cannot be restored to like-new 

Section 08342  Page 3



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

condition and provide new items.

PART 2   PRODUCTS

2.1   SLIDING DOORS

2.1.1   Structural Steel

AISC S335 and ASTM A 36/A 36M.

2.1.2   Formed Steel

AISI SG-673.

2.1.3   Sheet Steel

ASTM A 569/A 569M hot-rolled steel sheet, commercial quality, or ASTM A 
366/A 366M cold-rolled steel sheet, commercial quality.

2.1.4   Galvanized Steel

ASTM A 653/A 653M, coating designation G 90 galvanized steel sheet, 
commercial quality.

2.1.5   Exterior Covering

 Preformed metal siding as specified in Section 13120A, STANDARD METAL 
BUILDING SYSTEMS.

2.1.6   Interior Covering

Flat galvanized steel liner sheets, not lighter than 16 gage.

 2.1.7   Hardware

Provide sliding door hardware to accommodate actual dead loads plus wind 
loads specified.  Provide top guide rollers, bottom wheels, interleaf 
bumpers, tractor pulls, track cleaners, and top bumpers as required for a 
complete and operational installation.

2.1.7.1   Wheel Assemblies

Bottom wheels shall be of steel plate or cast steel, having a minimum tread 
diameter as required for the actual wheel loading.  Where the 
height-to-width ratio of the door leaf exceeds three, wheel assemblies 
shall be vertically adjustable.  Construct wheel assemblies to permit 
removal of the wheel without removing the door leaf from its position on 
the rail.

a.  Treads:  Machine wheel treads concentric with bearing seats.  The 
clear distance between flanges shall not exceed the width of the 
rail by more than 1/8 inch at the tread nor more than 1/4 inch at 
the edge of the flange.  Machine internal bearing seats accurately 
for a press fit.  Heat treat wheels 18 inches or greater in 
diameter to obtain a rim hardness of 320 Brinnel.

b.  Wheel bearings:  Provide tapered roller or spherical bearings, 
either internal or cartridge type, arranged so that both 
horizontal and vertical loads shall be transferred to the rail 

Section 08342  Page 4



Fort Hood Access Control Building (ACPs) FHAC1
ACCOMPANYING AMENDMENT NO. 0003 TO SOLICITATION NO. DACA63-03-B-0004

only through the bearing.  Bearings shall be tightly sealed and 
equipped with high-pressure grease fittings.

[AM#0003]

2.1.7.2   Vertical Floating Head Top Guide Rollers

Provide top-roller assemblies to:

a.  Move up and down within the specified live load positive and 
negative deflection of the roof in the vicinity of the door 
opening;

b.  Allow easy removal through the top of the guide system; and

c.  Include both horizontal and vertical rollers built into a frame 
which is connected in such a manner as to transmit the specified 
wind loads from the door to the hangar structure and to prevent 
disengagement of the door from the top guide.

Rollers shall be stainless steel.

2.1.8   Weather Stripping

Provide adjustable and readily replaceable material.  Provide on vertical 
edges, sills, and heads to afford a weathertight installation.

2.1.8.1   Neoprene

Use flap-type, two-ply, cloth-inserted neoprene or extruded, double flap, 
single or dual opposed solid neoprene material on vertical edges and sills. 
The two-ply material shall have a minimum thickness of 1/8 inch and shall 
be retained continuously for its full length and secured with 
rust-resistant fasteners 12 inches o.c.  Extruded weather stripping with 
heavy center section shall be attached at 12 inches o.c., but continuous 
bar may be omitted.  Clearance between metal parts on vertical edges of 
leaves and between leaves and jambs which are to be weather-stripped shall 
be as indicated.

2.1.8.2   Metallic

Form head weather stripping material between each leaf and the top guide 
system of not lighter than 18 gage galvanized sheet steel or flap-type, 
cloth-inserted neoprene, as indicated.

2.1.8.3   Hanging Head Flashing

Provide with the top guide system specified in Section 05120, "Structural 
Steel."  Provide cloth-inserted neoprene weathering fastened to top of door 
leaves to engage the head flashing when doors are closed.

2.1.9   Fasteners

Either zinc-coated or cadmium-plated steel.

2.1.10   Sealant
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Single-component or multicomponent elastomeric type conforming to ASTM C 920, 
Type S or M, Grade NS, Class 12.5, Use NT.  Provide a sealant that has been 
tested on the types of substrate to which it will be applied.

2.1.11   Insulation

Thermal resistance of insulation in the door leaves shall be not less than 
R-13 value.  Insulation shall be a standard product and factory marked as 
identified with insulation manufacturer's name or trademark and R-value.  
Insulation may or may not have a facing but shall have a flame spread not 
in excess of 75 and a smoke developed rating not in excess of 450 when 
tested in accordance with ASTM E 84.

2.1.12   Primer

Red iron oxide, zinc oxide type, SSPC Paint 25.

2.1.13   Starters

Provide magnetic reversing starters in NEMA ICS 1, Type 12 enclosures 
equipped with access door-controlled, fused safety disconnect switches. 
Starters shall be factory wired with overload and undervoltage protection, 
mechanical and electrical interlocks, auxiliary contacts, relays and timing 
devices as required, control circuit transformers, and a numbered terminal 
strip.  The control circuit transformer shall reduce the voltage in the 
control circuits to 115 volts or less, and shall conform to UL 506.

2.1.14   Electrical

Provide conduit, wire, flexible cables, boxes, devices, and accessories 
under Section 16415A, ELECTRICAL WORK, INTERIOR.  If permanent electrical 
power is not available when door installation is complete, provide 
temporary power under Section 16415A, ELECTRICAL WORK, INTERIOR for testing 
and adjusting the doors.

2.2   FABRICATION

2.2.1   Doors

2.2.1.1   Frames and Framing

Door leaves shall be of welded or bolted construction.  Joints shall 
develop 100 percent of the strength of the framing members.  Vertical 
members shall be continuous throughout the height of the door.  When 
required, prepare splices to facilitate field assembly in accordance with 
standard practice.  Frames and framing members shall be true to dimensions 
and square in all directions; no leaf shall be bowed, warped, or out of 
line in the vertical or horizontal plane of the door opening by more than 
1/8 inch in 20 feet.  Provide diagonal bracing so that the completed leaf 
assembly will be braced to withstand shipping, assembly, and operational 
loads.  Exposed welds and welds which interfere with the installation of 
various parts such as cover sheets shall be ground smooth.

2.2.1.2   Exterior Covering and Interior Liner Sheets

Flat sheets shall be fastened to the frame either by edge welding, plug 
welding, or threaded fasteners 12 inches o.c.  Where flat sheets are 
attached as either exterior covering or interior liner sheets, the clear 
unsupported area shall not exceed 25 square feet.  Make edges of exterior 
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sheets weathertight with sealant.

2.2.2   Locking Devices

Do not provide locking devices on motor-operated sliding doors.

2.2.3   Tractor Pulls

Provide tractor pulls so that leaves can be towed by a tractor or similar 
equipment in the event of power failure.  The tractor pull shall be 
designed for drive force to tow door or 5000 pounds whichever is greater.  
Minimum thickness steel plate shall be 3/8 inch.

2.2.4   Track Cleaners

Provide a device to clear debris from the rail head and wheel flange 
grooves as the leaf is moved.

2.2.5   Insulation

Secure insulation to doors with clips, studs, or adhesive.  Protect 
insulation within 8 feet of floor with steel liner sheets secured to framing
 12 inches o.c. at edges with zinc-coated, self-tapping screws.

2.2.6   Cable System for Group Doors

The minimum size for the cable which interconnects the leaves shall be 3/8 
inch; the cables shall be improved plow steel with lubricated hemp centers 
or wire rope cores.  Sheaves over which the cables operate shall have a 
diameter of at least 18 cable diameters and either sealed ball-or 
roller-type bearings or graphite bronze bearings of a sufficient capacity 
for the operating loads.  Grease fittings shall be provided for the sheave 
bearings unless permanently lubricated bearings are used.

2.3   OPERATION

2.3.1   Sliding Door Types

Horizontal sliding doors shall be as indicated on the drawings.

[AM#0003]

2.3.1.1   Anchored Group Doors

Each group of leaves shall have a traction-drive operating unit located in 
the lead leaf of the group and driving one or more wheels of the lead leaf. 
The leaves in each group shall start to move at the same time and arrive at 
their fully open or fully closed positions simultaneously.  Provide 
necessary cables, fittings, sheaves, housings, guards, pickups, brackets, 
anchors, and miscellaneous hardware.

2.3.2   Operating Units

Each operating unit shall move its leaf at a speed of approximately 60 feet 
per minute at zero wind load conditions and to be operable up to and 
including a maximum wind load of 8 pounds per square foot.  The operating 
units shall consist of either a separate motor and gear reducer or a 
gearhead motor, high-speed shaft brake, and necessary roller chains and 
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sprockets.  The systems shall be provided with overload protection for the 
drive units and a means for emergency tractor towing operation.

a.  Motors shall be single speed, squirrel-cage type of sufficient 
size to operate the leaves under zero wind load conditions at not 
more than 75 percent of their rated capacity.

b.  Gear reduction units shall allow a reversal of effort through the 
gears without damage to the units.

c.  Operating mechanisms shall be covered on the interior of the leaf 
by a hinged 16 gage flat steel cover.

2.3.3   Braking Systems

Braking systems shall be designed to ensure stoppage of the leaves under 
normal, dry rail conditions within the safety edge overtravel limit.  The 
braking systems shall be either a magnetic, spring-set, solenoid-released 
brake or hydraulic type.  Provide a hand release to release the brake when 
it becomes necessary to move the leaf with an outside force.  The hand 
release shall be an automatic reset type so that the brake will be operable 
during subsequent electrical operation of the door.

2.3.4   Controls

Doors shall be controlled by constant pressure push buttons mounted on the 
[AM#0003]lead leaf.  Removing pressure from the button shall stop the 
movement of the leaves.  The control equipment shall conform to [AM#0003]
NEMA 12.  Interior push buttons shall be mushroom head type, mounted in 
heavy-duty, oil-tight enclosures conforming to NEMA ICS 6, Type 13, except 
that enclosure for reversing starter with disconnect switch shall be 
[AM#0003]  Type 12.  Exterior push buttons shall be in watertight 
enclosures conforming to NEMA ICS 6, Type 4.

[AM#0003]

2.3.4.1   Push Buttons for Anchored Group Doors

Each group shall be controlled by a two-button push button station marked 
"OPEN" and "CLOSE" mounted near the inside leading edge of the lead leaf.

2.3.5   Limit Switches

Provide limit switches to prevent overtravel and bumping.  Safety edges 
shall not be used as limit switches.

2.3.5.1   Plunger-Type Limit Switches

Provide at each edge of each leaf of individually operated doors or at each 
end of each group of floating group doors.  Limit switches shall be 
actuated by 3/4 inch diameter stainless steel rods of adjustable length, 
guided at both ends with nonmetallic bearings and with tape-type constant 
force springs to return the rods to their normal position after actuation. 
The actuating rods shall have sufficient overtravel so that the leaves 
cannot bump one another or any portion of the building or be damaged when 
being towed.  Each rod shall be adjustable 6 inches plus or minus from its 
normal position.
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2.3.5.2   Lever Arm Type Limit Switches

Provide for anchored group doors to stop the travel of each group in the 
fully open and fully closed positions.  The limit switches shall be:

a.  Positive acting, snap action, lever arm type with actuating cams 
designed with sufficient overtravel to permit the group to come to 
a complete stop without overtraveling the limit switches.

b.  Mounted on the leaves, and the actuating cams mounted either on 
the top guides or on adjacent door leaves.

2.3.6   Safety Edges

Provide fail-safe safety edges on each edge of each leaf of individually 
operated doors or each leading and trailing edge of drive leaves for 
floating group doors from one inch above the floor to the top of the door 
leaf.  For leaves 12 inches thick or less, provide a single run of safety 
edge.  For leaves over 12 inches thick, provide a double run of safety edge 
spaced to provide the maximum degree of safety in stopping the leaves.

a.  Design:  Provide safety edges to provide a minimum of 3 1/2 inches 
of overtravel after actuation until solid resistance is met. 
Safety edges shall be electric.

b.  Operation:  Actuation of the safety edge on leading edge of a 
group of leaves shall stop movement of the group.  Actuation of a 
safety edge shall lock out the motor control in the direction of 
travel until reset, but shall permit the door to be reversed away 
from the obstruction which tripped the safety edge.  Safety edges 
shall be alive only when doors are moving.  Safety edges shall be 
reset by moving doors away from the obstruction.  The lower 
portion of the safety edges to a height of approximately 5 feet 
shall be independently removable for convenience in servicing or 
repair. The remainder of the edge may be in one piece up to a 
maximum of 20 feet.

c.  Bumper(s):  Each door leaf edge provided with a safety edge shall 
be protected by a spring type bumper(s).  Bumper shall be designed 
to absorb 150 percent of the door drive force when door is pushed 
in an emergency.  For continuous safety edges, bumpers shall 
extend to the sides.  For sectional safety edges, the bumper can 
interrupt the safety edge for a distance not greater than 12 inches.

d.  Keyed bypass:  Provide a keyed bypass to the door controls to 
render the safety edges in a temporary "repair" mode, if 
necessary.  The door drive shall be restored from its "fail safe" 
mode by activation of the keyed bypass.

2.3.6.1   Electrical Safety Edges

Connect the safety edge in series with the necessary relays and resistors 
to make the system complete.  The service shall be not more than 24 volts 
and the circuit shall be normally energized so that the malfunction of any 
of the component parts will make the door inoperative.

2.3.7   Warning Device

Provide a clearly audible signal on each individually operated leaf or 
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group of leaves.  The warning device shall:

a.  Operate when the push button is actuated for movement of the door 
in either direction;

b.  Sound 5 seconds before the door moves, and while the door is 
moving; and

c.  Consist of not less than a 6 inch diameter bell or equivalent 
decibel-rated horn, loud enough to be heard in the building.

2.3.8   Emergency Operation

Sliding doors shall be constructed and equipped so that they can be 
operated-manually or by tractors from the floor in case of power failure.  
Manual operation of sliding doors shall be designed to avoid damage to 
safety edges.

2.3.9   Electrical Work

The door manufacturer shall provide the proper electrical equipment and 
controls built in accordance with the latest NEMA standards.  Equipment, 
control circuits, and safety edge circuits shall conform to NFPA 70. Where 
located 18 inches or less above the floor, they shall be explosion-proof as 
defined in NFPA 70, Article 513.  Manual or automatic control devices 
necessary for motor operation of the doors shall be provided, including 
push button stations, limit switches, combination fused disconnect switches 
and magnetic reversing starters, control circuit transformers, relays, 
timing devices, warning devices, and trolley ducts with collectors or 
trolleys.

[AM#0003]

2.3.9.1   Electrical Cables

Flexible cables or cable reels shall be provided under Section 16415A, 
ELECTRICAL WORK, INTERIOR in accordance with the door manufacturer's 
approved drawings and wiring diagrams.

PART 3   EXECUTION

3.1   PROTECTIVE COATINGS

3.1.1   Cleaning

After fabrication, clean metal surfaces in accordance with SSPC SP 6 
(Commercial Blast).

3.1.2   Shop Painting

After cleaning, coat steel surfaces other than machine-finished parts with 
priming paint.  Keep paint off of finished bearing surfaces.  Before 
assembly, prime surfaces that will be inaccessible after assembly.  Handle 
painted materials with care to avoid scraping or breaking the protective 
film.  Make match-marks on painted surfaces only.

3.2   ERECTION
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Assemble doors and accessories in accordance with approved shop drawings. 
Do not erect doors until the work of other trades in preparing the opening 
has been completed, the building roof is under full dead load, and the top 
guide and rail systems are within specified tolerances.  After completing 
erection and before starting field painting, clean interior and exterior 
door surfaces.  Clean abraded surfaces, field welds, and field bolts; and 
coat with priming paint.  Field painting as specified in Section 09900, 
"Paints and Coatings."

3.3   FIELD QUALITY CONTROL

3.3.1   Manufacturer's Field Services

Provide an authorized representative of the door manufacturer to supervise 
erection of doors.

3.3.2   Tests

Immediately after the door installation is complete, the door manufacturer 
or his representative shall perform a complete operating test in the 
presence of the Contracting Officer.  Correct defects disclosed by the 
test.  Retest the doors and adjust them until the entire installation is 
fully operational and acceptable to the Contracting Officer.

    -- End of Section --

Section 08342  Page 11


	AMENDMENT NO. 0003
	PAGES 2 AND 3 OF 3
	01000 - CONSTRUCTION SCHEDULE
	SKETCH 003
	SKETCH 004
	SKETCH 005
	SKETCH 006
	SKETCH 007

	01330 - SUBMITTAL PROCEDURES
	01340 - COLOR/FINISH SAMPLE BOARDS
	03300 - CAST-IN-PLACE STRUCTURAL CONCRETE
	05090A - WELDING, STRUCTURAL
	05120 - STRUCTURAL STEEL
	07214N - BOARD AND BLOCK INSULATION
	07416A - STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
	08342 - STEEL SLIDING DOORS

	AM: 
	 NO: 0003

	DATE: 3 JULY 2003
	PAGE1:   1
	PAGE2: 3
	SOLICITATION NO: DACA63-03-B-0004
	SOL: 
	 DATE: 16 JUNE 2003

	11A: Yes
	11C: Yes
	DESCRIPTION: The Solicitation for ACCESS CONTROL BUILDING (ACP's), FORT HOOD, TEXAS, is amended as follows:See Continuation Sheets.NOTE:  Bid opening date and time remain 16 JULY 2003, AT 2 P.M. LOCAL TIME, as previously announced.
	ISSUED BY: US ARMY ENGINEER DISTRICT, FORT WORTHATTN: CESWF-CT (RM 2A19)PO BOX 17300FORT WORTH, TX 76102-0300
	11B: Off
	9XA: Yes
	9XB: Off
	NUMBER: 1
	x: AM #0003
	X: AM #0003


